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APPENDIX F: RAIL CORRIDOR CONSTRUCTION EQUIPMENT LIST BY 
CONSTRUCTION PHASE 

Equipment 
Horse-
power 

Quantity 
(each/ 
site) 

No. of 
Sites 

Total 
Pieces 

Approximate 
Activity 
Duration 

(days) 

Total 
Equipment 

Hours 

Mobilization (January 2017–March 2017) 

Flatbed truck – 1 ton 175 3.3 2 6.6 65 3432 

Flatbed truck – 5 ton 210 1.1 2 2.2 65 1144 

Flatbed tractor/trailer 500 11 2 22 65 11440 

Service truck – fuel/lube 300 4.4 2 8.8 65 4576 

Water truck 210 2.2 2 4.4 65 2288 

Light Plant 10 5.5 2 11 65 5720 

Truck dump 18-CY triaxle 200 4.4 2 8.8 65 4576 

Boom truck – 20 ton 330 4.4 2 8.8 65 4576 

Cat 416E backhoe 87 2.2 2 4.4 65 2288 

Cat 330 2.5-CY excavator 300 1.1 2 2.2 65 1144 

Cat D6K dozer 125 2.2 2 4.4 65 2288 

Land Clearing (April 2017–September 2017) 

Cat 426 backhoe 97 3.85 2 7.7 130 8008 

Cat D11N Dozer 850 3.85 2 7.7 130 8008 

Cat 426 backhoe 300-450 3.85 2 7.7 130 8008 

Cat 966H wheel loader – 5.5 CY 262 3.85 2 7.7 130 8008 

Flatbed truck – 1 ton 175 3.85 2 7.7 130 8008 

Flatbed truck – 5 ton 210 3.85 2 7.7 130 8008 

Water truck 210 3.85 2 7.7 130 8008 

Service truck – fuel/lube 300 3.85 2 7.7 130 8008 

Cat 631E scraper – 31 CY 335 3.85 2 7.7 130 8008 

Earth Moving (October 2017–March 2020) 

Cat 426 backhoe 97 8.25 2 16.5 652 86064 

Cat D9N dozer 410 8.25 2 16.5 652 86064 

Cat 375 excavator (36) 450 8.25 2 16.5 652 86064 

Roadway saw (w/blades) 120 8.25 2 16.5 652 86064 

Cat 966H wheel loader – 5.5 CY 262 8.25 2 16.5 652 86064 

Cat 14G motorgrader 260 8.25 2 16.5 652 86064 

Steel wheel roller 156-174 8.25 2 16.5 652 86064 

Cat 633D scraper – 34 CY 335-400 8.25 2 16.5 652 86064 
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Equipment 
Horse-
power 

Quantity 
(each/ 
site) 

No. of 
Sites 

Total 
Pieces 

Approximate 
Activity 
Duration 

(days) 

Total 
Equipment 

Hours 

Flatbed truck – 1 ton 175 8.25 2 16.5 652 86064 

Flatbed truck – 5 ton 210 8.25 2 16.5 652 86064 

Service truck – fuel/lube 300 8.25 2 16.5 652 86064 

Water truck 210 8.25 2 16.5 652 86064 

Light Plant 10 8.25 2 16.5 652 86064 

Construction Road Crossing (January 2018–June 2020)  

Air compressor – 900 CFM 450 9.35 2 18.7 651 97389.6 

Asphalt paver (LG) 180 9.35 2 18.7 651 97389.6 

Aggregate Spreader 60 9.35 2 18.7 651 97389.6 

Sweepers 25 9.35 2 18.7 651 97389.6 

Roadway Saw 120 9.35 2 18.7 651 97389.6 

Auger, truck mounted 200-250 9.35 2 18.7 651 97389.6 

Cat 426 backhoe 97 9.35 2 18.7 651 97389.6 

Concrete paver – 12/15 foot 30 9.35 2 18.7 651 97389.6 

Gas Engine Vibrator 15 9.35 2 18.7 651 97389.6 

Concrete Saw 13 9.35 2 18.7 651 97389.6 

Concrete Pump 100 9.35 2 18.7 651 97389.6 

Crane, 50 T , crawler 420 9.35 2 18.7 651 97389.6 

Boom truck – 20 ton 330 9.35 2 18.7 651 97389.6 

Crawler crane – 300 ton 420-470 9.35 2 18.7 651 97389.6 

Cat D9N dozer 310-410 9.35 2 18.7 651 97389.6 

Cat 375 excavator (36) 450 9.35 2 18.7 651 97389.6 

Cat 966H wheel loader – 5.5 CY 262 9.35 2 18.7 651 97389.6 

Cat 120H motorgrader 158 9.35 2 18.7 651 97389.6 

Delmag D80 (diesel) 245 9.35 2 18.7 651 97389.6 

Electric sump pump – 8 inch 4 9.35 2 18.7 651 97389.6 

Pad foot roller 83 9.35 2 18.7 651 97389.6 

Pneumatic roller 156 9.35 2 18.7 651 97389.6 

Steel-wheel roller 174 9.35 2 18.7 651 97389.6 

Walk Behind Whacker 15 9.35 2 18.7 651 97389.6 

Flatbed truck – 1 ton 175 9.35 2 18.7 651 97389.6 

Flatbed truck – 5 ton 210 9.35 2 18.7 651 97389.6 

Service truck – fuel/lube 300 9.35 2 18.7 651 97389.6 
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Equipment 
Horse-
power 

Quantity 
(each/ 
site) 

No. of 
Sites 

Total 
Pieces 

Approximate 
Activity 
Duration 

(days) 

Total 
Equipment 

Hours 

Water truck 210 9.35 2 18.7 651 97389.6 

Welding Machine 45 9.35 2 18.7 651 97389.6 

Genset - 15kw 20 9.35 2 18.7 651 97389.6 

Genset - 100 kw 134 9.35 2 18.7 651 97389.6 

Light Plant 10 9.35 2 18.7 651 97389.6 

Flatbed tractor/trailer 500 9.35 2 18.7 651 97389.6 

Construct Elevated Structures (January 2018–September 2020) 

Air Compressor 106 8.25 2 16.5 717 94644 

Bore/Drill Rigs-0500 291 8.25 2 16.5 717 94644 

Cat 330 2.5-CY excavator 300 8.25 2 16.5 717 94644 

Crane, 50 T, crawler 420 8.25 2 16.5 717 94644 

Boom truck – 20 ton 210 8.25 2 16.5 717 94644 

Crawler crane – 250 ton 420 8.25 2 16.5 717 94644 

Cement and Mortar Mixers 10 8.25 2 16.5 717 94644 

Concrete/Industrial Saws 10 8.25 2 16.5 717 94644 

Cat D8N dozer 310 8.25 2 16.5 717 94644 

Cat 966H wheel loader – 5.5 CY 262 8.25 2 16.5 717 94644 

Cat 120H motorgrader 158 8.25 2 16.5 717 94644 

Pneumatic roller 156 8.25 2 16.5 717 94644 

Steel wheel roller 174 8.25 2 16.5 717 94644 

Flatbed truck – 5 ton 210 8.25 2 16.5 717 94644 

Welders 45 8.25 2 16.5 717 94644 

Concrete Pump 600 8.25 2 16.5 717 94644 

Construct Elevated Track (October 2020–March 2021) 

Work Train (Diesel Locomotive) 3000 1.1 2 2.2 129 2270.4 

Track mobiles 350 1.1 2 2.2 129 2270.4 

Rail Grinder 125 1.1 2 2.2 129 2270.4 

Rail butt Welder 300 1.1 2 2.2 129 2270.4 

Off-Highway Trucks-0500 479 1.1 2 2.2 129 2270.4 

Flatbed truck – 1 ton 189 1.1 2 2.2 129 2270.4 

Welders 45 1.1 2 2.2 129 2270.4 

Rail Swing 500 1.1 2 2.2 129 2270.4 

Rail Temper 400 1.1 2 2.2 129 2270.4 
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Equipment 
Horse-
power 

Quantity 
(each/ 
site) 

No. of 
Sites 

Total 
Pieces 

Approximate 
Activity 
Duration 

(days) 

Total 
Equipment 

Hours 

Cement and Mortar Mixers 10 1.1 2 2.2 129 2270.4 

Concrete/Industrial Saws 10 1.1 2 2.2 129 2270.4 

Cranes-0500 399 1.1 2 2.2 129 2270.4 

Rough Terrain Forklifts-0175 145 1.1 2 2.2 129 2270.4 

Generator Sets 549 1.1 2 2.2 129 2270.4 

Concrete Pumps 600 1.1 2 2.2 129 2270.4 

Construct At Grade Track (July 2020–December 2020) 

Work Train (Diesel Locomotive) 3000 16 2 32 130 33280 

Track mobiles 350 16 2 32 130 33280 

Rail Grinder 125 16 2 32 130 33280 

Rail butt Welder 300 16 2 32 130 33280 

Off-Highway Trucks-0500 479 16 2 32 130 33280 

Flatbed truck – 1 ton 189 16 2 32 130 33280 

Welders 45 16 2 32 130 33280 

rail swing 500 16 2 32 130 33280 

Rail Tamper 400 16 2 32 130 33280 

Continuous action tampers 400 16 2 32 130 33280 

Demob (October 2021–March 2022) 

Flatbed truck – 1 ton 175 3.3 2 6.6 151 9966 

Flatbed truck – 5 ton 210 1.1 2 2.2 151 3322 

Flatbed tractor/trailer 300-500 11 2 22 151 33220 

Service truck – fuel/lube 300 4.4 2 8.8 151 13288 

Water truck 210 2.2 2 4.4 151 6644 

Light Plant 10 5.5 2 11 151 16610 

Truck dump – 18-CY triaxle 200 4.4 2 8.8 151 13288 

Boom truck – 20 ton 330 2.2 2 4.4 151 6644 

Cat 416E backhoe 87 2.2 2 4.4 151 6644 

Cat 330 2.5-CY excavator 300 1.1 2 2.2 151 3322 

Cat D6K dozer 125 2.2 2 4.4 151 6644 
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