$\bigcirc$	CALIFORNIA High-Speed Rail Authority
	<b>High-Speed Rail Authority</b>

High-Speed Rail Authority				August 20 Contract	Data through Ju			
Vendor / Contractor Name	Amendment #	Start Date	End Date	Small Business Utilization	Contract Amount (A)	Actual Expenditures (B)	Balance (A - B = C)	Description of Service
eeYa Solutions, Inc*		6/29/20	12/31/21	NA	\$500,000	\$0	\$500,000 IT consultin	g
n Gump Strauss Hauer & Feld, LLP	1	4/11/17	12/31/22	NA	\$750,000	\$182,664	\$567,337 Legal servic	e
kan RPM Inc*		4/1/20	3/31/22	NA	\$600,000	\$20,200	\$579,800 Infrastructu	re Services
eles National Forest Service	1	2/22/17	11/30/21	NA	\$516,250	\$516,250	\$0 Environmer	tal review and permits
adis U.S. Inc.	3	11/7/14	12/10/21	31.1%	\$127,941,790	\$89,077,443	\$38,864,347 Project and	Construction Management: CP 2 -3
ociated Right of Way Services, Inc	1	3/20/17	2/28/21	82.3%	\$10,830,000	\$3,803,148	\$7,026,852 Right-of-wa	y and real property service
er and Miller PLLC	3	9/28/15	12/31/20	NA	\$1,500,000	\$268,845	\$1,231,155 Legal servic	e
der Rosenthal, Inc.	1	3/20/17	2/28/21	18.9%	\$10,830,000	\$3,218,772	\$7,611,228 Right-of-wa	y and real property service
F Railway Company ("BNSF")		2/13/15	2/13/25	NA	\$5,000,000	\$4,999,216	\$784 Coordinatio	n and evaluation of facilities
F Railway Company ("BNSF")		12/20/16	12/31/21	NA	\$12,040,600	\$6,793,488	\$5,247,112 Coordinatio	n and evaluation of facilities
F Railway Company	2	11/1/17	1/31/21	NA	\$17,600,000	\$8,869,469	\$8,730,531 Coordinatio	n and evaluation of facilities
F Railway Company		3/21/19	4/18/22	NA	\$65,537,554	\$33,461,751	\$32,075,803 Relocation	and Construction of Rail Line: CP 2-3
F Railway Company		3/21/19	6/30/21	NA	\$24,680,145	\$4,742,320	\$19,937,825 Relocation	and Construction of Rail Line: CP 4
ns & McDonnell Engineering Company, Inc.	1	9/22/16	8/31/20	NA	\$890,000	\$144,066	\$745,934 Staffing agr	eement
fornia Department of Conservation	2	6/30/13	9/30/21	NA	\$35,992,408	\$11,641,162	\$24,351,246 Environmer	tal assistance: agricultural land conversion
fornia Department of Fish and Wildlife	4	3/12/15	6/30/20	NA	\$5,433,681	\$4,614,835	\$818,846 Environmer	tal assistance: biological resources
ornia Department of Forestry and Fire Protection		8/18/16	6/30/21	NA	\$6,000,000	\$1,653,794	\$4,346,206 Tree plantir	ng service
ornia Department of Human Resources		9/10/19	6/30/20	NA	\$25,000	\$17,170	\$7,830 HR Services	
ornia Department of Transportation	4	1/18/13	6/30/21	NA	\$296,100,000	\$274,977,409	\$21,122,591 Design Built	der: State Route 99 Executed Change Orders: 1
fornia Department of Transportation	1	4/13/15	12/31/20	NA	\$3,710,000	\$3,607,402	\$102,598 Caltrans Inc	lependent Quality Assurance
ornia Department of Transportation		12/11/18	9/30/21	NA	\$13,900	\$765	\$13,135 Labor relati	ons service
fornia Department of Transportation		3/8/19	12/31/20	NA	\$4,920,000	\$181,828	\$4,738,172 Caltrans Inc	lependent Quality Assurance
fornia Department of Transportation	1	2/27/18	12/31/21	NA	\$4,800,000	\$3,588,604	\$1,211,396 Caltrans Inc	lependent Quality Assurance
fornia Department of Parks and Recreation	3	9/25/14	12/31/22	NA	\$3,736,195	\$1,729,144	\$2,007,050 Environmer	tal review: cultural resources documentation
fornia Highway Patrol	2	1/1/16	12/31/20	NA	\$308,714	\$60,522	\$248,191 Protection	service
fornia Highway Patrol	1	3/12/19	8/31/21	NA	\$1,592,909	\$198,801	\$1,394,108 Facility Che	cks
fornia Highway Patrol		4/13/20	10/31/20	NA	\$205,348	\$0	\$205,348 Administrat	ive and Investigative Services
ornia Rail Builders, LLC		2/29/16	12/31/20	12.4%	\$576,556,658	\$303,231,008	\$273,325,650 Design Buil	der: CP 4 Executed Change Orders: 60
fornia Reporting, LLC	1	1/8/18	11/30/20	NA	\$33,000	\$14,394	\$18,606 Certified sh	orthand reporter and transcription service
ornia State Lands Commission		1/26/19	11/30/23	NA	\$49,999	\$2,021	\$47,978 Land lease	assistance
tral California Irrigation District	2	12/2/16	12/31/22	NA	\$143,527	\$17,601	\$125,926 Coordinatio	n and evaluation of facilities
turyLink Communications, LLC	1	1/9/17	6/30/21	NA	\$19,100	\$0	\$19,100 Coordinatio	n and evaluation of facilities
turyLink Communications, LLC	2	3/2/17	12/31/22	NA	\$27,260	\$0	\$27,260 Coordinatio	n and evaluation of facilities
udhary and Associates, Inc.	4	3/28/14	6/30/21	98.5%	\$8,631,367	\$5,811,053	\$2,820,314 Right-of-wa	ay land surveys
of Anaheim	1	7/22/16	1/31/21	NA	\$352,259	\$23,544		n and evaluation of facilities
of Bakersfield	2	2/8/16	12/31/21	NA	\$401,607	\$114,650	\$286,957 Coordinatio	n and evaluation of facilities
of Buena Park	1	9/13/16	1/31/21	NA	\$83,097	\$0	\$83,097 Environmer	
of Burbank	2	12/21/15	6/30/21	NA	\$800,000	\$139,945	\$660,055 Station Area	
of Burbank	1	10/6/16	1/31/21	NA	\$242,362	\$0		n and evaluation of facilities
of Colton*		6/19/20	6/30/22	NA	\$100,000	\$0	\$100,000 Review Eng	
of Commerce	1	7/18/16	1/31/21	NA	\$400,000	\$16,248	\$383,752 Review con	



Data through June 30, 2020

					Data through June 30, 20			
Vendor / Contractor Name	Amendment #	Start Date	End Date	Small Business Utilization	Contract Amount (A)	Actual Expenditures (B)	Balance (A - B = C)	Description of Service
ity of Fresno <sup>8</sup>	9	6/7/12	12/31/22	NA	\$1,929,000	\$1,137,519	\$791,481 Right-of-w	ay and real property service
City of Fresno	1	1/5/17	12/31/21	NA	\$29,845,500	\$5,144,800	\$24,700,700 Constructi	on: Veterans Blvd overpass
ity of Fresno	1	9/13/18	12/31/20	NA	\$1,525,978	\$95,659	\$1,430,319 Environme	ental service
ity of Fullerton	1	11/21/16	1/31/21	NA	\$75,000	\$0	\$75,000 Coordinati	ion and evaluation of facilities
ity of Gilroy	3	7/1/14	12/31/21	NA	\$600,000	\$334,587	\$265,413 Station Are	ea Planning
ty of Gilroy	1	12/12/16	6/30/21	NA	\$400,000	\$31,425	\$368,575 Coordinati	ion and evaluation of facilities
ty of Glendale		1/17/20	1/31/22	NA	\$131,433	\$43,466	\$87,967 Coordinati	ion and evaluation of facilities
ty of Hanford	3	6/12/14	12/31/20	NA	\$129,300	\$35,090	\$94,210 Coordinati	ion and evaluation of facilities
ty of La Mirada	1	9/7/16	1/31/21	NA	\$457,000	\$0	\$457,000 Coordinati	ion and evaluation of facilities
y of Lancaster	1	12/13/16	6/30/21	NA	\$185,270	\$0	\$185,270 Coordinati	ion and evaluation of facilities
y of Los Angeles	1	10/13/16	12/31/21	NA	\$1,269,247	\$35,565	\$1,233,682 Coordinati	ion and evaluation of facilities
y of Merced	4	3/1/13	12/31/21	NA	\$600,000	\$376,195	\$223,805 Station are	ea planning
y of Millbrae		5/7/19	10/31/20	NA	\$200,000	\$0	\$200,000 Station are	ea planning
y of Montebello	1	10/28/16	1/31/21	NA	\$175,000	\$0	\$175,000 Coordinati	ion and evaluation of facilities
y of Morgan Hill	2	6/6/16	12/31/22	NA	\$409,641	\$255,056	\$154,585 Coordinati	ion and evaluation of facilities
y of Norwalk	1	7/1/16	1/31/21	NA	\$499,900	\$86,041	\$413,859 Coordinati	ion and evaluation of facilities
y of Palmdale	5	4/30/15	6/30/21	NA	\$600,000	\$515,909	\$84,091 Station are	ea planning
y of Palmdale	1	8/23/16	12/31/21	NA	\$172,797	\$0	\$172,797 Coordinati	ion and evaluation of facilities
y of Pico Rivera		10/22/19	1/31/21	NA	\$231,806	\$0	\$231,806 Coordinati	ion and evaluation of facilities
y of San Mateo	2	11/14/16	12/31/22	NA	\$100,000	\$0	\$100,000 Coordinati	ion and evaluation of facilities
y of San Jose	3	10/17/16	6/30/21	NA	\$869,688	\$538,028	\$331,661 Coordinati	ion and evaluation of facilities
y of Santa Clara	2	5/23/17	12/31/22	NA	\$150,644	\$0	\$150,644 Coordinati	ion and evaluation of facilities
y of Santa Fe Springs	1	8/23/16	1/31/21	NA	\$499,000	\$0	\$499,000 Coordinati	ion and evaluation of facilities
y of Selma		4/22/20	11/30/21	NA	\$832,125	\$0	\$832,125 Training Se	ervices
y of South San Francisco	2	1/9/17	12/31/22	NA	\$35,000	\$0	\$35,000 Coordinati	ion and evaluation of facilities
y of Tehachapi	1	10/17/16	1/31/21	NA	\$109,222	\$89,089	\$20,133 Coordinati	ion and evaluation of facilities
y of Vernon	1	9/7/16	1/31/21	NA	\$425,118	\$1,645	\$423,473 Engineerin	ng service
ntinental Acquisition Services, Inc.	1	3/20/17	2/28/21	96.9%	\$10,830,000	\$9,544,501	\$1,285,499 Right-of-w	ray and real property service
operative Personnel Services (CPS)		9/5/18	6/30/20	NA	\$80,000	\$38,045	\$41,955 HR - Traini	ing
rcoran Irrigation District*		6/1/20	12/31/22	NA	\$25,000	\$0	\$25,000 Coordinati	ion and evaluation of facilities
unty of Fresno	3	3/1/12	12/31/21	NA	\$204,400	\$163,534	\$40,866 Review co	nflicts with utilities
unty of Madera	4	8/18/15	12/31/22	NA	\$89,251	\$10,304	\$78,947 Coordinati	ion and evaluation of facilities
unty of San Benito	2	11/14/16	12/31/22	NA	\$100,000	\$0	\$100,000 Coordinati	ion and evaluation of facilities
unty of Santa Clara	2	12/16/16	12/31/22	NA	\$150,000	\$88,119	\$61,881 Coordinati	ion and evaluation of facilities
unty of Tulare	3	11/12/13	12/31/21	NA	\$151,400	\$91,383	\$60,017 Review co	nflicts with utilities
S HR Consulting		7/31/19	10/31/20	NA	\$32,000	\$32,000	\$0 Labor surv	reys
own Worldwide Moving and Storage, LLC *		6/29/20	8/31/20	NA	\$792	\$0	\$792 Moving Se	rvices
ta Management*		6/4/20	12/31/21	NA	\$500,000	\$0	\$500,000 Data Archi	
B Engineering & Consulting USA, Inc.		12/19/17	11/30/23	14.8%	\$30,000,000	\$17,125,289	\$12,874,711 Early Train	
epartment of General Services - Office of State Publishing	1	10/9/18	12/31/20	NA	\$159,200	\$148,111	\$11,090 Record im	



High-Speed Rail Authority				Contract		Data through June 3		
Vendor / Contractor Name	Amendment #	Start Date	End Date	Small Business Utilization	Contract Amount (A)	Actual Expenditures (B)	Balance (A - B = C)	Description of Service
partment of Human Resources		7/30/18	6/30/21	NA	\$105,000	\$53,215	\$51,785 CalHR to pr	rovide training service
partment of Transportation	4	6/19/12	6/30/21	NA	\$27,936,000	\$18,208,296	\$9,727,704 Legal servio	ce
partment of Transportation	3	12/2/14	6/30/21	NA	\$74,106	\$46,861	\$27,245 Caltrans Qu	uickmap application
partment of Transportation		3/28/18	12/31/20	NA	\$4,980,050	\$723,358	\$4,256,692 Caltrans loa	aned expert staff
partment of Transportation		5/1/18	6/30/22	NA	\$640,000	\$0	\$640,000 Caltrans Inc	dependent Quality Assurance
partment of Transportation		5/30/18	6/30/21	NA	\$3,530,000	\$1,242,994	\$2,287,006 Caltrans Inc	dependent Quality Assurance
partment of Transportation		5/30/18	6/30/22	NA	\$4,130,000	\$121,248	\$4,008,752 Caltrans Inc	dependent Quality Assurance
gados/Flatiron Joint Venture	3	6/10/15	4/18/22	12.2%	\$1,859,994,565	\$1,025,287,197	\$834,707,368 Design Buil	der: CP 2-3 Executed Change Orders: 205
in Moser + Skaggs, LLP	3	4/27/15	12/31/20	NA	\$6,600,000	\$3,952,877	\$2,647,123 Legal servio	ce
erprise Networking Solutions Inc.		10/15/18	6/30/21	NA	\$534,000	\$52,440	\$481,560 IT consultin	ng
ronmental Science Associates		8/5/16	6/30/21	1.9%	\$4,800,000	\$2,732,518	\$2,067,482 Environme	ntal service
cutive Maintenance, Inc.		2/26/19	1/31/21	NA	\$50,140	\$31,338	\$18,803 Janitorial se	ervice
us Language International LLC		6/21/19	4/30/21	NA	\$60,000	\$3,717	\$56,283 Translation	service
er Partners	1	9/15/16	9/30/21	NA	\$4,000,000	\$3,243,884	\$756,116 Station Visi	ion Plans
no Irrigation District	3	7/29/15	12/31/22	NA	\$282,774	\$153,178	\$129,597 Coordinatio	on and evaluation of facilities
no Metropolitan Flood Control District	2	10/20/16	6/30/21	NA	\$126,491	\$79,381	\$47,110 Coordinatio	on and evaluation of facilities
ntier California, Inc.	2	1/25/17	12/31/22	NA	\$21,225	\$0	\$21,225 Coordinatio	on and evaluation of facilities
ntier California, Inc.	4	9/25/14	12/31/22	NA	\$21,225	\$0	\$21,225 Utility conf	lict reviews
din, MacBride, Squeri & Day, LLP	1	7/11/17	12/31/20	NA	\$1,602,500	\$353,878	\$1,248,622 Legal servio	ce
ssland Water District	1	1/9/17	6/30/22	NA	\$101,442	\$28,773	\$72,669 Coordinatio	on and evaluation of facilities
enberg Traurig LLP	2	11/4/15	12/31/20	NA	\$1,500,000	\$556,005	\$943,995 Legal servio	ce
ry Miller Reclamation District #2131	2	3/14/17	12/31/22	NA	\$99,408	\$0	\$99,408 Coordinatio	on and evaluation of facilities
nandez, Kroone & Associate	4	3/28/14	6/30/21	100.0%	\$9,825,000	\$7,066,025	\$2,758,975 Right-of-wa	ay land surveys
- Global, Inc dba Hill International Consulting, Inc.	1	4/21/17	12/31/20	NA	\$2,440,000	\$1,001,064	\$1,438,936 Expert with	ness service
B Corporation	2	1/8/16	8/31/21	32.0%	\$69,056,329	\$47,939,333	\$21,116,996 Project and	Construction Management: CP 4
B Corporation	3	11/23/15	9/30/21	20.9%	\$75,600,000	\$60,474,414	\$15,125,586 Environme	ntal and Engineering service
Boswell Company	3	4/1/11	12/31/21	NA	\$285,100	\$43,865	\$241,235 Review con	flicts with facilities
esh & Associates, LLC	3	12/24/14	12/31/20	NA	\$480,000	\$467,200	\$12,800 Federal and	d regulatory consulting
s River Conservation	3	9/21/11	12/31/21	NA	\$49,879	\$43,135	\$6,744 Review con	flicts with utilities
nfelder, Inc	4	12/9/16	4/30/22	24.7%	\$18,000,000	\$8,574,588	\$9,425,412 Geotechnic	al site investigation service
1G (Financial Advisors)	1	6/23/16	12/31/20	21.2%	\$43,500,000	\$37,074,693	\$6,425,307 Financial ad	dvisor - Primary
side Ditch		12/23/19	12/31/21	NA	\$25,000	\$0	\$25,000 Coordinatio	on and evaluation of facilities
nan Business Center, Inc. dba Lorman Education Services	1	3/1/19	2/28/21	NA	\$2,851	\$2,635	\$216 Legal traini	ing
Angeles County Metropolitan Transportation Authority	1	4/10/15	12/31/21	NA	\$750,000	\$0	\$750,000 Coordinatio	on and evaluation of facilities
Angeles County Metropolitan Transportation Authority	3	6/1/16	6/30/21	NA	\$18,726,102	\$14,806,906	\$3,919,196 Project ma	nagement and quality control: Metro Link
Angeles County Metropolitan Transportation Authority		5/1/18	12/31/23	NA	\$76,665,000	\$0	\$76,665,000 Construction	on: grade separation
Angeles Department of Water and Power	1	1/6/17	6/30/21	NA	\$1,400,000	\$75,466	\$1,324,534 Feasibility s	studies and analysis - LADWP Grid
s Protection & Investigations, Inc.		8/16/18	6/30/21	NA	\$1,000	\$60	\$940 Document	destruction service
dera Irrigation District	2	10/27/16	12/31/22	NA	\$20,000	\$0	\$20,000 Coordinatio	on and evaluation of facilities
rk Thomas and Company	4	3/28/14	6/30/21	28.0%	\$8,525,000	\$5,339,232	\$3,185,768 Right-of-wa	ay land surveys



Data through June 30, 2020

Vendor / Contractor Name	Amendment #	Start Date	End Date	Small Business Utilization	Contract Amount (A)	Actual Expenditures (B)	Balance (A - B = C)	Description of Service
Matson Alarm Co., Inc.		11/1/19	10/31/21	NA	\$1,800	\$525	\$1,275 Facility Serv	ices
Matson Alarm Co., Inc.		11/1/19	10/31/21	NA	\$17,423	\$310	\$17,113 Facility Serv	ices
Mayer Brown LLP	2	11/17/15	12/31/20	NA	\$1,800,000	\$1,665,652	\$134,348 Legal service	2
Merced Irrigation District	2	2/21/17	12/31/22	NA	\$58,850	\$0	\$58,850 Coordinatio	n and evaluation of facilities
National Marine Fisheries Service (WCR-1701)		12/21/18	3/30/23	NA	\$690,236	\$140,306	\$549,930 Evaluation of	of environmental challenges
NetCentric Technologies, Inc*		4/29/20	6/30/21	NA	\$100,000	\$0	\$100,000 Remediation	n of ADA
Nossaman <sup>8</sup>	11	4/24/09	12/31/20	NA	\$22,500,000	\$20,350,909	\$2,149,091 Legal service	2
O'Dell Engineering Inc.	4	3/28/14	6/30/21	100.0%	\$9,818,633	\$5,456,076	\$4,362,557 Right-of-wa	y land surveys
O'Dell Engineering		9/2/16	10/31/20	100.0%	\$5,000,000	\$1,772,340	\$3,227,660 Right-of-wa	y engineering and scoping service
O'Melveny & Meyers LLP	3	9/11/13	12/31/20	NA	\$5,000,000	\$3,645,212	\$1,354,788 Legal service	2
Office of Planning and Research		4/29/20	12/31/22	NA	\$2,292,648	\$0	\$2,292,648 Environmen	tal mitigation planning
Orange County Transportation Agency (OCTA)	2	10/26/12	1/31/21	NA	\$300,000	\$9,179	\$290,821 Engineering	, design plans and cost estimates
Overland, Pacific & Cutler, Inc.	1	3/20/17	2/28/21	11.7%	\$10,830,000	\$6,835,303	\$3,994,697 Right-of-wa	y and real property service
Pacific Bell Telephone Company dba AT&T	2	5/19/16	12/31/20	NA	\$26,283,753	\$9,066,747	\$17,217,006 Coordinatio	n and evaluation of facilities
Pacific Gas and Electric Company*		6/4/20	6/30/21	NA	\$1,959,000	\$0	\$1,959,000 Environmen	tal planning
Pacific Gas and Electric Company	2	8/31/15	6/30/24	NA	\$27,000,000	\$9,711,790	\$17,288,210 Coordinatio	n and evaluation of facilities
Pacific Gas and Electric Company	1	1/9/17	1/30/21	NA	\$36,034,000	\$7,869,996	\$28,164,004 Coordinatio	n and evaluation of facilities
Peninsula Corridor Joint Powers Board (PCJPB)		11/18/16	6/30/21	NA	\$113,000,000	\$112,727,712	\$272,288 Corridor ele	ctrification and materials
Peninsula Corridor Joint Powers Board (PCJPB)	1	6/23/17	6/30/21	NA	\$84,000,000	\$54,444,946	\$29,555,054 Construction	n: grade separation
Peninsula Corridor Joint Powers Board (Caltrain)	1	12/5/18	12/31/22	NA	\$600,000,000	\$132,656,668	\$467,343,332 Corridor ele	ctrification and materials
People's Ditch Company*		6/1/20	12/31/22	NA	\$25,000	\$0	\$25,000 Labor Costs	
Perkins Coie, LLP	2	11/3/15	12/31/20	NA	\$5,000,000	\$2,090,374	\$2,909,626 Advice and	counsel on environmental permitting issues
Pestmaster Services, Inc.		7/19/19	6/30/21	NA	\$9,940	\$2,611	\$7,329 Facility Serv	ices
Placeworks, Inc.		8/5/16	5/31/21	14.9%	\$4,900,000	\$242,897	\$4,657,103 Environmen	tal service
Poso Canal Company	2	1/24/17	12/31/22	NA	\$61,251	\$2,495	\$58,756 Coordinatio	n and evaluation of facilities
Project Finance Advisory Limited	2	12/18/15	10/10/21	7.1%	\$4,000,000	\$1,667,566	\$2,332,434 Reports pur	suant to CSHC section 2704.08(d)(2)
PTG Pacheco Pass Corridor <sup>8</sup>	6	12/4/08	6/30/21	12.3%	\$80,240,000	\$79,263,054	\$976,946 Preliminary	engineering and environmental work
Public Employment Relations Board		7/31/19	6/30/20	NA	\$10,000	\$0	\$10,000 Mediation s	ervice
Realty Property Management		11/27/17	6/30/21	NA	\$1,000,000	\$217,829	\$782,171 Contract ma	nagement of d ROW sites (CP 4)
Realty Property Management	1	9/5/17	1/30/21	NA	\$1,250,000	\$1,091,412	\$158,588 Contract ma	inagement of d ROW sites (CP 1)
Realty Property Management		9/5/17	1/30/21	NA	\$1,000,000	\$532,143	\$467,857 Contract ma	magement of d ROW sites (CP 2)
Realty Property Management		9/5/17	1/30/21	NA	\$1,000,000	\$235,256	\$764,744 Contract ma	magement of d ROW sites (CP 3)
Regents of the University of California, Berkeley	1	8/10/18	6/30/22	NA	\$178,000	\$102,806	\$75,194 Seismic poli	cy and technical practices experts
Regents of the University of California, Los Angeles		3/16/20	1/5/23	NA	\$782,821	\$0	\$782,821 Fault ruptur	e research
Remy Moose Manley, LLP	5	9/13/12	12/31/20	NA	\$3,750,000	\$1,849,068	\$1,900,932 Legal service	2
Rutan & Tucker	2	8/14/15	12/31/20	NA	\$6,400,000	\$5,174,022	\$1,225,978 Legal service	2
San Benito County Water District	2	1/9/17	12/31/22	NA	\$45,200	\$1,932	\$43,268 Coordinatio	n and evaluation of facilities
San Bernardino County Transportation Authority		4/1/20	6/30/22	NA	\$100,000	\$0	\$100,000 Review of e	ngineering documents
San Francisco Bay Conservation and Development Commission		10/18/19	12/31/22	NA	\$50,000	\$5,122	\$44,879 Project eval	uation and permit processing



High-Speed Rail Authority				Contract		Data through June 30		
Vendor / Contractor Name	Amendment #	Start Date	End Date	Small Business Utilization	Contract Amount (A)	Actual Expenditures (B)	Balance (A - B = C)	Description of Service
Joaquin Regional Rail Commission (SJRRC)	3	12/18/12	6/30/21	NA	\$750,000	\$648,166	\$101,834 Preparation	and review of engineering design plans
Joaquin Valley Air Pollution Control District		7/23/14	7/31/28	NA	\$1,705,472	\$1,364,377	\$341,095 Environme	ntal mitigation
Joaquin Valley Air Pollution Control District		6/26/15	7/31/28	NA	\$367,829	\$294,263	\$73,566 Voluntary E	missions Reduction Agreement
Joaquin Valley Air Pollution Control District		1/13/16	7/31/28	NA	\$10,806,923	\$8,645,538	\$2,161,385 Offset cons	truction air pollution cost
Joaquin Valley Railroad Co.	1	8/28/15	6/30/22	NA	\$5,000,000	\$1,990,630	\$3,009,370 Coordinatio	on and evaluation of facilities
Joaquin Valley Air Pollution Control District		9/16/16	6/30/26	NA	\$3,562,246	\$2,849,797	\$712,449 Voluntary E	missions Reduction Agreement
Luis Delta – Mendota Water Authority	2	1/9/17	12/31/22	NA	\$58,740	\$3,643	\$55,097 Coordinatio	on and evaluation of facilities
ta Clara Valley Transportation Authority		3/1/19	12/31/20	NA	\$1,000,000	\$550,000	\$450,000 Preliminary	design - station
ta Clara Valley Habitat Agency		1/27/20	12/31/22	NA	\$100,000	\$0	\$100,000 Environme	ntal mitigation
er Engineering and Systems	2	4/24/15	12/31/21	26.0%	\$64,901,223	\$59,514,220	\$5,387,003 Preliminary	engineering and environmental work
ler's Ditch Company*		6/1/20	12/31/22	NA	\$25,000	\$0	\$25,000 Evaluation	of Facilities
te, Mihaly & Weinberger, LLP	1	10/11/17	12/31/20	NA	\$500,000	\$24,423	\$475,577 Environme	ntal mitigation
andscape, LLC		10/22/19	7/31/21	NA	\$38,400	\$11,200	\$27,200 Facility Ser	vices
thern California Regional Rail Authority	1	6/26/15	12/31/21	NA	\$750,000	\$411,391	\$338,609 Develop en	gineering, planning and environmental data
nt Communications Company L.P.	1	3/14/17	6/30/21	NA	\$100,000	\$0	\$100,000 Reviews co	nflicts with utilities
nt Communications Company L.P.	2	3/14/17	12/31/22	NA	\$100,000	\$0	\$100,000 Reviews co	nflicts with utilities
e Controller's Office		7/19/19	6/30/20	NA	\$4,379	\$4,379	\$0 Manageme	nt Information Retrieval System
e Controller's Office		7/1/19	6/30/24	NA	\$125,000	\$1,925	\$123,075 Warrant ex	pedite services
Incorporated	3	3/27/15	6/30/22	31.0%	\$67,529,252	\$53,272,236	\$14,257,016 Preliminary	engineering and environmental work
11		9/12/17	10/31/20	29.8%	\$4,000,000	\$1,514,771	\$2,485,229 ROW engin	eering and survey support service
n of Atherton	2	1/25/17	12/31/22	NA	\$50,000	\$0	\$50,000 Coordinatio	on and evaluation of facilities
or Perini/Zachry/Parsons, a Joint Venture	1	8/16/13	11/2/21	24.7%	\$2,225,509,646	\$1,220,152,386	\$1,005,357,261 Design Buil	der: CP 1 Executed Change Orders: 356
Lin International	3	2/20/14	1/31/21	27.6%	\$72,658,068	\$66,709,998	\$5,948,070 EIR/EIS & P	reliminary Engineering
International Union of Railways		1/1/18	12/31/22	NA	\$65,296	\$65,296	\$0 Railway Op	erations membership
rersal Field Services, Inc	1	3/20/17	2/28/21	6.4%	\$10,830,000	\$6,413,011	\$4,416,989 Right-of-wa	y and real property service
R <sup>8</sup>	3	6/6/12	6/30/22	NA	\$5,000,000	\$1,563,867	\$3,436,133 Review des	ign drawings
n Pacific Railroad Company ("UPRR")	1	12/22/14	9/30/20	NA	\$69,025,000	\$36,907,006		z, construction and maintenance agreement
Army Corp of Engineers*		6/26/20	9/30/23	NA	\$4,021,752	\$0		luation and permit processing
Army Corp of Engineers	2	11/20/14	9/30/21	NA	\$5,321,464	\$1,248,887		luation and permit processing
Bureau of Reclamation	3	2/3/15	6/30/22	NA	\$4,244,652	\$2,707,955		ntal challenge resolution
nvironmental Protection Agency	3	8/29/14	12/31/22	NA	\$2,510,471	\$1,766,777	\$743,694 Environme	ntal resource impacts issue resolution
ed States Department of Fish and Wildlife Services	3	10/1/15	12/31/22	NA	\$4,539,859	\$2,275,640		ntal assistance and coordination service
Security, Inc.		9/12/19	7/31/20	NA	\$80,942	\$35,790	\$45,152 Facility Serv	
o Streaming Services Company*		4/1/20	6/30/21	NA	\$100,000	\$9,851	\$90,149 Video Strea	
ing Shred LLC		6/5/19	3/31/21	NA	\$2,880	\$954	\$1,926 Habitat mit	
mar Natural Lands Consulting, Inc.	1	6/10/14	12/31/25	NA	\$1,852,910	\$1,064,438	\$788,472 Environme	-
o Content Management System*		6/4/20	12/31/21	NA	\$241,912	\$0		nt Management System
st Isle Line, Inc.		12/21/17	5/31/21	NA	\$1,000,000	\$0	\$1,000,000 Design drav	
st Publishing Corporation	1	9/7/17	6/30/22	NA	\$1,000,000	\$63,281	\$58,797 Electronic l	-
st San Martin Water Works, Inc	2	10/17/16	12/31/22	NA	\$122,078	\$599	\$31,401 Coordinatio	



High-Speed Rail Authority				Contract	S			Data through June 30, 2020
Vendor / Contractor Name	Amendment #	Start Date	End Date	Small Business Utilization	Contract Amount (A)	Actual Expenditures (B)	Balance (A - B = C)	Description of Service
Westervelt Ecological Services*		6/4/20	6/30/21	NA	\$42,000	\$0	\$42,000 Habitat mi	tigation service
Westervelt Ecological Services	1	3/21/16	2/28/25	3.7%	\$73,955,943	\$55,416,312	\$18,539,631 Habitat mi	tigation service
Westervelt Ecological Services		6/19/19	4/14/30	12.1%	\$21,015,000	\$1,225,000	\$19,790,000 Habitat mi	tigation service
Wong + Harris, JV	4	5/15/13	2/28/22	30.6%	\$112,837,948	\$75,275,371	\$37,562,577 Project an	d Construction Management: CP 1
WSP USA, Inc.	3	7/1/15	6/30/22	27.2%	\$666,369,796	\$529,624,829	\$136,744,967 Rail Delive	ry Partner
CONTRACT SUBTOTAL				21.3%	\$8,060,557,265	\$4,635,941,122	\$3,424,616,143	

#### # Footnotes

1. The following contracts, Local Government Contracts, and Third Party Contracts. An "NA"

(Not-Applicable) in the Small Business Utilization column denotes all contracts and PO's that do not count towards the Authority's Small Business Program.

2. Vendors may appear several times due to contract amendments or multiple contracts.

3. Actual expenditures reflect processed and paid invoices for active contracts.

4. This report includes data from the most recent invoices submitted to CHSRA, monthly or quarterly for active contracts.

5. The Authority has a small business utilization goal of 30%, per the Small and Disadvantaged Business Enterprise Policy from August-2012. Small Business Utilization percentage values for all subsequent eligible contracts represent the total dollar amount that was awarded to small businesses, divided by the total amount invoiced by the respective vendor, from the inception of small business utilization tracking to date.

6. Dark Orange text and an asterisk indicates new or changed items from last months report exist for this vendor/contractor.

7. As of June 30, 2020, the Authority has a total of 260 contracts and purchase orders; 205 contracts and 55 purchase orders.

8. Small business utilization was not captured for invoices prior to the establishment of the Small and Disadvantaged Business Enterprise Policy in August-2012. This affects 4 active contracts that were executed prior to August-2012: City of Fresno, Nossaman, PTG Pacheco Pass Corridor, and UPRR.

9. Total Small Business Utilization percentage includes all Small Businesses (SB), Disadvantaged Business Enterprises (DBE), Disabled Veteran Business Enterprises (DVBE) and Microbusinesses (MB) on Active Awarded Contracts beholden to the SB Program only. Design Build Contracts for CP 1, CP 2-3 and CP 4 are based on dollars paid, all other contracts are based on dollars invoiced.

$\bigcirc$	CALIFORNIA High-Speed Rail Authority
	High-Speed Rail Authority

High-Speed Rail Authority				August 2020 Purchase Orders				Data through June 30, 2
Vendor / Contractor Name	Amendment #	Start Date	End Date	Small Business Utilization	Contract Amount (A)	Actual Expenditures (B)	Balance (A - B = C)	Description of Service
bleGov				0.0%	\$7,051	\$0	\$7,051 IT software	
bleGov*				0.0%	\$12,289	\$0	\$12,289 Office suppli	es
bleGov*				0.0%	\$1,934	\$0	\$1,934 IT software	
bleGov*				100.0%	\$800	\$800	\$0 IT software	
bleGov*				100.0%	\$3,172	\$3,172	\$0 IT software	
ridge Micro*				NA	\$1,752	\$1,752	\$0 IT software	
ridge Micro				0.0%	\$26,386	\$0	\$26,386 IT software	
ridge Micro				100.0%	\$58,530	\$58,530	\$0 IT software	
apitol Morning Report*				NA	\$2,760	\$0	\$2,760 IT software	
&C Express Delivery*				0.0%	\$392	\$0	\$392 Office suppli	es
&C Express Delivery				100.0%	\$85	\$85	\$0 Office suppli	es
EB				NA	\$8,836	\$3,017	\$5,819 Law Books	
epartment of General Services-Office of State Publishing				NA	\$1,050	\$0	\$1,050 Room rental	5
epartment of General Services-Office of State Publishing				NA	\$1,050	\$0	\$1,050 Room rental	5
epartment of General Services-Office of State Publishing				NA	\$800	\$0	\$800 Room rental	5
America*				0.0%	\$68,846	\$0	\$68,846 IT software	
ederal Express				NA	\$5,000	\$1,221	\$3,779 Overnight m	ailing service
rank T Marchello Co Inc*				0.0%	\$136	\$0	\$136 Personnel Av	vard
rank T Marchello Co Inc				0.0%	\$136	\$0	\$136 Personnel Av	vard
rank T Marchello Co Inc				0.0%	\$81	\$0	\$81 Personnel A	vard
arza Industries*				0.0%	\$2,172	\$0	\$2,172 Office suppli	es
olden State Overnight				NA	\$13,000	\$7,755	\$5,245 Delivery serv	ice
SB Solutions Inc				55.5%	\$127,158	\$70,589	\$56,569 IT software	
SB Solutions Inc				47.7%	\$54,038	\$25,764	\$28,274 IT software	
xisNexis				NA	\$4,720	\$2,557	\$2,163 IT software	
านx				NA	\$6,536	\$6,536	\$0 IT software	
stre Cal Corp*				NA	\$324	\$0	\$324 Office Equip	nent
TM Recognition Corp*				0.0%	\$104	\$0	\$104 Personnel Av	vard
TM Recognition Corp				NA	\$126	\$0	\$126 Personnel Av	vard
exxsol Corporation				33.3%	\$51,540	\$17,180	\$34,360 IT service	
WN Corp*				NA	\$178,505	\$0	\$178,505 Office Equip	nent
WN Corp*				NA	\$6,568	\$0	\$6,568 Office Equip	ment
WN Corp				NA	\$12,673	\$12,673	\$0 Office Equip	ment
atriot IT Corporation*				0.0%	\$8,453	\$0	\$8,453 IT software	
Specialists Inc				NA	\$12,265	\$12,143	\$122 Computer Ta	blets
residio Networked Solutions Group, LLC*				NA	\$102,813	\$102,813	\$0 IT software	
rison Industry Authority (PIA)				NA	\$672	\$0	\$672 Office suppli	or.

$\bigcirc$	CALIFORNIA High-Speed Rail Authority
	High-Speed Rail Authority

Thigh Speed Kall Abilion	·/			Purchase Orders				Data through June 30, 202
Vendor / Contractor Name	Amendment #	Start Date	End Date	Small Business Utilization	Contract Amount (A)	Actual Expenditures (B)	Balance (A - B = C)	Description of Service
Prison Industry Authority (PIA)				NA	\$1,103	\$1,103	\$0 Office supplies	
Prison Industry Authority (PIA)				NA	\$1,276	\$0	\$1,276 Office supplies	
Prison Industry Authority (PIA)				0.0%	\$4,855	\$0	\$4,855 Office supplies	
Prison Industry Authority (PIA)				NA	\$107,886	\$0	\$107,886 Office furniture	
Prison Industry Authority (PIA)				NA	\$14,650	\$0	\$14,650 Office furniture	
Prison Industry Authority (PIA)				NA	\$620	\$0	\$620 Office supplies	
River City Office Supply*				0.0%	\$45	\$0	\$45 Office supplies	
River City Office Supply*				0.0%	\$173	\$0	\$173 Office supplies	
Secretary of State of California				NA	\$750	\$0	\$750 Auditorium renta	ıl
SoftwareONE Inc*				NA	\$9,745	\$0	\$9,745 IT software	
SoftwareONE Inc				NA	\$41,728	\$26,554	\$15,174 IT software	
Solutions Simplified				33.3%	\$248,740	\$82,940	\$165,800 IT service	
Solutions Simplified*				33.8%	\$324,266	\$109,622	\$214,644 IT service	
Solutions Simplified*				100.0%	\$2,075	\$2,075	\$0 IT service	
Taborda Solutions*				NA	\$33,710	\$0	\$33,710 IT software	
Trivad, Inc.				NA	\$1,875	\$0	\$1,875 Office supplies	
Walker's Express				0.0%	\$832	\$0	\$832 Office supplies	
Walker's Express				0.0%	\$21	\$0	\$21 Office supplies	
PURCHASE ORDERS SUBTOTAL				37.3%	\$1,577,102	\$548,880	\$1,028,222	
CONTRACTS AND PURCHASE ORDERS TOTAL				21%	\$8,062,134,367	\$4,636,490,002	\$3,425,644,365	

#### # Footnotes

1. The following contract types are not counted towards the Authority's Small Business Program: Federal Agency Contracts, State Agency Contracts, Local Government Contracts, and Third Party Contracts. An "NA" (Not-Applicable) in the Small Business Utilization column denotes all contracts and PO's that do not count towards the Authority's Small Business Program.

2. Vendors may appear several times due to contract amendments or multiple contracts.

3. Actual expenditures reflect processed and paid invoices for active contracts.

4. This report includes data from the most recent invoices submitted to CHSRA, monthly or quarterly for active contracts.

5. The Authority has a small business utilization goal of 30%, per the Small and Disadvantaged Business Enterprise Policy from August-2012. Small Business Utilization percentage values for all subsequent eligible contracts represent the total dollar amount that was awarded to small businesses, divided by the total amount invoiced by the respective vendor, from the inception of small business utilization tracking to date.

6. Dark Orange text and an asterisk indicates new or changed items from last months report exist for this vendor/contractor.

7. As of June 30, 2020, the Authority has a total of 260 contracts and purchase orders; 205 contracts and 55 purchase orders.

8. Small business utilization was not captured for invoices prior to the establishment of the Small and Disadvantaged Business Enterprise Policy in August-2012. This affects 4 active contracts that were executed prior to August-2012: City of Fresno, Nossaman, PTG Pacheco Pass Corridor, and UPRR.

9. Total Small Business Utilization percentage includes all Small Businesses (SB), Disadvantaged Business Enterprises (DBE), Disabled Veteran Business Enterprises (DVBE) and Microbusinesses (MB) on Active Awarded Contracts beholden to the SB Program only. Design Build Contracts for CP 1, CP 2-3 and CP 4 are based on dollars paid, all other contracts are based on dollars invoiced.