
Data as of Mar 31, 2016 Source/Notes:

Section 2006‐07 2007‐08 2008‐09 2009‐10 2010‐11 2011‐12 2012‐13  2013‐14 2014‐15 Mar 15‐16 YTD Forecast 15‐16 4 Total 15‐16  Total
Program Management (PB) 3 $2,927,356 $7,231,174 $10,574,319 $25,799,906 $38,566,822 $40,739,275 $49,121,127 $57,023,622 $58,341,392 $52,724,871 32,578,737$         85,303,608$              $375,628,600
San Francisco ‐ San Jose (HNTB) 2 $1,927,390 $19,709,784 $19,973,276 $3,358,502 $353,940 $54,021 $0 $0 7,534,344$           7,534,344$                $52,911,257
San Jose ‐ Merced (Parsons) 2 $954,203 $14,656,747 $18,319,746 $10,615,801 $11,033,030 $5,696,519 $6,343,382 2,422,725$              11,399,951$         13,822,676$              $81,442,104
Merced ‐ Fresno (AECOM) $314,423 $316,872 $1,377,565 $8,907,194 $16,472,035 $18,387,145 $13,196,099 $7,182,062 $716,700 ‐$                         ‐$                       ‐$                            $66,870,095
Fresno ‐ Bakersfield (U‐H‐A) 5 $1,063,000 $533,561 $3,275,511 $16,446,385 $25,409,664 $27,452,894 $22,050,463 $25,198,479 $8,182,796 ‐$                         948,827$              948,827$                   $130,561,580
Bakersfield ‐ Palmdale (U‐H‐A)  2 $4,243,773 $2,440,758 $6,899,997 $10,887,860 $1,574,602 $26,046,990
Bakersfield ‐ Palmdale (TYLin) 2 $1,610,508 $6,827,153 16,287,456$            8,225,023$           24,512,479$              $32,950,140
Palmdale ‐ Los Angeles (H‐U‐A) $2,219,372 $1,374,066 $2,708,847 $14,097,516 $14,876,997 $10,338,093 $8,336,909 $5,863,770 $14,627,431 17,871,128$            2,468,194$           20,339,322$              $94,782,323
Los Angeles ‐ Anaheim (STV) $1,917,686 $3,899,813 $4,499,175 $12,680,671 $7,079,499 $3,093,191 $2,267,794 $1,905,365 $2,087,937 5,664,900$              (203,029)$             5,461,871$                $44,893,002
Los Angeles ‐ San Diego (HNTB) $886,140 $439,659 $1,749,849 $2,844,947 $3,064,396 $677,619 $1,615,757 $269,108 $11,547,475
Los Angeles ‐ San Diego (CH2M Hill) 2 $225,382 $442,407 876,093$                 2,073,907$           2,950,000$                $3,617,789
Sacramento ‐ Merced (AECOM) 2 $796,573 $1,814,471 $2,682,564 $1,371,768 $447,941 $7,113,317
Sacramento ‐ Merced (Precision) 2 $375,667 355,580$                 2,594,420$           2,950,000$                $3,325,667
Altamont (AECOM) 2 $505,697 $1,816,370 $2,487,962 $1,498,882 $1,033,902 $1,400,295 $1,132,990 2,282,811$              7,717,189$           10,000,000$              $19,876,099
Central Valley interconnect ‐$                         1,259,063$           1,259,063$                $1,259,063
Totals 9,327,977$     13,795,145$     27,572,556$     121,999,866$     150,505,626$      125,743,963$           121,268,649$     108,451,674$     99,077,855$           98,485,564$           76,596,626$         175,082,190$           952,825,501$        

  Italics = forecast
Source/Notes:

Program   2006‐07 1 2007‐08 1 2008‐09 2,5 2009‐10 2 2010‐11 2011‐12 2012‐13 6 2013‐14 3 2014‐15 Mar 15‐16 YTD Forecast 15‐16 Total 15‐16  4 Total
1970 ‐ Administration ‐$                  ‐$                    1,778,071$       3,276,931$         13,954,441$        12,491,923$              21,043,349$        22,038,299$       25,368,431$            21,176,370$            11,612,884$         32,789,254$              133,032,315$         
1980 ‐ Public Information & Communications 1,794,474$         1,835,150$                95,440$                $500,000 $103,533 387,928$                 112,072$              500,000$                    4,828,596$            

Totals ‐$                 ‐$                   1,778,071$      3,276,931$        15,748,914$       14,327,073$             21,138,788$       22,538,299$       25,471,964$             21,564,298$             11,724,956$           33,289,254$                137,860,911$          

  Italics = forecast

Source/Notes:
Program   2006‐07  2007‐08 2008‐09 2009‐10 2010‐11 2011‐12 2012‐13  2013‐14 2014‐15 Mar 15‐16 YTD Forecast 15‐16 Total 15‐16 Total
Resource Agencies for Environmental 1 22,550$           240,921$            58,085$              14,239$                3,797,347$           4,508,947$                3,096,886$           1,747,910$           2,674,927$                3,275,081$                2,264,592$             5,539,673$                  21,701,486$            
Legal 1 492,596$        719,880$            790,611$            3,467,697$         653,133$              297,333$                   4,821,244$           5,783,290$           7,292,473$                96,176$                     439,475$                535,651$                     24,853,907$            
Station Area Planning 2 ‐$                           ‐$                           5,500,000$             5,500,000$                  5,500,000$              
Southern California Improvements / LAUS  2 ‐$                           ‐$                           ‐$                         ‐$                              ‐$                          
SWCAP 659,952$              ‐$                           ‐$                      17,920$              ‐$                         ‐$                         117,652$              117,652$                   795,524$                
Project Construction Management 3,5 55,748$                4,713,325$           8,895,333$                11,510,536$              6,041,519$             17,552,055$                31,216,460$            
ROW Support Firms 5 781,250$              13,023,535$        4,054,588$                26,253,456$              6,097,310$              32,350,766$                50,210,139$            
ROW Acquisition 3,5 ‐$                      60,162,447$        137,689,682$           125,125,173$           23,367,645$           148,492,818$              346,344,948$          
Construction D‐B, CP‐1 3,4,5 82,267,382$        68,812,783$              126,843,056$           83,474,626$           210,317,682$              361,397,847$          
Construction CP2‐3, CP4  3,5 37,189,469$              145,219,514$           80,967,572$           226,187,087$              263,376,556$          
Totals 515,146$        960,801$            848,696$           3,481,936$         5,110,432$         4,806,280$                8,755,128$           167,715,809$     266,609,255$         438,322,992$         208,270,391$      646,593,383$           1,105,396,866$     

  Italics = forecast
Source/Notes:

Program Total
Program   2006‐07  2007‐08 2008‐09 2009‐10 2010‐11 2011‐12 2012‐13  2013‐14 2014‐15 Mar 15‐16 YTD Forecast 15‐16 Total 15‐16 Total
PMT, RC, Administrative, Construction Subtotal 9,843,123$     14,755,946$     30,199,323$     128,758,733$     171,364,973$      144,877,316$           151,162,565$     298,705,781$     391,159,074$         558,372,854$         296,591,973$      854,964,827$           2,196,083,278$     
Cumulative Total Expenditures 9,843,123$     24,599,069$     54,798,392$     183,557,125$     354,922,098$      499,799,414$           650,961,979$     949,667,761$     1,340,826,835$      1,899,199,689$     

Program Total by Fund Type  2006‐2016 State Match to ARRA State Match Liability

Total Project Expenditures with Forecasts
May 2016

Rail Delivery Partner (RDP) & Regional Consultants (RC) Expenditures by Fiscal Year  1

Administrative Budget

Construction and other Program Costs

274,822,587$     

State Funds 1 705,200,000$                        FY2010‐FY2013 3 102,100,000$      Federal Funds 1,047,375,015$ 

Federal Funds 2 1,047,375,015$                     FY2014‐FY2015 5 171,286,474$      State Match to ARRA

TOTAL 1,752,575,015$                    

TOTAL (to date) 4 274,822,587$     

Tapered Federal Funds 6 772,552,429$     FY2015‐FY2016 1,436,112$         

1 Data sourced from SharePoint Cost Hours Reporting Information System (CHRIS)
2 Grey cells indicate the firm was not under contract during that period
3  RDP forecast reflects  $63M for Work Plan 2 for Jan‐June, 2016. 
4 Forecasts by region subject to change upon receipt of new RC schedules
5 Central Valley Interconnect included in Fresno to Bakersfield section

1 Data for Administrative Budget for FY 2006‐07 and FY 2007‐08 are unavailable
2 For years prior to FY 2010‐11, all costs for the Administrative Budget are displayed in Program 1970
3 All FY 2013‐14 figures are from CalSTARS Reports, which may not reflect the most recently available
expenditure data due to timing

4 FY 2014‐15 total represents Year‐to‐Date (YTD) expenditures 
5 Prop 1A appropriations to sell $9 billion in bonds
6 Senate Bill 1029 Construction appropriations
7 Program 20 and Program 40 have been added to Program 1970 (previously known as program 10)
to support the Operating expenses

1 Resource Agency (RA) costs updated from estimates and legal costs separated; shifts in FY 2010‐11 
through FY 2012‐13 totals due to updates to RA expenditures

2  Station Area Planning expenditures expected to begin in FY15/16
3  Cells highlighted in gray are not applicable in those fiscal years
4 Includes SR‐99 alignment and 3rd Party Utility relocations
5 Adjustments to schedule may cause changes to ROW, CP1 and/or CP2‐3 DB forecasts

1 Prop 1A, Public Transportation Account (PTA), State Highway funds, and Cap and Trade Funds
2 Federal funds since FY 2010‐11
3 State paid amount as of FY 2013‐14
4 State‐match to ARRA funds                                                                                                      
5 The State Match to ARRA total for FY‐2014 to FY‐2015 was updated to match ARRA Drawdown 15‐061        
total for State amount previously billed. 

6 Tapered Federal Funds is the amount that the state will expend to meet the ARRA grant match   
requirement.  This will be satisfied with Proposition 1A and Cap and Trade expenditures.


