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Executive Summary

ROW Acquisition

 Remaining Parcels by Construction Package:  CP 1, CP 2-3, and CP 4 acquisition forecasts and delivery is challenged by railroad 
parcel approvals, condemnation process and timing and complexity of relocations, phase in the acquisition process (OP

hearing/settlement, DGS contract approval, or certification for delivery).  In addition to the foregoing, in the case of CP 4, the 
forecast is also impacted by DB’s compliance with environmental permitting.

 The current report presents ROW acquisition progress relative to CP1 thru CP4 through February 28, 2019. As of that date, the 
Authority has secured legal possession of 1,471 parcels with 1,456 delivered to the Design-Builders (DB).   The total number of 
parcels acquired (legally possessed) by the Authority was 40 parcels.  Of the total number of parcels legally acquired,  twenty-five 
parcels delivered were delivered to the DB during the month of February.   One parcel was delivered for CP 1, twenty parcels 
delivered for CP 2-3, and four parcels delivered for CP 4.  Fifteen parcels have been acquired pending vacancy or certification to 
the DB.   The total percent of cumulative parcels delivered to the DB has increased to 81%.  From last month’s total remaining 
parcels,  the total remaining parcels for February 28, 2019 has been reduced by 42 parcels.   The total parcels and percentage 
delivered to date are as follows:

Section
# of 

Acquired By 

HSR Pending Delivered % Delivered Remaining 
Remaining 

Parcels on 

Remaining DB 

Identified 

Remaining 

Railroad 
Parcels Delivery to to DB to DB Parcels

DB Hold Critical Parcels Parcels
DB

CP 1 879 0 815 93% 64 2 7 49

CP 2-3 739 11 494 67% 234 130 8 42

CP 4A 178 4 147 83% 27 7 11 9

Total 1796 15 1456 81% 325 139 26 100
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Executive Summary

ROW Acquisition

 Railroad Parcels: Acquisition of ROW for Railroad parcels is contingent upon the completion of 100% design by the DB and approval by the 
railroads before the Authority can commence the acquisition process.  The total number of remaining railroad parcels has decreased by 2 
parcels from the previous month and have been reduced to 100 parcels.  Overpass Agreements (specific to BNSF parcels) do not require 
acquisitions and have been removed from the total number of parcels and the overall Railroads parcels. Overpass Agreements are licenses 
granted by BNSF which are the responsibility of the DB and not the Authority to acquire.

 CP 1 Summary: In CP 1, 1 DB Critical parcel was delivered in February. There are 7 DB Critical parcels remaining. Four of the remaining DB 
Critical parcels are either public agency parcels or railroad parcels, The other three parcels are private parcels where one parcel requires a 
long-lead time for relocation and two are heading toward condemnation.

 CP 2-3 Summary: In CP 2-3, 20 parcels were delivered in February. The eight DB Critical parcels remaining are proceeding toward 
condemnation. In February, the DB reduced the overall number of total parcels needed for CP 2-3 by 30 parcels which were identified 
through the Request for ROW Log (RRL process) as no longer needed for the project.

 CP 4 Summary: In CP 4, 4 parcels were delivered in February. Eight of the remaining 11 DB Critical parcels are either public agency parcels 
or railroad parcels, three are pending master agreement approval, and the other three parcels are private parcels where two are acquired 
pending certification and delivery, and one is pending an updated appraisal.

 DB Design Hold Parcels: The DB Hold category is representative of parcels for which acquisition activities cannot commence or continue due 
either to a design refinement or the DB having not submitted a Certificate of Sufficiency (COS) confirming that the mapping produced for the 
DB by the Authority (contractual requirement) is sufficient for the DB to construct the project. In February the number of parcels requiring 
COS increased to 95.  The total number of parcels on DB Design Hold has increased from 44 to 139 parcels. As of the date of the report, the 

CP 2-3 DB has committed to submit the COS for all parcels by the publication of the March F&A Report.

 Legal Possession: In February, the Authority legally acquired (possessed) 15 parcels, pending vacancy, certification to DB and cost to cure 
obligations. Upon vacancy, Real Property branch will certify the parcels to the Authority’s Infrastructure Delivery branch for delivery to the 
DB team.
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Executive Summary
Project Development – Key Issues

 Reviewed and approved one environmental reexamination for utility relocations within Construction Package 1C to achieve construction 
schedules in the Central Valley.

 For the San Francisco to San Jose project section, prepared for coordination meetings with Bay Conservation and Development Commission 
(BCDC) on impacts to Visitacion Creek.  Also, internal reviews are underway for sections of the administrative draft EIR/EIS.

 For the San Jose to Merced project section, received agreement from U.S. Environmental Protection Agency (USEPA) on February 1 on the 
Checkpoint B Summary Report (Addendum No. 4). Checkpoint B is a key coordination milestone with USACE and USEPA.

 Also for San Jose to Merced, helped develop Checkpoint C data requirements, workflow and schedule for identifying the Least 
Environmentally Damaging Practicable Alternative in conjunction with identifying the preferred alternative.

 For the Central Valley Wye, The Authority will proceed with releasing the Draft EIR/EIS under the State authority under the California 
Environmental Quality Act (CEQA) under a CEQA-first strategy to advance the environmental review.  The Authority is currently evaluating 
options and risks associated with the delays to NEPA and the Record of Decision (ROD).  In addition, submitted California Department of 
Conservation notification letter and accompanying package for Williamson Act parcels on February 27, 2019.

 For the Fresno to Bakersfield (LGA) project section, continued to prepare the administrative final Supplemental Environmental Impact 
Statement by facilitating internal technical reviews.

 For Bakersfield to Palmdale project section, conducting internal reviews to meet project schedule for draft EIR/EIS.

 For the Palmdale to Burbank project section, continued to refine the Checkpoint B package based on commits received from the USACE and 
USEPA.

 For Burbank to Los Angeles project section, initiated internal reviews for the administrative draft EIR/EIS.

 For Los Angeles to Anaheim project section, submitted to the State Historic Preservation Officer (SHPO) the Section 106 Historic 
Architectural Survey Report.

 Continued to coordinate with Legal to produce consistent text in all EIRs/EISs and provide direction to Strategic Delivery and regional 
consultants, thereby producing cost and schedule savings and strengthening the documents.
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Executive Summary

Third Party Agreement Execution

 The current report presents agreement execution progress relative to the Central Valley, North, South, and Valley to Valley through 
February 28, 2019.

 All Provisional Sum work has been released for CP 1, CP 2-3 and CP 4 Design.

 15 of the 19  AT&T design packages have been approved are in construction in CP 1.

 - Stanislaus and Sprint Diversity packages are at 90%

 - Road 26 and Avenue 17 are still in the conceptual stage which is the reason we have them at 30%. These designs have not progressed until 

there is an executed change order.

 Provisional Sum work is progressing as planned for CP 2-3 and CP 4.

 The team is continuously assessing lessons learned from all CPs for improvements in current construction, as well as improved management 
practices for future construction.
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Executive Summary

Contract Management

 CP1 - The project consumed approximately 91.4% of the approved contract duration through to the end of February 2019; about 59.3% of the 
current contract value has been earned during that time. In addition, work performed were as follows; Road 27 diaphragm work being done which fills 
in the gaps to tie each girder to girder; Road 26 diaphragm work was completed; American Ave. diaphragm work being done as well; Ave. 15.5, the 
west abutment wall was poured; Ave.12 guideway work being performed and California Tiger Salamander fencing was put up to keep the animals out of 
the construction area; Ave. 11, preparatory work done for the aggregate base; work continues on the San Joaquin River viaduct as barrier walls were 
put up and post-tensioning performed for spans 10-1; and ongoing utility relocation work at Downtown Fresno for AT&T.

 CP 2-3 - Based on the revised contract completion date of May 22, 2020, the project consumed approximately 74.5% of the contract time through the 
end of February 2019; about 44.2% of the current contract amount has been earned during that time; the design is forecast to be substantially 
complete by December 31, 2019; there are five (5) structures with design issues pushing that date (Nebraska Ave - access for DFJV Geotech rigs, 
Dutch John Cut - access for DFJV Geotech rigs, Caltrans Curve Bridge – Caltrans, Cross Creek – CDFW, and Deer Creek – CDFW); construction 
work underway includes demolition, earthwork, and utility relocations; HSR embankment from Houston to Lansing delayed due to weather; continuing 
structure works on Kent and Kansas Ave.; installation of diaphragm rebar for Kent Ave structure; construct bent cap for Kansas Ave structure; started 
excavation for Excelsior Ave structure abutments; AT&T and Frontier relocations are underway at fifteen (15) locations; DFJV precast plant has 
satisfactorily completed casting girders for eleven (11) bridges; the Authority and DFJV are collaborating to resolve issues associated with the start of 
construction for five (5) overhead structures; and DFJV and the PCM continue to hold schedule workshops to improve the Revised Baseline Schedule 
(RBS) and establish mitigations to reduce time impacts, time related overhead and overall cost impacts.

 CP 4 – The project consumed approximately 91.7% of the contract time through the end of February 2019; about 27.3% of the current contract 
amount has been earned during that time; the CP4 Design-Build contractual completion date currently remains at the original contract date; there are 
several significant issues and identified potential changes that have affected the projected completion date and will require contractor mitigation to 
mitigate the projected delay or Authority contractual action to revise the Contractual Completion milestones . The Authority and CRB are currently 
holding Level 2 dispute discussions regarding this issue. These issues include challenges for right-of-way acquisition, third party coordination with both 
utilities and water districts, slow design progression by the Design-Builder, design changes for intrusion protection barrier (IPB), contractor 
environmental compliance issues causing the need for re-exams and additional ITP amendments, and potential additional scope of work due to the 
widening of SR-46 underpass. In addition to potential delays to project completion, a number of the identified issues include significant potential cost 
impacts, such as the potential additional scope of work at SR-46, and the IPB requirement changes based on Authority directives. The SR46 scope 
addition is due to the third party agreement with Kern County and Caltrans. The IPB is not new, it is due to changing requirements of railroads and 
resulting design criteria.
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Executive Summary 

Contract Management

 SR-99 Realignment - The project consumed 81.8% of the contract time as of the end of February 2019 and 89.8% of the current contract amount has 
been spent during that time. Caltrans continues to work on the Main Package, which includes; grounding and bonding at Golden State Bridge North Bound 
off-ramp, landscaping Golden State Bridge North Bound mainline, working on the barrier to RW17, demobilizing job yard, drainage system sign-off, 
project/electrical punch list, and project clean up. Held a ribbon cutting ceremony on February 15, 2019 with Caltrans, CHSRA, Contractors and the 
public.
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Executive Summary 

Finance/Budget

 FY2018-19 Capital Outlay expenditures totaled $52M for February 2019, a $541K decrease compared to $52.5M for January 2019. The 
decrease is primarily attributed to a decrease in Real Property Acquisition.

 The FY2018-19 budget supports activities reflected within the 2018 Business Plan and is based on a prioritization of executed contracts 
necessary for Central Valley development and construction, Silicon Valley to Central Valley segment planning, and Bookend Corridor project 
construction.  In addition, the FY2018-19  budget prioritizes work related to completing the scope within the ARRA and FY10 grants.

 The FY2018-19 Capital Outlay budget remains $1.787B.

 The FY2018-19 Forecast increased by $13.7M (from $1.443B to $1.457B) due to FY2018-19 SR 99 expenditures occurring ahead of plan and 
budget. Forecasts are reviewed throughout the fiscal year and are updated quarterly or as needed once they are approved by Program 
Delivery.

 The Total Program budget remains $13.659B.

 As a result of the Authority’s focus on State Match to ARRA Grant funds, information on State Match expenditures are now in the ARRA 
State Match Schedule section.
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ROW Metrics - Context
 For the purposes of this summary, “DB Critical Parcels” are parcels which have been identified by the DB as having precedence over any

other DB acquisition request but have not been verified by the Authority. “DB Design Hold” are parcels which have been placed on a

temporary hold by the DB either due to design refinements, environmental reviews, etc. Parcels which have been placed on “hold” by the DB

are deemed inactive until the DB releases the hold.  In accordance with the DB contract, a “Critical Path” parcel is a parcel identified by the

DB and approved by the Authority based on a resource loaded schedule. No parcel has been identified by the DB as “Critical Path”.

 The following slides track parcels delivered to design-builder (DB), which is the last step of the ROW process

– Four metrics related to “delivered to DB” are tracked:

• Plan: For CP 1, the negotiated schedule of parcel delivery as of December 2014 plus additional public parcels and design changes;

for CP 2-3 and CP 4, a rebaselining has been implemented to reflect “contractual delivery dates” for each parcel resulting from

design changes.  The 2014 Acquisition Plan has been revised considerably and is no longer a relevant data point to be used to assess

the ROW delivery due to the repeated design refinements introduced by the DB which require the ROW acquisition process to be

recommenced and unnecessarily prolonged.  This “Plan” has been modified by the Authority in consultation with the construction

and DB teams, to re-prioritize the acquisition need and align it with the “Get to Construction” plan.

• Actual:  Actual parcels delivered each month.

• Early Forecast:  Refined every month based on future expected delivery.

• Alternative Forecast (CP 1 only):  Forecast that anticipates additional delays for elements outside the control of the Authority, and

reflects rates more in line with historic delivery. Forecast is locked as of September 2015, except when new parcels are added due

to design changes.

 Forecasts are based on inputs from the ROW Consultants and the Authority, in consultation with the Infrastructure and DB team, based on

agreed task orders.  For all three CPs, the multiple impacts to existing parcels after the design is finalized by the DB continues to strain the

ROW process and taxes existing resources.  To abate this unnecessary delay, the Authority have implemented a process improvement

requiring all additional requests for ROW (either increases or decreases) to be presented, reviewed and approved by the Business Oversight

Committee prior to implementation.

 For ROW expenditure analysis, this report presents 1) Actual expenditures: reported each month and 2) Forecast: adjusted quarterly based

on the Funding Contribution Plan.

ROW
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ROW – CP 1 Parcels Delivered to DB by Month
Plan vs. Actual vs. Forecast
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2. “Forecast”: Forecast is continually refined based on expected delivery schedule.

3. CP1 total parcels are continually updated as design changes are approved.

Source: March 1, 2019 ROW Executive Report
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ROW – CP 1 Priority Parcels Delivered to Design-Build by 

Month
Plan vs. Actual vs. Forecast
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2. “Forecast”: Continually refined based on expected delivery (driven by pending design changes, legal settlements/agreements, and timing and complexity
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3. Total number of parcels will be updated as priority parcels are approved.
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Source: March 1, 2019 ROW Executive Report
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ROW – CP 1 Historic Performance
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CP 1 ROWPRELIMINARY MODELING OUTPUTS – SUBJECT TO CHANGE

ROW – CP 1 Pipeline by Process (1 out of 4 pages)
Volume of Activity by Process (Flow) - Pipeline
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month-to-month variances in the parcel flow pipeline. Source: March 1, 2019 ROW Executive Report
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PRELIMINARY MODELING OUTPUTS – SUBJECT TO CHANGE

ROW – CP 1 Pipeline by Process (2 out of 4 pages)
Volume of Activity by Process (Flow) - Pipeline
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PRELIMINARY MODELING OUTPUTS – SUBJECT TO CHANGE

ROW – CP 1 Pipeline by Process (3 out of 4 pages)
Volume of Activity by Process (Flow) - Pipeline
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Notes: 
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2. Lag in data entry and parcel count changes due to design developments may create

month-to-month variances in the parcel flow pipeline. Source: March 1, 2019 ROW Executive Report

F&A Committee Meeting – April 2019 17



CP 1 ROWPRELIMINARY MODELING OUTPUTS – SUBJECT TO CHANGE

ROW – CP 1 Pipeline by Process (4 out of 4 pages)
Volume of Activity by Process (Flow) - Pipeline
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ROW – CP 2-3 Parcels Delivered to DB by Month
Plan vs. Actual vs. Forecast
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1. The “Plan” schedule shown previously has been replaced with the “Rebaseline” schedule that reflects current contractual delivery schedule based on design
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3. Total number of parcels will be updated as new parcels added for design developments and utility relocations are approved.
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ROW – CP 2-3 Priority Parcels Delivered to Design-Build by 

Month
Plan vs. Actual vs. Forecast
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1. The “Plan” schedule shown previously has been replaced with the “Rebaseline” schedule that reflects current contractual delivery schedule based on
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2. “Forecast”: Continually refined based on expected delivery depending on phase in acquisition process (such as hearing scheduled, suit filed, DGS contract
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F&A Committee Meeting – April 2019 20



ROW – CP 2-3 Historic Performance
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3. Design developments and lag in data entry can cause slight changes to plan and actual counts. Source: March 1, 2019 ROW Executive Report
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CP 2-3 ROWPRELIMINARY MODELING OUTPUTS – SUBJECT TO CHANGE

ROW – CP 2-3 Pipeline by Process (1 out of 4 pages)
Volume of Activity by Process (Flow) - Pipeline
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• Parcels in pipeline a function of pending design refinement submittals, reviews and

approvals.

• Parcels in pipeline pending DGS setting Just Compensation.

January 2019October 2018 February 2019November 2018 December 2018

Note: Lag in data entry and parcel count changes due to design developments may create 

month-to-month variances in the parcel flow pipeline. Source: March 1, 2019 ROW Executive Report
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PRELIMINARY MODELING OUTPUTS – SUBJECT TO CHANGE CP 2-3 ROW

ROW – CP 2-3 Pipeline by Process (2 out of 4 pages)
Volume of Activity by Process (Flow) - Pipeline
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Completion

• Pipeline consists of railroad parcels and non-railroad parcels.

• Pipeline consists of signed agreements being processed through escrow, pending offers at

property owners’ decision to sign or enter condemnation and pending revised First

Written Offer (FWO).

January 2019October 2018 February 2019November 2018 December 2018

Note: Lag in data entry and parcel count changes due to design developments may create 

month-to-month variances in the parcel flow pipeline. Source: March 1, 2019 ROW Executive Report
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PRELIMINARY MODELING OUTPUTS – SUBJECT TO CHANGE

ROW – CP 2-3 Pipeline by Process (3 out of 4 pages)
Volume of Activity by Process (Flow) - Pipeline

CP 2-3 ROW
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Completion

• Pipeline comprised of RONs being processed by the Authority and ROW consultants and

awaiting adoption by PWB.

• Pipeline comprised of suits (parcels) at Caltrans legal pending filing with the courts seeking

Court Orders of Possession.

1

1

Notes: 

0

0

January 2019October 2018 February 2019November 2018 December 2018

1. Total number of parcels that may take the condemnation route is unknown.

2. Lag in data entry and parcel count changes due to design developments may create

month-to-month variances in the parcel flow pipeline. Source: March 1, 2019 ROW Executive Report
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PRELIMINARY MODELING OUTPUTS – SUBJECT TO CHANGE

ROW – CP 2-3 Pipeline by Process (4 out of 4 pages)
Volume of Activity by Process (Flow) - Pipeline
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• Current parcel count only includes public parcels with APNs and value.  Public Roadway

parcels will be defined to add to the total number of distinct parcels.

• Pipeline consists of parcels requiring relocation and parcels available to be transferred to

DB.

1

0

January 2019October 2018 February 2019November 2018 December 2018

Notes: 

1. Total number of public parcels to be identified.

2. Lag in data entry and parcel count changes due to design developments may create

month-to-month variances in the parcel flow pipeline. Source: March 1, 2019 ROW Executive Report
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CP 4 ROW

ROW – CP 4 Parcels Delivered to DB by Month
Plan vs. Actual vs. Forecast
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Data through February 28, 2019 

Notes: 

1. The “Plan” schedule shown previously has been replaced with “Rebaseline” schedule that reflects current contractual delivery schedule based on new

parcels added for design developments and utility relocations.

2. “Forecast”: Continually refined based on expected delivery.

3. Total number of parcels will be updated as new parcels added for design developments and utility relocations are approved.

Source: March 1, 2019 ROW Executive Report
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ROW – CP 4 Priority Parcels Delivered to Design-Build by 

Month
Plan vs. Actual vs. Forecast
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Data through February 28, 2019 

CP 4 ROW

Notes: 

1. The “Plan” schedule shown previously has been replaced with the “Rebaseline” schedule that reflects current contractual delivery schedule based on

new parcels added for design developments and utility relocations.

2. “Forecast”: Continually refined based on expected delivery which is driven by factors such as design developments, owner suit, and phase in the

acquisition process (OP hearing/settlement, DGS contract approval, or certification for delivery).

3. Total number of parcels will be updated as priority parcels are approved.

4. Planned delivery spike in delivery September 2017 is due to major design change (ATC 11).

5. Planned delivery spike in December 2018 is due to major change (Sunny Gem and Wasco Viaduct). Source: March 1, 2019 ROW Executive Report
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ROW – CP 4 Historic Performance
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CP 4 ROW

Notes: 

1. The “Plan” schedule shown previously has been replaced with the “Rebaseline” schedule that reflects current contractual delivery schedule based on design developments.

2. Design developments and lag in data entry can cause slight changes to plan and actual counts.
Source: March 1, 2019 ROW Executive Report
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PRELIMINARY MODELING OUTPUTS – SUBJECT TO CHANGE CP 4 ROW

ROW – CP 4 Pipeline by Process (1 out of 4 pages)
Volume of Activity by Process (Flow) - Pipeline
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• Parcels in pipeline a function of pending design refinement submittals, reviews and

approvals.

• Parcels in pipeline pending DGS setting Just Compensation.

January 2019October 2018 February 2019November 2018 December 2018

Note: Lag in data entry and parcel count changes due to design developments may create 

month-to-month variances in the parcel flow pipeline. Source: March 1, 2019 ROW Executive Report
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PRELIMINARY MODELING OUTPUTS – SUBJECT TO CHANGE CP 4 ROW

ROW – CP 4 Pipeline by Process (2 out of 4 pages)
Volume of Activity by Process (Flow) - Pipeline
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Completion

• Pipeline consists of railroad parcels and non-railroad parcels.

• Pipeline consists of signed agreements being processed through escrow, pending offers at

property owners’ decision to sign or enter condemnation and pending revised First

Written Offer (FWO).

January 2019October 2018 February 2019November 2018 December 2018

Note: Lag in data entry and parcel count changes due to design developments may create 

month-to-month variances in the parcel flow pipeline. Source: March 1, 2019 ROW Executive Report
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PRELIMINARY MODELING OUTPUTS – SUBJECT TO CHANGE CP 4 ROW

ROW – CP 4 Pipeline by Process (3 out of 4 pages)
Volume of Activity by Process (Flow) - Pipeline
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Completion

• Pipeline comprised of RONs being processed by the Authority and ROW consultants and

awaiting adoption by PWB.

• Pipeline comprised of suits (parcels) at Caltrans legal pending filing with the courts seeking

Court Orders of Possession.

1

1

0

0

January 2019October 2018 February 2019November 2018 December 2018

Notes: 

1. Total number of parcels that may take the condemnation route is unknown.

2. Lag in data entry and parcel count changes due to design developments may create

month-to-month variances in the parcel flow pipeline. Source: March 1, 2019 ROW Executive Report
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PRELIMINARY MODELING OUTPUTS – SUBJECT TO CHANGE CP 4 ROW

ROW – CP 4 Pipeline by Process (4 out of 4 pages)
Volume of Activity by Process (Flow) - Pipeline
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• Current parcel count only includes public parcels with APNs and value.  Public Roadway

parcels will be defined to add to the total number of distinct parcels.

• Pipeline consists of parcels requiring relocation and parcels available to be transferred to

DB.
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January 2019October 2018 February 2019November 2018 December 2018

Notes: 

1. Total number of public parcels to be identified.

2. Lag in data entry and parcel count changes due to design developments may create

month-to-month variances in the parcel flow pipeline. Source: March 1, 2019 ROW Executive Report
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Total ROW Expenditure by Month
Forecast vs. Actual

ROW
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Cumulative lines tie to right axis

Data through February 28, 2019 

Original FCP Forecast (December 2012)

December 2015 FCP Forecast December 2015 FCP Forecast - Cumulative

Actual Actual - Cumulative

Notes: 

1. Amounts represent monthly totals; not parcel-by-parcel forecast and actual expenditures.

2. $24M of ROW preliminary costs is not allocated to specific construction package (CP).

3. “Original FCP Forecast” refers to the first Funding Contribution Plan approved by the FRA in December 2012.

4. Total ROW budget in Original FCP is $774M, and was forecasted to be fully spent by June 2015.

5. December 2015 FCP was not approved, and was only used to track expenditure performance prior to the approval of

March 2016 FCP.

6. Numbers may not add due to rounding. Variance in FCP and Capital Outlay numbers due to timing differences.

7. The forecast source is now the Capital Outlay report which captures all funding.  The FCP only captured FRA (ARRA)

eligible costs.

Sources: 

1. Capital Outlay Report, April 2019

2. Funding Contribution Plan, December 2015

3. Funding Contribution Plan, December 2012

April 2019 Capital Outlay Forecast April 2019 Capital Outlay Forecast - Cumulative
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ROW-CP 1 Expenditure by Month
Forecast vs. Actual
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ROW-CP 1 Expenditure Schedule

($ in millions)

Original FCP Forecast (December 2012)

December 2015 FCP Forecast

April 2019 Capital Outlay Forecast

December 2015 FCP Forecast - Cumulative

Actual

April 2019 Capital Outlay Forecast - Cumulative

Actual - Cumulative

Data through February 28, 2019 

1. Amounts represent monthly totals; not parcel-by-parcel forecast and actual expenditures.

2. Does not include CP 1D (North Extension) acquisition costs.

3. “Original FCP Forecast” refers to the first Funding Contribution Plan approved by the FRA in December 2012.

4. CP 1 ROW budget in Original FCP is $441M, and was forecasted to be fully spent by June 2015.

5. December 2015 FCP was not approved, and was only used to track expenditure performance prior to the approval of March

2016 FCP.

6. Numbers may not add due to rounding. Variance in FCP and Capital Outlay numbers due to timing differences.

7. The forecast source is now the Capital Outlay report which captures all funding.  The FCP only captured FRA (ARRA)

eligible costs.

CP 1 ROW

Sources: 

1. Capital Outlay Report, April 2019

2. Funding Contribution Plan, December 2015

3. Funding Contribution Plan, December 2012
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ROW-CP 2-3 Expenditure by Month
Forecast vs. Actual

CP 2-3 ROW

ROW-CP 2-3 Expenditure Schedule

($ in millions)

Monthly bars tie to left axis

Cumulative lines tie to right axis
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Data through February 28, 2019 

Notes: 

1. Amounts represent monthly totals; not parcel-by-parcel forecast and actual expenditures.

2. “Original FCP Forecast” refers to the first Funding Contribution Plan approved by the FRA in Dec-012.

3. CP 2-3 ROW budget in Original FCP is $179M, and was forecasted to be fully spent by Jun-2015.

4. December 2015 FCP was not approved, and was only used to track expenditure performance prior to the approval of

March 2016 FCP.

5. March 2017 actual expenditure includes ROW Working Capital Allocation (WCA) reversal reallocation.

6. The forecast source is now the Capital Outlay report which captures all funding.  The FCP only captured FRA

(ARRA) eligible costs.

Sources: 

1. Capital Outlay Report, April 2019

2. Funding Contribution Plan, December 2015

3. Funding Contribution Plan, December 2012
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ROW-CP 4 Expenditure by Month
Forecast vs. Actual

80

20

100

140

0

40

100

120

60

160

-10

60

0

80

20

120

160

40

180

140

4

MA N

169
177

O

15

Expenditure

(Cumulative)

D

1

MF

Monthly

(Cumulative)

Through 

Jun 2017

J

27

S

49

AMJan 

2018

F A

1

SJ

49

138

Jan 

2019

0

J

7

176

N

1

D M A J

46

13 3 7 5 1

4
4 1 5 1

37

1
11

1

11

2
10

1 1

14

1

10

0

0 1

O

0

-3

3 40

3
1 0 0

4
1 0

49

0

4
1 4 4 2 4 4 4 40

131

159

0

Notes: 

1. Amounts represent monthly totals; not parcel-by-parcel forecast and actual expenditures.

ROW-CP 4 Expenditure Schedule

($ in millions)
Monthly bars tie to left axis

Cumulative lines tie to right axis

Original FCP Forecast (December 2012)

December 2015 FCP Forecast

Actual

December 2015 FCP Forecast - Cumulative

April 2019 Capital Outlay Forecast April 2019 Capital Outlay Forecast - Cumulative

Actual - Cumulative

Data through February 28, 2019 

2. CP 4 ROW parcel delivery data will be added to Operations Report once deliveries ramp-up.

3. “Original FCP Forecast” refers to the first Funding Contribution Plan approved by the FRA in December 2012.

4. CP 4 ROW budget in Original FCP is $46M, and was forecasted to be fully spent by June 2015.

5. December 2015 FCP was not approved, and was only used to track expenditure performance prior to the approval of

March 16 FCP.

6. Numbers may not add due to rounding. Variance in FCP and Capital Outlay numbers due to timing differences.

7. The forecast source is now the Capital Outlay report which captures all funding.  The FCP only captured FRA (ARRA) eligible costs.

CP 4 ROW

Sources: 

1. Capital Outlay Report, April 2019

2. Funding Contribution Plan, December 2015

3. Funding Contribution Plan, December 2012
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Agenda

 Operations Report Metrics

– Executive Summary

– Right-of-Way (ROW)

– Project Development

– Third Party Agreements

– Contract Management

– Finance/Budget

– ARRA State Match Schedule

– Risk
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Project Development Clearance Metrics - Context
 The following slides track several metrics for each project section/project related to:

– Schedule and physical percent complete.

– Key milestones.

– Actual, planned and forecasted costs-to-completion dates:

• Program, RC, and EEC budgets and schedules have been updated following Board approval of the 2018 Business Plan 
and Program Baseline Delivery Plan.

• For this report, the budget and forecast estimates are identical.  Actuals have been updated through February 2019.

• Monthly actual costs come from RC and EEC invoices the Authority receives.

• Project Development Milestone Schedule page provides an overview of upcoming milestones across all project 
sections and projects.

Project Development

Note: The Project Development budgets in this Operations Report include all funding sources (Prop 1A, ARRA, and Cap and Trade). This report differs from the Funding 

Contribution Plan (FCP) since it is limited to the scope of the ARRA grant and state match requirements. 
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Project Development 

Project  Development Milestones Schedule (to ROD) 
Information through February 28, 20191 

8 

Segment Progress to Date Next Steps 

Palmdale to 

Burbank 

• 

• 
• 

Progressing Checkpoint B document to address USACE and 

EPA comments. 

Working on draft PEPD documents. 

Preparing sections of administrative draft EIR/EIS. 

• 
• 

Continue coordination with USACE and EPA on Checkpoint B. 

Submit revised draft PEPD to FRA to incorporate changes in project 

definition. 

Bakersfield to 

Palmdale 

• 
• 
• 

Completed review of Draft PEPD and response to comments 

Ongoing internal reviews of administrative draft EIR/EIS. 

Received comments of Section 106 Finding of Effect (FOE) 

document. Continued coordinating responses. 

• 

• 
• 

Progress consultation with the Cesar Chavez National Center (CCNC) 

and other consulting parties to finalize alignment options. 

Prepare record set PEPD to incorporate CCNC design option 

Continue internal reviews of the administrative draft EIR/EIS. 

HMF • 
• 

Environmental clearance approach on hold. 

Environmental screening criteria and clearance approach still 

under discussion. 

• Assess schedule performance once screening criteria and environmental 

clearance approach are finalized. 

1. Text identified in red indicate change from previous month. 1 Program Priority # 
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Project Development Milestones Schedule (to ROD)
Information through February 28, 20191

Project Development

Segment Progress to Date Next Steps

San Francisco to • Advanced a schedule change for the Board to concur with • Move forward with the development and review of selected technical 
reports and EIR/EIS sections and chapters.

Complete Checkpoint B Summary Report, a key milestone document in 
permitting coordination with the U.S. Army Corps of Engineers (USACE) 
and U.S. Environmental Protection Agency (USEPA).

Continue coordination with BCDC regarding Visitacion Creek permitting. 
Continue coordination with Universal Paragon Corporation’s proposed 
Brisbane Baylands Specific Plan.

Authority senior staff continues to meet with Caltrain executive staff 
regarding 4th and King Station, Millbrae Station and blended operations.

San Jose (F2J)

•

•

•

•

the Preferred Alternative earlier than the December 2019

schedule.

Developed an outreach strategy in anticipation of the

revised Preferred Alternative identification date.

The Draft Preliminary Engineering for Project Definition

(PEPD) has proceeded.

Completed several technical reports for Draft EIR/EIS from

the regional consultant have been received and are under

review.

Two reports to support permitting with Bay Conservation

and Development Commission (BCDC) were drafted as

part of ongoing coordination efforts.

•

•

•

•

San Jose to CV • • Prepare record (final) set of plans (PEPD) for Alternatives 1-4.

Wye (J2Y)
•

•

•

Completed review and comment resolution for Alternative 
4 Draft PEPD.

Received agreement on Checkpoint B Addendum 4 from 
USEPA.

Continued to receive additional technical reports and 
sections for the draft EIR/EIS from the regional consultant. 
The revised reports include analyses of Alternative 4. 
Completed Authority review of revised technical reports 
and sections for the draft EIR/EIS.

•

•

•

Conduct footprint validation workshop in April 2019 with Federal Railroad 

Administration (FRA) and various departments within the Authority. 

Footprint validation identifies potential areas of disturbance and guides the 

areas of analyses needed in environmental impact analyses including the 

EIR/EIS.

Receive and review remaining revised technical reports and administrative 

draft EIR/EIS sections reflecting the additional Alternative 4.

Out on hold environmental clearance for geotechnical investigations which 

will be needed for future construction activities in Santa Clara and Merced 

counties (Pacheco Pass).

1

2

1 Program Priority #1. Text identified in red indicate change from previous month.
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Project Development Milestones Schedule (to ROD)
Information through February 28, 20191

Project Development

Segment Progress to Date Next Steps

Central Valley 

Wye (M-F)

•

•

•

•

Sent Biological Assessment to U.S. Fish and Wildlife Service 

and National Marine Fisheries Service for review. 
Completed draft supplemental EIR/EIS ready for publication 

and circulation. 

Delay in NEPA Assignment is causing a delay in circulating 

the draft EIR/EIS.

Submitted Department of Conservation notification letter 

and accompanying package for Williamson Act parcels on 

February 27, 2019.

•

•

•

•

Receive FRA signature or NEPA assignment for publication and 

circulation of the CVY draft Supplemental EIR/EIS or pursue CEQA-first 

option for publication and circulation of draft Supplemental EIR. 

Continue production efforts for the CVY draft Supplemental EIS and 

adjust schedule for delays of signature approval. 

Publish and circulate the draft supplemental document for a 45-day 

review and comment period.

Hold community workshop and draft EIR/EIS public hearing.

Locally-

Generated 

Alternative (F-B)2

• Confirmed that legal comments on the administrative draft

Final Supplemental Environmental Impact Statement (Final

SEIS) were incorporated appropriately.

• Facilitate a final technical review of the administrative draft Final

supplemental EIS in preparation for publication.

LA to Anaheim •

•

•

•

•

Progressed internal review of administrative draft EIR/EIS.

Continued coordination with BNSF on project elements.

Prepared draft comment letter on LinkUS Draft EIR for LA 

Metro.  

Received approval from Authority on revised schedule and 

budget to include BNSF “East of Fullerton” analysis and 

integration into the draft EIR/EIS.  

Proposed new Record of Decision date of November 2021 

was approved by the Authority; this date will comply with 

the ARRA grant deadline of December 2022.

•

•

•

Continue coordination with Metro, Metrolink and other operators on LA 

Union Station Program and shared corridor strategies.

Continue coordination with BNSF.

Submit comment letter on LinkUS Draft EIR to LA Metro.

Burbank to LA •

•

•

Prepared comment letter on Burbank Airport Terminal 

Replacement EIS to send to the FAA.  

Initiated internal reviews of Administrative Draft EIR/EIS.

Continued review of draft PEPD addendum submittal for 

Burbank Station Refined B alternative.

•

•

Submit comment letter on the scope of the FAA’s Burbank Airport

Terminal Replacement Study.

Continue internal reviews of administrative draft EIR/EIS and set up

workshops to resolve comments.

5

6

1 Program Priority #
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Global Project Development Budget includes activities 

involved in the scope at the program and segment levels

Global BudgetEnv. Agency

Costs

Internal, 

External Legal

Costs

Env. Services 

Division, 

Costs

RDP CostsRegional 

Consultants

Cost Categories for Scope and Budget Definition
Cost Categories

▪ Regional consultants’ and Engineering

and Environmental consultants’ costs

include project management, outreach,

planning, engineering and environmental

activities.

▪ RDP costs include environmental

management, coordination, and technical

reviews.

▪ Environmental Services Division

costs reflect management and staff costs

for overseeing project development

program delivery.

▪ Environmental agency costs are costs

for agency staff to attend meetings,

review technical reports, and provide

technical guidance.

▪ Internal, External Legal costs are

costs associated with in-house and

outside legal reviews.

P
R

O
G

R
A

M
 L

E
V

E
L

SE
G

M
E
N

T
  
L
E
V

E
L

Project Development

Notes:

1) August 2018 reporting update reflected the reallocation of costs to more clearly distinguish between Regional Consultants and Program Costs which include

categories identified in gray.

2) Program and Project Mitigation Budgets and Forecasts are included within the ROW Construction Budget (refer to Total ROW Expenditure by Month slide).
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Program Level Budget (Non-Section Specific Costs)1
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10

1.5
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4.5
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NM M

$ in millions 

by month

DJ A OMJ A J

$ in millions 

cumulative

Jan 

21

Pre-

FY17-18

S O N FD Jan 

19

F M AA O N D Jan 

20

M A JS S F A M

156.8

J

75.6

J

Monthly bars tie to left axis

Cumulative lines tie to right axis

Notes: 

Actual Actual – FY2017-21 Cumulative

Budget

Forecast – FY2017-21 CumulativeForecast

Budget – FY2017-21 Cumulative2

Project Development

1) Based on actual costs and future estimates for the Authority environmental staff, RDP Environmental, in-house and external legal review and resource agency staffing 
agreements and review.

2) Cumulative Budget line is same as Forecast line, thus hidden.

3) A new workplan was implemented beginning October 15, 2018 and extends through June 2020.

4) Program forecasts have been updated for July 1, 2018 through March 2021 when the last project-level EIR/EIS is to be completed.
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Project Development Schedule (to ROD)-Information through February 28, 20191

Board Concurrence of 
Complete Purpose & Complete Alternatives Publish Publish Final EIS and Date EIR/EIS

Segment Progress Preliminary Preferred  
Need Statement Analysis Draft EIR/EIS Obtain ROD To Be Completed 

Alternative for Draft EIR/EIS

Last Current Last Current Last Current Last Current Last Current Original Revised
Due Dates

Month Month Month Month Month Month Month Month Month Month Target Target

Plan Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete
Merced to Forecast Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete
Fresno % Complete 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Plan Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete

Forecast Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete CompleteFresno to Bakersfield
% Complete 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Plan Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete

CV Electrical Forecast Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete

Interconnections % Complete 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Plan Complete Complete Complete Complete Dec-19 Sep-19 Mar-20 Mar-20 Mar-21 Mar-21
San Francisco 

Forecast Complete Complete Complete Complete Sep-19 Sep-19 Mar-20 Mar-20 Mar-21 Mar-21 Mar-21 Mar-21
to San Jose % Complete 100% 100% 100% 100% 67% 70% 23% 25% 0% 0%

Plan Complete Complete Complete Complete Sep-19 Sep-19 Dec-19 Dec-19 Nov-20 Nov-20

San Jose to Merced Forecast Complete Complete Complete Complete Sep-19 Sep-19 Dec-19 Dec-19 Nov-20 Nov-20 Nov-20 Nov-20

% Complete 100% 100% 100% 100% 75% 79% 31% 33% 0% 0%

Plan Complete Complete Complete Complete Complete Complete Sep-18 Sep-18 Jul-19 Jul-19
Central Valley Wye Forecast Complete Complete Complete Complete Complete Complete TBD2 TBD2 TBD2 TBD2 Jul-19 TBD2

(M–F) % Complete 100% 100% 100% 100% 100% 100% 98% 98%3 0% 0%

Plan Complete Complete Complete Complete Complete Complete Complete Complete Oct-18 Oct-18
Locally Generated Forecast Complete Complete Complete Complete Complete Complete Complete Complete TBD4 TBD4 Oct-18 TBD4

Alternative (F–B) % Complete 100% 100% 100% 100% 100% 100% 100% 100% 96% 89%5

Plan Complete Complete Complete Complete Complete Complete Nov-18 Nov-18 Oct-19 Oct-19

LA to Anaheim Forecast Complete Complete Complete Complete Complete Complete TBD6 TBD6 TBD6 TBD6 Oct-19 TBD6

% Complete 100% 100% 100% 100% 100% 100% 84% 85% 0% 0%

Plan Complete Complete Complete Complete Complete Complete Sep-19 Sep-19 Jul-20 Jul-20

Burbank to LA Forecast Complete Complete Complete Complete Complete Complete Sep-19 Sep-19 Jul-20 Jul-20 Jul-20 Jul-20

% Complete 100% 100% 100% 100% 100% 100% 65% 67% 0% 0%

Plan Complete Complete Complete Complete Complete Complete Dec-19 Dec-19 Jan-21 Jan-21

Forecast Complete Complete Complete Complete Complete Complete Dec-19 Dec-19 Jan-21 Jan-21 Jan-21 Jan-21Palmdale to Burbank
% Complete 100% 100% 100% 100% 100% 100% 58% 60% 0% 0%

Plan Complete Complete Complete Complete Complete Complete Jul-19 Jul-19 Jun-20 Jun-20
Bakersfield to Forecast Complete Complete Complete Complete Complete Complete Jul-19 Jul-19 Jun-20 Jun-20 Jun-20 Jun-20
Palmdale % Complete 100% 100% 100% 100% 100% 100% 75% 76% 0% 0%

Plan Complete Complete Complete Complete Apr-16 Apr-16 Sep-16 Sep-16 May-17 May-17

HMF2 Forecast Complete Complete Complete Complete TBD TBD TBD TBD TBD TBD May-17 TBD

% Complete 100% 100% 100% 100% 0% 0% 0% 0% 0% 0%

1

2

3

4

5

6

7

8

1 Program Completed
Priority # Document

Notes:

1. Dates identified in red indicate change from previous month. Red bordered cells indicate schedule risks. The Authority is in communication with FRA about NEPA assignment and is evaluating options.

Green cells indicates that the EIR/EIS or other milestone has been completed. 

2. Draft EIR not released in September. Delays will have day to day impacts on the CVY ROD schedule. The Authority is currently evaluating options and risks associated with these delays.

3. Number is the average % complete of administrative (internal) draft DEIR/EIS and actual DEIR/EIS to be published.

4. EIR approval has since been split from EIS and was completed in Oct 2018. The Board certified the Final Supplemental EIR and approved the project. The Authority is awaiting engagement by the FRA 

on NEPA to advance and complete the ROD.

5. Percent complete revised downward from last month to reflect finalization processes to actual publication FEIS.

6. Release date to be modified based on discussion with Executive Management.
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1

2

3

4

5

6

7

8

Project Development Schedule (to ROD) - Information through February 28, 20191

Segment Schedule Status and Mitigation Strategies

Merced to Fresno
EIR certified and project approved May 2012; FRA ROD issued September 2012

Fresno to Bakersfield
EIR certified and project approved May 2014; FRA ROD issued June 2014

CV Electrical Environmental Evaluation Has Been Completed

Using an environmental re-examination process, it was determined that the electrical interconnection and network upgrades for PG&E sites 8 through 12 supporting 
Interconnections the test track do not require preparation of a supplemental environmental document. As a result, the environmental review has been completed, shaving a year off 

the schedule.

San Francisco to San Jose
Schedule updated consistent with June 2018 Board-approved baseline to achieve ROD in March 2021.

San Jose to Merced Schedule updated consistent with June 2018 Board-approved baseline to achieve ROD in November 2020.

Central Valley Wye (M–F) Delay in Publishing Draft EIR/EIS.

Rationale for schedule impact:  Delay in NEPA Assignment prevents circulation of Draft EIS.

Consequence:  A date for publication of the Draft EIR/EIS is still under discussion with Executive Management

Mitigation:  The Authority will proceed with releasing the Draft EIR/EIS under the State authority under the California Environmental Quality Act (CEQA) under a 

CEQA-first strategy to advance the environmental review.  The Authority is currently evaluating options and risks associated with the delays to NEPA and the 

Record of Decision (ROD).

Locally Generated

Alternative (F–B)

Delay in Publishing Final Supplemental EIS

Rationale for schedule impact: Delay in NEPA Assignment prevents publication of Final Supplemental EIS.

Consequence:  A date for publication of the Final Supplemental EIS is still under discussion with Executive Management

Mitigation: The schedule continues to be reviewed to identify opportunities for compressing activities and other efficiencies.

LA to Anaheim Delay in Publishing Draft EIR/EIS. 

Rational for schedule impact:  there is a need to respond to stakeholder issues that will require modification of the environmental document.

Consequence:  A date for publication of the Draft EIR/EIS is still under discussion with Executive Management.

Mitigation:  The schedule continues to be reviewed to identify opportunities for compressing activities and other efficiencies.

Burbank to LA Schedule updated consistent with June 2018 Board-approved baseline to achieve ROD in July 2020.

Palmdale to Burbank Schedule consistent with June 2018 Board-approved baseline to achieve ROD in January 2021.

Bakersfield to Palmdale Schedule consistent with June 2018 Board-approved baseline to achieve ROD in June 2020.

HMF Environmental clearance approach on hold and under review; 

environmental clearance documentation needed. 

dates are subject to change pending Authority decision regarding site screening criteria and type of 

Program Completed1
Priority # Document
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1. Text identified in green indicates environmental document completed. Text identified in red indicate change from previous month.



Project Development

1 San Francisco to San Jose 

2018 2019 2020 2021

07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06

Preliminary Preferred Alternative 

9/1/18 - 3/31/20

1/25/19 - 3/31/21

San Francisco to San Jose 

3/15/19

7/1/17 – 9/30/19

Alternatives Analysis - complete

Purpose and Need - complete

Draft EIR/EIS - Public / Agency Review

Final EIR/EIS – Pref. Alternative / ROD 

40

0

15

60

0

80

20
5

20

10

100

M

$ in millions 

cumulative

J
Jan 

20

$ in millions 

by month

OPre-

FY17

-18

MJ A S N D Jan 

19

F A M J A S O N D F SJM AJM OA N DA F M J

47.1
36.8

Jan 

21

Actual Actual – FY2017-21 Cumulative

Budget

Forecast – FY2017-21 CumulativeForecast

Budget – FY2017-21 Cumulative

Notes: 

1) All estimates are preliminary and subject to change.

2) For financial estimates, actuals have been updated through February 2019. Forecast cost are through June 2021.

3) Budget and Forecast have been updated to reflect the revised ROD date changes. Note that for this report, the budget and forecast are identical.
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Project Development

2 San Jose to Merced 

2018 2019 2020 2021

07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06

Draft EIR/EIS - Public / Agency Review 

Final EIR/EIS – Pref. Alternative / ROD 

3/15/19

San Jose to Central Valley Wye

Purpose and Need - complete

Alternative Analysis - complete

7/1/17 - 9/30/19

10/22/18 – 11/30/20

Preliminary Preferred Alternative 

6/1/18 - 12/31/19

15

0

5 50

150

0

200

10

20

100

O N M J

$ in millions 

by month

M SFA

$ in millions 

cumulative

APre-

FY17

-18

FJ S DN D SF M Jan 

20

M J AJ JAJan 

19

D Jan 

21

A J AO N M M

134.2

85.4

O

Actual

Budget

Forecast

Budget - FY 17/21 Cumulative

Actual - FY 17/21 Cumulative

Forecast - FY 17/21 Cumulative

Notes: 

1) All estimates are preliminary and subject to change.

2) For financial estimates, actuals have been updated through February 2019. Forecast cost are through June 2021.

3) Budget and Forecast have been updated to reflect the revised ROD date changes. Note that for this report, the budget and forecast are identical.
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Project Development

3 Central Valley Wye (M-F)

2018 2019 2020 2021

07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06

Preliminary Preferred Alternative - complete

Final SEIR/SEIS – Pref. Alternative/ROD 

Purpose and Need – complete

3/15/19

Central Valley Wye 

Alternative Analysis – complete

7/1/17 – TBDDraft SEIR/SEIS - Public / Agency Review 

60

40

0

20

6

2

4

800

8

0
DPre-

FY17 

N

n millions 

y month

54.6

S MFA

$ in millions 

cumulative

JJJ A S O ND OJan 

19

MF M AAM OJ S D Jan 

20

M A J JA N Jan 

21

F M

58.7

Actual Actual - FY2016/17-19/21 Cumulative

Budget - FY2016/17-19/21 CumulativeBudget

Forecast Forecast - FY2016/17-19/21 Cumulative

3/6/18 – TBD

1

$ i

b

- 18

Notes:

1) All estimates are preliminary and subject to change.

2) Purpose and Need and the Alternatives Analysis were achieved as part of the Merced to Fresno EIR/EIS, completed in September 2012.

3) For financial estimates, actuals have been updated through February 2019. Forecast cost are through June 2021.

4) The Authority will proceed with releasing the Draft EIR/EIS under the State authority under the California Environmental Quality Act (CEQA) under a CEQA-first strategy 
to advance the environmental review.  The Authority is currently evaluating options and risks associated with the delays to NEPA and the Record of Decision (ROD).
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Project Development

4 Locally Generated Alternative (F-B) 
2018 2019 2020 2021

07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06

Purpose and Need – complete

Alternative Analysis – complete

Final SEIR/SEIS – Pref. Alt./ROD

Preliminary Preferred Alternative – complete

Draft SEIR/SEIS - Public / Agency Review - complete

Bakersfield F Street Alignment

-50

5
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5
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0
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15

MM

$ in millions 

by month

A N AMJS

$ in millions 

cumulative

Pre-

FY17 

- 18

J FA O N D Jan 

19

F AM

18.9

M OSJ A O D Jan 

20

Jan 

21

J FJ

19.1

A S N D M J

Notes: 

Actual

Budget

Actual – FY2016/17 – 19/21 Cumulative

Forecast

Budget - FY2016/17-19/21 Cumulative

Forecast - FY2016/17-19/21 Cumulative

3/15/19

11/10/17 - TBD

1) All estimates are preliminary and subject to change.

2) Purpose and Need and the Alternatives Analysis were achieved as part of the Fresno to Bakersfield EIR/EIS, completed in June 2014.

3) For financial estimates, actuals have been updated through February 2019. Forecast cost are through June 2021.

4) CEQA NOD was delivered in October 2018, while NEPA ROD is awaiting NEPA assignment / FRA for ROD.
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Project Development

5 LA to Anaheim 
2018 2019 2020 2021

07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06

5/21/18 - TBD

Draft EIR/EIS - Public / Agency Review

Preliminary Preferred Alternative – complete

LA to Anaheim

Purpose and Need – complete

Alternative Analysis – complete

3/15/18 - TBD

Final EIR/EIS – Pref. Alternative/ROD 

3/15/19

80
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00
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60

MJ

$ in millions 

by month

JMAD A

$ in millions 

cumulative

Pre-

FY17 

- 18

DNA S JO JN Jan 

19

OF FM M J A Jan 

20

S O Jan 

21

D M A J S N

55.9

F M A

68.9

Actual

Forecast

Budget

Actual – FY2017/21 Cumulative

Budget – FY2017/21 Cumulative

Forecast – FY2017/21 Cumulative

Notes: 

1) All estimates are preliminary and subject to change.

2) For financial estimates, actuals have been updated through February 2019. Forecast cost are through June 2021.

3) Budget and Forecast have been updated to reflect the revised ROD date changes.

4) Release date to be modified based on discussion with Executive Management.
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Project Development

6 Burbank to LA 
2018 2019 2020 2021

07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06

Draft EIR/EIS - Public / Agency Review

Burbank to LA

Purpose and Need – complete

3/15/18 - 9/30/19

3/15/19

5/31/18 - 7/31/20
Final EIR/EIS – Pref. Alternative/ROD 

Preliminary Preferred Alternative – complete

Alternative Analysis – complete

20

4025
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0

30 50
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0

105

20

NO AJJan 

20

$ in millions 

cumulative

$ in millions 

by month

A DPre-

FY17

-18

AJMJ A S FO N MD Jan 

19

FA M J DS M A M J S O N Jan 

21

F M

27.9

J

26.1

Actual

Forecast

Budget

Actual – FY2017/21 Cumulative

Budget – FY2017/21 Cumulative

Forecast – FY2017/21 Cumulative

Notes: 

1) All estimates are preliminary and subject to change.

2) For financial estimates, actuals have been updated through February 2019. Forecast cost are through June 2021.

3) Budget and Forecast have been updated to reflect the revised ROD date changes. Note that for this report, the budget and forecast are identical.
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Project Development

7 Palmdale to Burbank 

2018 2019 2020 2021

07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06

Purpose and Need – complete
Alternative Analysis – complete

4/12/18 - 12/31/19

3/15/19

Palmdale to Burbank

Draft EIR/EIS - Public / Agency Review 

Preliminary Preferred Alternative – complete

10/23/18 - 1/31/21

Final EIR/EIS – Preferred Alternative/ROD 

20
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$ in millions 

by month

N J

124.1

J DF

$ in millions 

cumulative

Pre-

FY17

J MA AS AO D SJan 

19

NM J S O OJan 
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F M J J DN Jan 
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F M A M

130.7

A

Actual - FY 17/21 CumulativeActual

Budget

Forecast

Budget - FY 17/21 Cumulative

Forecast - FY17/21 Cumulative

-18

Notes:

1) All estimates are preliminary and subject to change.

2) For financial estimates, actuals have been updated through February 2019. Forecast cost are through June 2021.

3) Budget and Forecast have been updated to reflect the revised ROD date changes. Note that for this report, the budget and forecast are identical.
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Project Development

8 Bakersfield to Palmdale
2018 2019 2020 2021

07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06

Bakersfield to Palmdale

Purpose and Need – complete

Pre. Preferred Alternative – complete

Draft EIR/EIS - Public / Agency Review 

6/2/18 - 6/30/20
Final EIR/EIS – Pref. Alternative ROD 

3/15/18 - 7/31/19

Alternative Analysis – complete

3/15/2019

 in millions 

by month
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MJan 
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$ in millions 
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Pre-
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J S MO F Jan 
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53.7

J

39.2

Actual

Budget

Forecast

Actual - FY17/21 Cumulative

Budget - FY17/21 Cumulative

Forecast - FY17/21 Cumulative

Notes: 

1) All estimates are preliminary and subject to change.

2) For financial estimates, actuals have been updated through February 2019. Forecast cost are through June 2021.

3) Budget and Forecast have been updated to reflect the revised ROD date changes. Note that for this report, the budget and forecast are identical.

$$
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Heavy Maintenance Facility

2017 2018 2019 2020

07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12

Final EIR/EIS – Pref. Alternative/ROD

Draft EIR/EIS - Public / Agency Review

3/15/19

Preliminary Preferred Alternative

Purpose and Need – complete

Heavy Maintenance Facility

Alternatives Analysis – complete

30.4

22.3

4

3

2

3

4

1

0 0

55

2

1

DJan 

2018

DN

$ in millions 

by month

JM

$ in millions 

cumulative

DSPre-

FY16
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JJ A S O FN Jan 
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D M Jan 
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A M J AA S JO NF M M J J OA F A M A S ON

Actual

Budget Budget – FY2017/20 Cumulative

Forecast

Actual – FY2017/20 Cumulative

Forecast – FY2017/20 Cumulative

Notes: 

Dates to be Determined

1 

Project Development

1) Environmental clearance approach on hold and under review.

2) All estimates are preliminary and subject to change.

3) Budget and Forecast have not been updated to reflect the revised ROD date changes.
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Four-month look ahead - milestones and other key 

deliverables, all sections/projects: Information through February 28, 20191

% 
Milestone Project Section Due Date Status

Completion

Approximate three week delay to 

provide a more detailed discussion of 
Obtain Checkpoint B concurrence 

San Francisco to San Jose March 2019 80% the Light Maintenance Facility project 
from USACE and USEPA

element. Delay does not affect overall 

schedule.

Obtain Checkpoint B concurrence USEPA agreement on Checkpoint B, 
San Jose to Merced January 2019 100%

from USACE and USEPA Addendum 4 received February 1

Preliminary Engineering for Project On target to provide to FRA for 
San Jose to Merced March 2019 95%

Definition (PEPD) review.

FRA was to sign CVY Draft SEIR/ SEIS 
Publish draft Supplemental EIR/EIS Central Valley Wye

TBD 98% on August 9, 2018. Not received to 
for public review (M-F)

date.

Locally Generated Delay in NEPA Assignment causes a 
Prepare Final EIS for publication TBD 89%2

Alternative (F-B) delay in achieving Record of Decision.

The administrative draft EIR/EIS was 

Prepare administrative draft EIR/EIS accomplished.  However, publication 

for Authority’s legal and technical  Los Angeles to Anaheim August 2018 96% encountering delays because of need 

review to respond to BNSF that requires 

modification to draft EIR/EIS. 

Prepare administrative draft EIR/EIS On target for Authority's legal and 

for Authority’s legal and technical Burbank to Los Angeles March 2019 90% technical review of administrative draft 

review EIR/EIS.

Project Development

1

2

2

3

5

Note: 

1. Text and dates identified in red indicate change from previous month.

2. Percent complete revised downward from last month to reflect finalization processes to actual

publication FEIS.
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Four-month look ahead - milestones and other key 

deliverables, all sections/projects: Information through February 28, 20191

% 
Milestone Project Section Due Date Status

Completion

Obtain Checkpoint B concurrence Delayed. Addressing feedback received 
Palmdale to Burbank November 2018 70%

from USACE and USEPA from USACE and USEPA. 

Publish Draft EIR/EIS for public and Initial legal and technical review of 
Bakersfield to Palmdale July 2019 75%

agency circulation administrative draft EIR/EIS.

Project Development

Note: 

1. Text and dates identified in red indicate change from previous month.
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Agenda

 Operations Report Metrics

– Executive Summary

– Right-of-Way (ROW)

– Project Development

– Third Party Agreements

– Contract Management

– Finance/Budget

– ARRA State Match Schedule

– Risk
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PRELIMINARY DATA – SCHEDULE SUBJECT TO CHANGE Third Party Agreements

Central Valley, North, South, and Valley to Valley 

Executed and Unexecuted Agreements

90

25
17

132

104

90

25 17

132

104

22

46

33

101

38

0 0 0 0 0
0

20

40

60

80

100

120

140

NorthCV South Total V to V

Executed Count Prior Quarter (Ending Dec 2018)

Executed Count Current Quarter (Through Mar 2019)

Agreements Pending Execution (Through Feb 2019)

Total Executed/Unexecuted Agreements

(in number of agreements)

Actual data through February 28, 2019

New Requests for Agreements or Amendments (Feb 2019)

Notes: 

1. Central Valley, North and South total counts include Master/Cooperative Agreements and Reimbursement Agreements for environmental coordination and

project development only.

2. Valley to Valley count is a subset of the agreements already represented.

3. The count for unexecuted agreements may change regularly due to changes in alignments; new information as investigations continue; agreements being

combined; mergers, acquisitions, spin-offs, and other transactions; identification of different legal entities as asset owners and operators; etc.
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PRELIMINARY DATA – SCHEDULE SUBJECT TO CHANGE Third Party Agreements

AT&T, PG&E, Level 3, & Railroads

30.0 27.0

86.8

112.0

160.0

107.0

74.0

5.0

126.5

30.0 27.0

82.7

111.2

38.3

9.4 7.0

67.4

18.5

51.7

2.6

33.6

1.5

9.0

74.0

160

80

100

120

140

$0

180

20

40

60

CP2-3: P. Sum

69.2

CP1: PG&ECP1: AT&T CP4: P. Sum CP1-4: BNSFCP1: P. 

Sum AT&T

CP1: P. 

Sum PG&E

CP1: SJVRRCP1: UPRR

Current Invoiced Amounts,  Authorized/Committed Amounts,  and 

Board Authorized Amounts 

($ in millions)

Authorized/Committed InvoicedBoard Authorized

Notes: 

Actual data through February 28, 2019

3 43 3 3

5.0

17.0

4

1. Third Party Agreements are agreements that enable the design and construction of the CA High‐Speed Rail System. These agreements are for the relocation, modification,

reconstruction, and/ or protection of utilities, irrigation facilities, and roadways that are in physical conflict with the proposed alignment.

2. Amounts shown for each Third Party agreement are inclusive of funds shown in both the project budget and Third Party budget line items.

3. Amounts expended by the DB’s for this work will be reported as received.

4. $5 million of SJVRR and BNSF agreements are both part of CEO delegated authority and not separate board items.
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Agenda

 Operations Report Metrics

– Executive Summary

– Right-of-Way (ROW)

– Project Development

– Third Party Agreements

– Contract Management

– Finance/Budget

– ARRA State Match Schedule

– Risk
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Contract Management Metrics - Context

 There are 2 contract management metrics included:

– Contingency Value

• This value is based on remaining contingency as a percentage of the remaining contract balance.

– Expenditure Schedule

• Earned Value (EV) = Approved Invoices to Date.

• Planned Value (PV) = Average Planned Values from the Original Approved Baseline Schedule.

• Revised Planned Value =  Average Planned Values from the most recent Approved Baseline Schedule.

• Funding Contribution Plan (FCP) forecast value refers to forecasted Design-Build Contract expenditure in quarterly FCP.

 Contract management metrics for CP 1, CP 2-3, CP 4, and SR-99 are included.

– For the SR-99 realignment project contract the Authority is in an oversight role, with Caltrans directly managing the project.

 Updates to the report are made monthly.

Contract Management
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CP 1 Contract Management – Contingency Value

CP 1 – Contract Balance Remaining

($ in millions)

Oct 2018End of 

FY-17-18

End of 

Nov 2018Jul 2018 Jan 2019Aug 2018 Dec 2018Sep2018 Feb 2019 Mar 2019 Apr 2019 May 2019 Jun 2019

(5.9%) (6.1%) $30

(4.5%)
(6.6%)

Dec 2018 Apr 2019Jul 2018End of 

FY-17-18

End of 
If remaining contingency againstFY2015- CP 1 – Contingency Balance Remaining
amount of contract / work left16 ($ in millions)falls below 10%, corrective action 

may be necessary.  (% of contract balance remaining)

$41 $41 $44 $43

Jan 2019Aug 2018 May 2019Sep 2018 Nov 2018Oct 2018 Feb 2019 Jun 2019Mar 2019

$698 $676 $665$669

End of 

FY2017-18

End of 

FY2017-18

$653

(6.6%)

$648

$36

(5.6%)

$644

$36

(5.7%)

$638

$36

(5.6%)

$630

$37

(5.8%)

Contract Management CP 1 - Contingency

FY2015-

16Notes:

1. Contract Balance Remaining = [Revised DB Contract Amount] – [Authority Approved Invoices to Date].

2. Contract balance only accounts for invoices in determining contract balance, so this number may not reconcile with ”earned value” in

schedule performance index metric.

Source: February 28, 2019 CP 1 Monthly Status Report.
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CP 1 Contract Management Raw Data: Contingency 

Value

CP 1 – Contingency ($ in millions)

End of 

FY17-18

July

2018

Aug

2018

Sept

2018

Oct

2018

Nov 

2018

Dec

2018

Jan

2019

Feb

2019

Mar

2019

Apr

2019

May

2019

June

2019

Contract 

Balance 

Remaining

$698.2M $676.2M $669.2M $664.6M $653.0M $648.0M $644.0M $637.5M $630.2M

Contingency $207.0M $207.0M $207.0M $237.3M $237.3M $237.3M $237.3M $237.3M $237.3M

Change Orders 

(from 

contingency)

$165.9M $0.1M $11.0M $16.7M $0.3M $6.9M $0.0M $0.7M -$1.0M

Contingency 

Balance 

Remaining

$41.1M $41.0M $30.0M $43.6M $43.3M $36.4M $36.4M $35.7M $36.7M

Contingency % 5.9% 6.1% 4.5% 6.6% 6.6% 5.6% 5.7% 5.6% 5.8%

Contract Management CP 1 - Contingency

Note:

1. Contract Balance Remaining is the sum of the previous month’s Contract Balance Remaining less the monthly approved invoice amount plus 
change orders (from contingency).

2. There is a negative change order for the month of February 2019 amounting to $ 975,774.47
Source: February 28, 2019 CP 1 Monthly Status Report.
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CP 1 Contract Management – Schedule Performance 

Index 

CP 1 Schedule –Total Planned Value of Contract Earned

($ in millions)

$919

$974

$1,631

200

600

0

800

1,600

400

1,400

1,200

1,000

1,800

Mar 

2019

$ in millions

May 

2019

Through 

2017

Jun 

2019

Oct 

2018

Jan 

2018

Mar 

2018

Apr 

2018

Nov 

2018

May 

2018

Jun 

2018

Jul 

2018

Feb 

2018

Aug 

2018

Oct 

2019

Sept 

2018

Dec 

2018

Jan 

2019

Feb 

2019

Dec 

2019

Jul 

2019

Aug 

2019

Sept 

2019

Nov 

2019

Apr 

2019

June 2018 FCP Forecast Revised Planned ValueEarned Value/Approved Invoices to Date (SPI)

Full contract amount: $1.55B

Current completion date:  August 2019

$1,032

$1,288

Contract Management CP 1 - Schedule

Notes: 

1. Full contract amount includes bid amount, provisional sums and executed change order amounts.

2. The Planned Value line shown above is shown for historical reference.  The Revised Planned Value

line shown is from the accepted mid-point Planned Value curve from the current approved baseline

schedule.

Sources: 

1. FCP Forecast: Funding Contribution Plan, September 2018.

2. Earned Value/Approved Invoices to Date: February 28, 2019 
CP 1 Performance Metric Report.

3. FCP Forecast will be updated based on quarterly Funding 
Contribution Plan.
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CP 1 Contract Management Raw Data: Schedule 

Performance Index

FY2017-18 CP 1 – Schedule ($ in millions)

End of 

FY2017-

18

Jul

2018

Aug

2018

Sep

2018

Oct

2018

Nov 

2018

Dec

2018

Jan

2019

Feb

2019

Mar

2019

Apr

2019

May

2019

Jun

2019

FCP Forecast 

Value
$920.8M $966.7M $1,012M $1,059M $1,105M $1,150.M $1,196M $1,242M $1,288M

Earned Value/ 

Invoiced to 

Date
See Note 1

$581.4M/

$816.0M

$591.4M/

$837.9M

$602.0M/

$856.0M

$607.0M/

$877.3M

$612.0M/

$889.2M

$617.0M/

$901.0M

$619.0M/

$905.0M
$621.1M/

$912.3M

$622.9M/

$918.6M

Planned Value
See Note 2

$777.3M $807.8M $840.6M $864.4M $892.6 $914.3 $932.9M $953M $974M

Schedule 

Performance 

Index

75% 73% 72% 71% 69% 68% 67% 68% 64%

Contract Management CP 1 - Schedule

Notes

1. The first value shown is EV associated with only the scope included in the revised approved baseline.  The second value is the Earned Value taken from Performance Metric

Reports and associated with the current contract total.

2. The Planned Values shown are from the accepted mid-point Planned Value curve from the approved baseline schedule.

Sources: 1. FCP Forecast: Funding Contribution Plan, September 2018.

2. EV: February 28, 2019 CP 1 Performance Metric Report.
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CP 2-3 Contract Management – Contingency Value

CP 2-3 – Contract Balance Remaining

($ in millions)

Jul 2018 Aug 2018 Jan 2019Oct 2018 Dec 2018Sep 2018 Nov 2018 Feb 2019 Mar 2019

$180.3

(19.6%)

Apr 2019 May 2019 Jun 2019

$172.0

(18.8%)

$172.0

(19.5%)

$171.9

(19.7%)

Jan 2019Oct 2018 Jun 2019Aug 2018End of Nov 2018 Mar 2019Jul 2018 Sep 2018 May 2019Dec 2018

$882

Feb 2019 Apr 2019

$921 $914 $874

End of 

FY2017FY-17--1818

If remaining contingency against CP 2-3 – Contingency Balance Remaining
amount of contract / work left ($ in millions)
falls below 10%, corrective action 

(% of contract balance remaining)
may be necessary.  

End of 

FY2016-17

$848

$171.7

(20.3%)

$820

$171.7

(20.9%)

$816

$171.7

(21.1%)

$812

$167.5

(20.6%)

$812

$162.5

(20.0%)

Contract Management CP 2-3 - Contingency

Notes:

1. Contract Balance Remaining = [Revised DB Contract Amount] – [Authority Approved Invoices to Date].

2. Contract balance only accounts for invoices in determining contract balance, so this number may not reconcile with ”earned value”

in schedule performance index metric.
Source: February 28, 2019 CP 2-3 Monthly Status Report.
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CP 2-3 Contract Management Raw Data: Contingency 

Value

CP 2-3 – Contingency ($ in millions)

End of Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

FY2017-18 2018 2018 2018 2018 2018 2018 2019 2019 2019 2019 2019 2019

Contract 

Balance $921.4M $914.1M $881.5M $874.2M $847.9M $820.2M $815.5M $812.2M $811.6
1

Remaining

Contingency $261.2M $261.2M $261.2M $261.2M $261.2M $261.2M $261.2M $261.2M $261.2M

Change Orders 

(from $80.9M3 $8.3M $0.0M $0.1M $0.1M $0.0M $0.0M $4.2M $5.0M

contingency)

Contingency 

Balance $180.3M $172.0M $172.0M $171.9M $171.7M $171.7M $171.7M $167.5M $162.5M

Remaining

Contingency % 19.6% 18.8% 19.5% 19.7% 20.3% 20.9% 21.1% 20.6% 20.0%

Contract Management CP 2-3 - Contingency

Note:

1. Contract Balance Remaining is the sum of the previous month’s Contract Balance Remaining less the monthly approved invoice amount

plus change orders (from contingency).

2. The executed positive and negative change orders for the period result in a net decrease in the current contract amount.

Source: February 28, 2019 CP 2-3 Monthly Status Report.
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CP 2-3 Contract Management – Schedule Performance 

Index

CP 2-3 Schedule –Total Planned Value of Contract Earned

($ in millions)

$1,303

$771

$643

1,000

200

600

800

1,200

400

0

1,400

Apr 

2019

$ in millions

Through 

2017

Jan 

2018

Mar 

2019

Feb 

2018

Mar 

2018

Apr 

2018

May 

2018

Oct 

2019

Jun 

2018

Aug 

2018

Sept 

2018

$1,194

Oct 

2018

Nov 

2018

Dec 

2018

Jan 

2019

Feb 

2019

May 

2019

Sept 

2019

Jun 

2019

Jul 

2019

$1,395

Aug 

2019

Nov 

2019

Dec 

2019

Jul 

2018

Planned Value March 2018 FCP Forecast Earned Value/Approved Invoices to Date (SPI)

Full contract amount:  $1.455B 

Current completion date:  May 2020

Contract Management CP 2-3 - Schedule

Notes: 

1. Full contract amount includes bid amount, provisional sums and executed change order amounts.

2. The Planned Values shown are from the accepted mid-point Planned Value curve from the approved

baseline schedule.

3. Revised planned values are being developed to align with the revised contract amount and

completion date.

Sources: 

1. FCP Forecast: Funding Contribution Plan, September 2018.

2. Earned Value/Approved Invoices to Date: February 28, 2019 
CP 2-3 Performance Metric Report.

3. FCP Forecast will be updated based on quarterly Funding 
Contribution Plan.
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CP 2-3 Contract Management Raw Data: Schedule 

Performance Index

FY2017-18 CP 2-3 – Schedule ($ in millions)

End of 

FY2017-18

Jul

2018

Aug

2018

Sep

2018

Oct

2018

Nov 

2018

Dec

2018

Jan

2019

Feb

2019

Mar

2019

Apr

2019

May

2019

Jun

2019

FCP Forecast 
$531.3M $561.2M $591.2M

Value
$621.1M $651.0M $681.0M $710.9M $741.0M $770.8M

Earned Value/ 

Invoiced to 
$515.3M $530.9M $563.5M

Date
See Note 1

$570.9M $597.3M $625.0M $629.6M $637.3M $642.9M

Planned Value
$1,079M $1,120M $1,166M

See Note 2
$1,199M $1,234M $1,263M $1,286M $1,295M $1,303M

Schedule 

Performance 48% 47% 48%

Index

48% 48% 49% 49% 49% 49%

Contract Management CP 2-3 -

Schedule

Notes

1. This is the Earned Value taken from Performance Metric Reports.

2. The Planned Values shown are from the accepted mid-point Planned Value curve from the approved

baseline schedule.

3. Revised planned values are being developed to align with the revised contract amount and completion date.

Sources: 

1. FCP Forecast: Funding Contribution Plan, September 2018.

2. EV: February 28, 2019 CP 2-3 Performance Metric Report.
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CP 4 Contract Management – Contingency Value

CP 4 – Contract Balance Remaining 1

($ in millions)

Jan 2019Dec 2018Oct 2018Jul 2018 Feb 2019Aug 2018 Sep 2018 Nov 2018 Mar 2019 Apr 2019 May 2019 Jun 2019

Dec 2018End of Apr 2019Jan 2019Jul 2018 Aug 2018 Oct 2018Sep 2018 Nov 2018 Feb 2019 Mar 2019 May 2019 Jun 2019

$355 $354 $352 $352

End of 

FY2017-18FY-17-18

If remaining contingency against 
CP 4 – Contingency Balance Remainingamount of contract / work left 

falls below 10%, corrective action ($ in millions)

may be necessary.  (% of contract balance remaining)

$58.2 $58.0 $58.0 $56.8 $56.8 $55.0 $55.0 $55.0 $55.0
(16.4%) (16.4%) (16.5%) (16.2%) (16.2%) (16.7%) (16.4%) (16.7%) (16.9%)

End of 

FY2017-18

$350 $350 $340 $329 $325

Contract Management CP 4 - Contingency

Notes:

1. Contract Balance Remaining = [Revised DB Contract Amount] – [Authority Approved Invoices to Date].

2. Contract balance only accounts for invoices in determining contract balance, so this number may not reconcile with ”earned value” in

schedule performance index metric. Source: February 28, 2019 CP 4 Monthly Status Report.
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CP 4 Contract Management Raw Data: Contingency 

Value

CP 4 – Contingency ($ in millions)

End of Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

FY2017-18 2018 2018 2018 2018 2018 2018 2019 2019 2019 2019 2019 2019

Contract 

Balance $354.6M $353.5M $351.8M $351.5M $350.1M $349.7M $340M $328.8M $325.3M
1

Remaining

Contingency $62.0M $62.0M $62.0M $62.0M $62.0M $62.0M $62.0M $62.0M $62.0M

Change Orders 

(from $3.80M $0.2M $0.0M $1.2M $0.0M $1.8M $0.0M $0.0M $0.0M

contingency)

Contingency 

Balance $58.2M $58.0M $58.0M $56.8M $56.8M $55.0M $55.0M $55.0M $55.0M

Remaining

Contingency % 16.4% 16.4% 16.5% 16.2% 16.2% 15.7% 16.4% 16.7% 16.9%

Contract Management CP 4 - Contingency

Note:

1. Contract Balance Remaining is the sum of the previous month’s Contract Balance Remaining less the monthly approved invoice

amount plus change orders (from contingency).

Source: February 28, 2019 CP 4 Monthly Status Report.
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CP 4 Contract Management – Schedule Performance 

Index

CP 4 Schedule –Total Planned Value of Contract Earned

($ in millions)

$419

$194

$122

450
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0

150

350

100
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Jun 

2019

Jul 

2018

$446

Apr 

2018

Sept 

2019

Mar 

2018

Feb 

2018

Dec 

2019

Apr 

2019

Jan 

2018

Jun 

2018

$ in millions

Through 

2017

May 

2018

Mar 

2019

Aug 

2018

Sept 

2018

Oct 

2018

Nov 

2018

Dec 

2018

Jan 

2019

Feb 

2019

Jul 

2019

May 

2019

Aug 

2019

Oct 

2019

Nov 

2019

$456

Earned Value/Approved Invoices to Date (SPI)Planned Value March 2018 FCP Forecast

Full contract amount: $447.7M

Current completion date: June 2019

Contract Management CP 4 - Schedule

Notes: 

1. Full contract amount includes bid amount, provisional sums and executed change order amounts.

2. Total amount earned refers to progress on the schedule, not approved contract invoices.

3. The Planned Values shown are from the accepted mid-point Planned Value curve from the approved

baseline schedule.

Sources: 

1. FCP Forecast: Funding Contribution Plan, September 2018.

2. Earned Value/Approved Invoices to Date: February 28, 2019 
CP 4 Monthly Status Report.

3. FCP Forecast will be updated based on quarterly Funding 
Contribution Plan.
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CP 4 Contract Management Raw Data: Sche

Contract Management CP 4 - Schedule

dule 

Performance Index

FY2017-18 CP 4 – Schedule ($ in millions)

End of 

FY2017
Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2018 2018 2018 2018 2018 2018 2019 2019 2019 2019 2019 2019
-18

FCP Forecast 
$99.5M $111.3M $123.1M $134.9M $146.6M $158.4M $170.2M $182.0M $193.7M

Value

Earned Value/ 

Invoiced to 
$94.5M $102.0M $96.2M $97.4M $100.2M $107.8.0M $112.1M $118.9M $122.4M

Date
See Note 1

Planned Value
$301.6M $316.4M $333.2M $350.3M $371.1M $385.8M $400.1M $412.0M $419.4M

See Note 2

Schedule 

Performance 31% 32% 29% 28% 27% 28% 28% 28% 29%

Index

Notes: 

1. This is the Earned Value taken from Performance Metric Reports and it is an estimate.

2. The Planned Values shown are from the accepted mid-point Planned Value curve from the approved

baseline schedule.

Sources:

1. FCP Forecast: Funding Contribution Plan, September 2018

2. EV: February 28, 2019 CP 4 Performance Metric Report
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SR-99 Contract Management – Contingency Value

SR-99 – Contract Balance Remaining

($ in millions)

$0.5

(1.7%)
$0.5

(1.6%)

$0.7

(2.2%)

Dec 2018Sep 2018Jul 2018 Jan 2019Oct 2018 Mar 2019Aug 2018 Nov 2018 Feb 2019 Apr 2019 May 2019 Jun 2019

(2.4%) $1.1

(2.1%)

$1.1

(2.2%)
$0.9

(2.1%)

$32 $30

Dec 2018

$44

Sep 2018End of Aug 2018Jul 2018 Nov 2018Oct 2018 Jan 2019 Feb 2019 Mar 2019 Apr 2019 May 2019 Jun 2019

$55 $51 $48

End of 

FY2017FY2015-18

-16 SR-99 – Contingency Balance Remaining
If remaining contingency against The values shown are a sum of ($ in millions)amount of contract / work left the Early Work Plan (EWP) and 
falls below 5%, corrective action (% of contract balance remaining)

Main Package (MP) 
may be necessary.  Contingencies.

$1.3

End of 

FY2017-18

$42

$0.6

(1.43%)

$39

$0.7

(1.68%)

$32

Contract Management SR-99 - Contingency

Notes:

1. Contract Balance Remaining = [Revised DB Contract Amount] – [Authority Approved Invoices to Date].

2. Contract balance only accounts for invoices in determining contract balance, so this number may not reconcile with

“earned value” in schedule performance index metric.

Source: February 28, 2019 SR-99 Monthly Status Report.
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SR-99 Contract Management Raw Data: Contingency 

Value

SR-99 – Contingency ($ in millions)

End of Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

FY2017-18 2018 2018 2018 2018 2018 2018 2019 2019 2019 2019 2019 2019

Contract 

Balance $55.1M/ $51.0M/ $47.7M/ $44.3M/ $41.7M/ $38.3M/ $32.4M $31.5M $29.5M

Remaining $27.0M $23.5M $20.4M $17.4M $15.3M $13.1M $10.4M $9.7M $9.5M
See Note 3

Contingency
$5.9M $5.9M $5.9M $5.9M $5.9M $5.9M $5.9M $5.9M $5.9M

See Note 2

Change Orders 

(from $4.6M $0.2M $0.0M $0.1M $0.3M $0.0M $0.1M $0.1M -$0.2M

contingency)

Contingency 

Balance 
$1.3M $1.1M $1.1M $0.9M $0.7M $0.7M $0.56M $0.50M $0.66M

Remaining
See Note 2

Contingency %
4.9% 4.5% 5.1% 2.1% 1.6% 1.7% 1.7% 1.6% 2.2%

See Note 2

Contract Management SR-99 - Contingency

Notes: 

1. Contract balance only accounts for invoices in determining contract balance, so this number may not reconcile with “earned value” in schedule 
performance index metric.

2. The contingency values shown are from the Main Package only.

3. The top value of the Contract Balance Remaining is a combination of the EWP and MP values.  The bottom value is the Main Package only.

4. There is a negative change order for the month of February 2019 amounting to $ 159,353.93

Source: February 28, 2019 SR-99 Monthly Status Report.
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SR-99 Contract Management – Schedule Performance 

Index

SR-99 Schedule –Total Planned Value of Contract Earned

$ in millions ($ in millions)
$291

300 $276

$290

250
$259

$261

200

150

100

Full contract amount: $290.1M
50

Current completion date: June 2020

0
Through Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec 

2017 2018 2018 2018 2018 2018 2018 2018 2018 2018 2018 2018 2018 2019 2019 2019 2019 2019 2019 2019 2019 2019 2019 2019 2019

June 2018 FCP Forecast Earned Value (SPI) Revised Planned Value

Contract Management SR-99 - Schedule

Notes: 

1. Total amount earned refers to progress on the schedule, not approved contract invoices.

2. The Planned Value line shown above is shown for historical reference.  The Revised Planned Value

line shown is from the current forecast.

Sources: 

1. FCP Forecast: Funding Contribution Plan, September 2018.

2. Earned Value: February 28, 2019 SR-99 Performance Metric Report.

3. FCP Forecast will be updated based on quarterly Funding Contribution 
Plan.
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SR-99 Contract Management Raw Data: Schedule 

Performance Index

FY2017-18 SR-99 – Schedule ($ in millions)

End of 

FY2017-18

Jul

2018

Aug

2018

Sep

2018

Oct

2018

Nov 

2018

Dec

2018

Jan

2019

Feb

2019

Mar

2019

Apr

2019

May

2019

Jun

2019

FCP Forecast 

Value
$237.8M $240.4M $243.1M $245.7M $248.4M $251.0M $253.6M $256.0M $259.0M

Earned Value
See Note 1

$230.7M $234.5M $238.7M $242.1 $245.8M $250.8M $254.6M $258.6M $260.6M

Planned Value $228.5M $236.1M $242.7M $249.3M $255.8M $262.3M $268.3M $273.3M $276.1M

Schedule 

Performance 

Index

101% 99% 98% 97% 96% 95% 95% 95% 94%

Contract Management SR-99 - Schedule

Note:

1. SR-99 contract with Caltrans is not a Design-Build contract. Earned value is not necessarily equal to

invoice to data/actual cost amount.

Sources:

1. FCP Forecast: Funding Contribution Plan, September 2018

2. EV: February 28, 2019 SR-99 Performance Metric Report
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Finance/Budget Metrics – Context 

 For FY2018-19, this report presents:

– Budgeted expenditures based on the Capital Outlay budget.

– Expenditures reflect paid invoices and material estimated costs for work performed, not yet paid.

– Forecasts will shift periodically and align with FY2018-19 forecast from the F&A Capital Outlay Report.

 All data shown is at the end of each month:

– There is a one month lag to produce the F&A Capital Outlay Report.

• For example, the April 2019 F&A Capital Outlay Report includes financial data through 
February 28, 2019.

Finance/Budget
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Finance/Budget

As of February 28, 2019, the Authority has spent 31.5% of FY2018-19 budget and 
100% of the FY2014-15 Cap and Trade appropriation. 

FY2018-19 Expenditures to Date ($ billions)

(Data as of February 28, 2019)

Jan-19 Feb-19 Jan-19 Feb-19 Jan-19 Feb-19 Jan-19 Feb-19

$19.260 $19.260 $1.787 $1.787 $0.510 $0.562 28.6% 31.5%

FY Expenditures

% of Budget

Total

Appropriation 
3, 4

FY2018-19

Budget 
2

FY Expenditures

to Date 
5

Total Expenditures to Date ($ 

billions)(Data as of February 28, 2019)

Expenditures Expenditures Expenditures

to Date 
5

to Date 
5

to Date 
5

ARRA Grant
8

$2.547 $2.547 $0.487 $0.487 $2.060 $2.060 

FY10 Grant $0.929 $- $- $- $0.929 $-

Brownfields $0.001 $- $0.001 $- $- $- 

PROP 1A $3.184 $1.905 $0.575 $0.433 $2.609 $1.472 

Cap and Trade $5.899 $0.622 $0.454 $0.126 $5.445 $0.496 

Local Assistance $1.100 $- $- $- $1.100 $-

Total
6

$13.659 $5.074 $1.516 $1.046 $12.143 $4.028 

TOTAL Planning Construction
2

Budget
7 Budget Budget

Notes: 

1. Source: F&A Capital Outlay Report, April 2019; balance subject to change due to pending approval of federal reimbursements.

2. The FY2018-19 budget supports activities reflected within the 2018 Business Plan and is based on a prioritization of executed contracts necessary for Central Valley development and 
construction, Silicon Valley to Central Valley segment planning, and Bookend Corridor project construction. In addition, the FY2018-19 budget prioritizes work related to completing the 
scope within the ARRA and FY10 grants.

3. The Authority’s appropriation totals will increase with the proceeds received from future Cap and Trade auctions, under Health and Safety Code 39719(b)(2).

4. The Cap and Trade Appropriation totals $11.422B ($478M Project Development, $10.944B Construction). The total Appropriation reflects a one-time FY2014-15 Budget Act appropriation 
of $650M, actual auction proceeds received to date of $1.772B, and 25% of Cap and Trade auction proceeds dedicated to the Authority through continuous appropriation (SB-862) through 
December 2030 (AB-398), estimated at $750M per year ($9.0B). The Appropriation will be updated quarterly based on actual Cap and Trade auction proceeds.

5. Expenditures reflect paid invoices and material estimated costs for work performed, not yet paid.

6. Numbers may not add due to rounding.

7. The Total Program budget remains $13.659B.

8. ARRA Grant expenditures to date reflect $5.5M in credits/refunds.
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Finance/Budget – FY2018-19 Expenditures 

Finance/Budget – FY2018-19

800

1,600

0

1,400

1,800

1,000

1,200

400

600

200 $139$134

$1,489

$1,787

$89

$1,457

$ in millions

$149

$76

$1,638

$149

$1,144

Total 

FY2017-18

$149

Jul

2018

$69

$298

Aug

2018

$447

$1,042

Sep

2018

$596

Oct

2018

Nov

2018

$149

$893

Dec

2018

Jan

2019

$562

$149

$1,191

$75

Feb

2019

$1,340

Mar

2019

Apr

2019

$128$149

May

2019

Jun

2019

$89
$149 $128

$745

$149
$111 $119

$59 $53 $52

$149
$89

$199
$149

$212
$149

$219

$149

$264

$162

FY2018-19 Monthly and Cumulative Expenditures

Budget, Forecast and Actual

Actual Expenditures - Cumulative through Feb 2019 Monthly Budget - Cumulative

Actual Expenditures - Monthly Monthly Budget Monthly Forecast

Monthly Forecast - Cumulative

Data through February 28, 2019

Source: F&A Capital Outlay Reports (August 2017 – April 2019) 

1. The FY2018-19  budget supports activities reflected within the 2018 Business Plan and is based on a prioritization of executed contracts necessary for Central Valley

development and construction, Silicon Valley to Central Valley segment planning, and Bookend Corridor project construction. In addition, the FY2018-19  budget

prioritizes work related to completing the scope within the ARRA and FY10 grants.

2. The Authority’s appropriation totals will increase with the proceeds received from future Cap and Trade auctions, under Health and Safety Code 39719(b)(2).

3. Expenditures reflect paid invoices and material estimated costs for work performed, not yet paid.

4. The Total Program budget remains $13.659B.
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Finance/Budget Raw Data 

Capital Outlay Budget, Expenditures, and Forecast

FY2017-18 Raw Data

July

2017

Aug

2017

Sept

2017

Oct

2017

Nov

2017

Dec

2017

Jan

2018

Feb

2018

Mar

2018

Apr

2018

May

2018 

June

2018

Total FY Budget $1.6B $1.6B $1.6B $1.6B $1.6B $1.6B $1.6B $1.6B $1.6B $1.6B $1.6B $1.6B

Expense to Date $98.5M $169.2M $262.9M $344.1M $449.1M $621.3M $696.1M $775.8M $846.5M $898.8M $993.7M $1.144B

Monthly Expenditures $98.5M $70.7M $93.7M $81.2M $105M $172.2M $74.8M $79.6M $70.7M $52.4M $94.8M $150.7M

Total FY Forecast $1.6B $1.6B $1.7B $1.7B $1.8B $1.8B $1.8B $1.8B $1.8B $1.5B $1.5B $1.1B

FY2018-19 Raw Data

Finance/Budget – by Fiscal Year

July

2018

Aug

2018

Sept

2018

Oct

2018

Nov

2018

Dec

2018

Jan

2019

Feb

2019

Mar

2019

Apr

2019

May

2019

June

2019

Total FY Budget $1.8B $1.8B $1.8B $1.8B $1.8B $1.8B $1.8B $1.8B

Expense to Date $89.5M $158.4M $233.2M $322.7M $398.5M $457.7M $510.2M $562.2M

Monthly Expenditures $89.5M $68.7M $75.0M $89.5M $75.8M $59.2M $52.5M $52.0M

Total FY Forecast $1.8B $1.8B $1.5B $1.5B $1.5B $1.4B $1.4B $1.5B

F&A Committee Meeting – April 2019 82

Source: F&A Capital Outlay Reports (September 2017 – April 2019) 

1. The FY2018-19  budget supports activities reflected within the 2018 Business Plan and is based on a prioritization of executed contracts necessary for Central

Valley development and construction, Silicon Valley to Central Valley segment planning, and Bookend Corridor project construction.  In addition, the FY2018-

19  budget prioritizes work related to completing the scope within the ARRA and FY10 grants.

2. Expenditures reflect paid invoices and material estimated costs for work performed, not yet paid.

3. Numbers may not add due to rounding.

4. The Total Program budget remains $13.659B.
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– Third Party Agreements
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– Finance/Budget

– ARRA State Match Schedule

– Risk
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ARRA State Match Schedule – Context 

 ARRA State Match is comprised of two expenditure types:

– Project Development: Environmental Review, Preliminary Engineering Design, Project Administration, and

other project development related costs.

– Construction: Program Management, Project Construction Management, Right-of-Way, Design-Build

Contracts, Third Party Agreements, Project Reserves, and Contingencies.

 The ARRA State Match schedule is based upon the Funding Contribution Plan, which includes:

– Expenditures reflecting amounts paid and approved by the Federal Railroad Administration (FRA) as eligible

ARRA Grant Match expenditures and expenditures pending approval.

– Forecast expenditures.

ARRA Schedule
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ARRA State Match Expenditure by Month
Forecast vs. Actual

ARRA Schedule

$56 $59 $76
$91 $105 $123$494

-$28

$477

$1,684 $1,740

$1,799 $1,875 $1,966
$2,071

$2,194

$971 $971 $943

-$500

$0

$500

$1,000

$1,500

$2,000

$2,500

$3,000

Dec-2018 Jan-2019 Feb-2019 Mar-2019 Apr-2019 May-2019 Jun-2019

$
 in

 M
ill

io
n

s

State Match Schedule
($ in millions)

Dec-2018 FCP Forecast - Monthly Expenditures Approved Expenditures - Monthly

Submitted Expenditures (Pending Approval) - Monthly Dec-2018 FCP Forecast - Cumulative Expenditures

Approved Expenditures and Submitted Expenditures - Cumulative

Notes: 

1. Data as of February 28, 2019

2. Total ARRA State Match expenditures approved by Federal Railroad Administration (FRA) are $477M or 19.1% of the $2.500B State Match obligation.

3. Total ARRA State Match expenditures submitted and pending FRA approval are $466M.

4. The December 2018 FCP has been submitted to the FRA, and is under review.

5. Numbers may not add due to rounding.

6. Forecasts reflected in the FCP are reviewed throughout the fiscal year and are updated quarterly.
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PRELIMINARY ANALYSIS RESULTS – SUBJECT TO CHANGE Risk – CP 1

CP 1 Contract - Contingency report
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3737
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n
s)

Contingency Floor

Actual To Date

Projected Available Contingency

Contingency reassessment 

being performed

Notes:

1. The Program Baseline was presented to and accepted by the CHSRA Board in June 2018. The adoption of the Program Baseline will result in changes to 
contingency amounts and drawdown schedule. The contingency drawdown curve will be revised as project-level information, budgets and schedules are 
reconciled with the Program Baseline and associated quantitative cost and schedule risk analysis is completed.

2. Content as of February 28, 2019.

F&A Committee Meeting – April 2019 87



PRELIMINARY ANALYSIS RESULTS – SUBJECT TO CHANGE Risk – CP 2-3

CP 2-3 Contract - Contingency report

Notes:
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1. The Program Baseline was presented to and accepted by the CHSRA Board in June 2018. The adoption of the Program Baseline will result in changes to contingency amounts 
and drawdown schedule. The contingency drawdown curve will be revised as project-level information, budgets and schedules are reconciled with the Program Baseline and 
associated quantitative cost and schedule risk analysis is completed.

2. Content as of February 28, 2019.
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PRELIMINARY ANALYSIS RESULTS – SUBJECT TO CHANGE Risk – CP 4

CP 4 Contract - Contingency report
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Notes:

1. The Program Baseline was presented to and accepted by the CHSRA Board in June 2018. The adoption of the Program Baseline will result in changes to contingency amounts 
and drawdown schedule. The contingency drawdown curve will be revised as project-level information, budgets and schedules are reconciled with the Program Baseline and 
associated quantitative cost and schedule risk analysis is completed.

2. Content as of February 28, 2019.

F&A Committee Meeting – April 2019 89


	Structure Bookmarks
	California High
	California High
	California High
	California High
	-
	Speed Rail: 
	Operations Report


	FY14
	FY14
	FY14
	-
	15, FY15
	-
	16, FY16
	-
	17, FY17
	-
	18, FY18
	-
	19 and Program 
	Metrics


	April 2019
	April 2019
	April 2019


	Finance & Audit Committee Meeting
	Finance & Audit Committee Meeting
	Finance & Audit Committee Meeting



	Agenda
	Agenda
	Agenda
	Agenda


	
	
	
	
	
	Operations Report Metrics


	–
	–
	–
	–
	Executive Summary


	–
	–
	–
	Right
	-
	of
	-
	Way (ROW)


	–
	–
	–
	Project Development


	–
	–
	–
	Third Party Agreements


	–
	–
	–
	Contract Management


	–
	–
	–
	Finance/Budget


	–
	–
	–
	ARRA State Match Schedule


	–
	–
	–
	Risk






	Executive Summary
	Executive Summary
	Executive Summary
	Executive Summary


	ROW AcquisitionRemaining Parcels by Construction Package:  CP 1, CP 2-3, and CP 4 acquisition forecasts and delivery is challenged by railroad parcel approvals, condemnation process and timing and complexity of relocations, phase in the acquisition process (OP hearing/settlement, DGS contract approval, or certification for delivery).  In addition to the foregoing, in the case of CP 4, the forecast is also impacted by DB’s compliance with environmental permitting.The current report presents ROW acquisition
	ROW AcquisitionRemaining Parcels by Construction Package:  CP 1, CP 2-3, and CP 4 acquisition forecasts and delivery is challenged by railroad parcel approvals, condemnation process and timing and complexity of relocations, phase in the acquisition process (OP hearing/settlement, DGS contract approval, or certification for delivery).  In addition to the foregoing, in the case of CP 4, the forecast is also impacted by DB’s compliance with environmental permitting.The current report presents ROW acquisition
	Section
	Section
	Section
	# of 
	Acquired By HSR Pending 
	Delivered 
	% Delivered 
	Remaining 
	Remaining Parcels on 
	Remaining DB Identified 
	Remaining Railroad 

	TR
	Parcels
	Deliveryto 
	to DB
	to DB
	Parcels
	DBHold
	Critical Parcels
	Parcels

	TR
	DB

	CP 1
	CP 1
	879
	0
	815
	93%
	64
	2
	7
	49

	CP 2-3
	CP 2-3
	739
	11
	494
	67%
	234
	130
	8
	42

	CP 4A
	CP 4A
	178
	4
	147
	83%
	27
	7
	11
	9

	Total 
	Total 
	1796
	15
	1456
	81%
	325
	139
	26
	100
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	ROW AcquisitionRailroad Parcels:Acquisition of ROW for Railroad parcels is contingent upon the completion of 100% design by the DB and approval by the railroads before the Authority can commence the acquisition process.  The total number of remaining railroad parcels has decreased by 2 parcels from the previous month and have been reduced to 100parcels.  Overpass Agreements (specific to BNSF parcels) do not require acquisitions and have been removed from the total number of parcels and the overall Railroad
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	Project Development –Key IssuesReviewed and approved one environmental reexamination for utility relocations within Construction Package 1C to achieve construction schedules in the Central Valley.For the San Francisco to San Jose project section, prepared for coordination meetings with Bay Conservation and Development Commission (BCDC) on impacts to Visitacion Creek.  Also, internal reviews are underway for sections of the administrative draft EIR/EIS.For the San Jose to Merced project section, received 
	Project Development –Key IssuesReviewed and approved one environmental reexamination for utility relocations within Construction Package 1C to achieve construction schedules in the Central Valley.For the San Francisco to San Jose project section, prepared for coordination meetings with Bay Conservation and Development Commission (BCDC) on impacts to Visitacion Creek.  Also, internal reviews are underway for sections of the administrative draft EIR/EIS.For the San Jose to Merced project section, received 
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	Third Party Agreement ExecutionThecurrentreportpresentsagreementexecutionprogressrelativetotheCentralValley,North,South,andValleytoValleythroughFebruary28,2019.All Provisional Sum work has been released for CP 1, CP 2-3 and CP 4 Design.15 of the 19  AT&T design packages have been approved are in construction in CP 1. -Stanislaus and Sprint Diversity packages are at 90%-Road 26 and Avenue 17 are still in the conceptual stage which is the reason we have them at 30%.These designs have not progressed until
	Third Party Agreement ExecutionThecurrentreportpresentsagreementexecutionprogressrelativetotheCentralValley,North,South,andValleytoValleythroughFebruary28,2019.All Provisional Sum work has been released for CP 1, CP 2-3 and CP 4 Design.15 of the 19  AT&T design packages have been approved are in construction in CP 1. -Stanislaus and Sprint Diversity packages are at 90%-Road 26 and Avenue 17 are still in the conceptual stage which is the reason we have them at 30%.These designs have not progressed until
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	Contract ManagementCP1-Theprojectconsumedapproximately91.4%oftheapprovedcontractdurationthroughtotheendofFebruary2019;about59.3%ofthecurrentcontractvaluehasbeenearnedduringthattime.Inaddition,workperformedwereasfollows;Road27diaphragmworkbeingdonewhichfillsinthegapstotieeachgirdertogirder;Road26diaphragmworkwascompleted;AmericanAve.diaphragmworkbeingdoneaswell;Ave.15.5,thewestabutmentwallwaspoured;Ave.12guidewayworkbeingperformedandCaliforniaTigerSalamanderfencingwasputuptokeeptheanimalsoutoftheconstructio
	Contract ManagementCP1-Theprojectconsumedapproximately91.4%oftheapprovedcontractdurationthroughtotheendofFebruary2019;about59.3%ofthecurrentcontractvaluehasbeenearnedduringthattime.Inaddition,workperformedwereasfollows;Road27diaphragmworkbeingdonewhichfillsinthegapstotieeachgirdertogirder;Road26diaphragmworkwascompleted;AmericanAve.diaphragmworkbeingdoneaswell;Ave.15.5,thewestabutmentwallwaspoured;Ave.12guidewayworkbeingperformedandCaliforniaTigerSalamanderfencingwasputuptokeeptheanimalsoutoftheconstructio
	Executive Summary 
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	Contract ManagementSR-99Realignment-Theprojectconsumed81.8%ofthecontracttimeasoftheendofFebruary2019and89.8%ofthecurrentcontractamounthasbeenspentduringthattime.CaltranscontinuestoworkontheMainPackage,whichincludes;groundingandbondingatGoldenStateBridgeNorthBoundoff-ramp,landscapingGoldenStateBridgeNorthBoundmainline,workingonthebarriertoRW17,demobilizingjobyard,drainagesystemsign-off,project/electricalpunchlist,andprojectcleanup.HeldaribboncuttingceremonyonFebruary15,2019withCaltrans,CHSRA,Contractorsandt
	Contract ManagementSR-99Realignment-Theprojectconsumed81.8%ofthecontracttimeasoftheendofFebruary2019and89.8%ofthecurrentcontractamounthasbeenspentduringthattime.CaltranscontinuestoworkontheMainPackage,whichincludes;groundingandbondingatGoldenStateBridgeNorthBoundoff-ramp,landscapingGoldenStateBridgeNorthBoundmainline,workingonthebarriertoRW17,demobilizingjobyard,drainagesystemsign-off,project/electricalpunchlist,andprojectcleanup.HeldaribboncuttingceremonyonFebruary15,2019withCaltrans,CHSRA,Contractorsandt
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	Finance/BudgetFY2018-19 Capital Outlay expenditures totaled$52Mfor February2019, a $541K decreasecompared to $52.5Mfor January 2019. The decrease is primarily attributed to a decrease in Real Property Acquisition.The FY2018-19 budget supports activities reflected within the 2018 Business Plan and is based on a prioritization of executed contracts necessary for Central Valley development and construction, Silicon Valley to Central Valley segment planning, and Bookend Corridor project construction.  In addi
	Finance/BudgetFY2018-19 Capital Outlay expenditures totaled$52Mfor February2019, a $541K decreasecompared to $52.5Mfor January 2019. The decrease is primarily attributed to a decrease in Real Property Acquisition.The FY2018-19 budget supports activities reflected within the 2018 Business Plan and is based on a prioritization of executed contracts necessary for Central Valley development and construction, Silicon Valley to Central Valley segment planning, and Bookend Corridor project construction.  In addi
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	ROW Metrics 
	ROW Metrics 
	ROW Metrics 
	ROW Metrics 
	-
	Context


	
	
	
	
	
	For the purposes of this summary, “DB Critical Parcels” are parcels which have been identified by the DB as having precedence
	ov
	er any 
	other DB acquisition request but have not been verified by the Authority. “DB Design Hold” are parcels which have been placed
	on
	a 
	temporary hold by the DB either due to design refinements, environmental reviews, etc. Parcels which have been placed on “hol
	d” 
	by the DB 
	are deemed inactive until the DB releases the hold.  In accordance with the DB contract, a “Critical Path” parcel is a parcel
	id
	entified by the 
	DB and approved by the Authority based on a resource loaded schedule. No parcel has been identified by the DB as “Critical Pa
	th”
	.


	
	
	
	The following slides track parcels delivered to 
	design
	-
	builder (DB)
	, which is the last step of the ROW process


	–
	–
	–
	–
	Four metrics related to “delivered to DB” are tracked:


	•
	•
	•
	•
	Plan:
	Span
	For CP 1, the negotiated schedule of parcel delivery as of December 2014 plus additional public parcels and design changes; 
	for CP 2
	-
	3 and CP 4, a rebaselining has been implemented to reflect “contractual delivery dates” for each parcel resulting from 
	design changes.  The 2014 Acquisition Plan has been revised considerably and is no longer a relevant data point to be used to
	as
	sess 
	the ROW delivery due to the repeated design refinements introduced by the DB which require the ROW acquisition process to be 
	recommenced and unnecessarily prolonged.  This “Plan” has been modified by the Authority in consultation with the constructio
	n 
	and DB teams, to re
	-
	prioritize the acquisition need and align it with the “Get to Construction” plan. 


	•
	•
	•
	Actual
	Span
	:  Actual parcels delivered each month.


	•
	•
	•
	Early Forecast
	Span
	:  Refined every month based on future expected delivery.


	•
	•
	•
	Alternative Forecast (CP 1 only)
	Span
	:  Forecast that anticipates additional delays for elements outside the control of the Authority, and 
	reflects rates more in line with historic delivery. Forecast is locked as of September 2015, except when new parcels are adde
	d d
	ue 
	to design changes.




	
	
	
	Forecasts are based on inputs from the ROW Consultants and the Authority, in consultation with the Infrastructure and DB team
	, b
	ased on 
	agreed task orders.  For all three CPs, the multiple impacts to existing parcels after the design is finalized by the DB cont
	inu
	es to strain the 
	ROW process and taxes existing resources.  To abate this unnecessary delay, the Authority have implemented a process improvem
	ent
	requiring all additional requests for ROW (either increases or decreases) to be presented, reviewed and approved by the Busin
	ess
	Oversight 
	Committee prior to implementation.


	
	
	
	For ROW expenditure analysis, this report presents 1) Actual expenditures: reported each month and 2) Forecast: adjusted quar
	ter
	ly based 
	on the Funding Contribution Plan.





	ROW
	ROW
	ROW
	Notes: 
	Notes: 

	1. “Plan”: Negotiated schedule as of December 2014 plus public parcels, and new parcels added for design developments and uti
	1. “Plan”: Negotiated schedule as of December 2014 plus public parcels, and new parcels added for design developments and uti
	lit
	y relocations. Addition of 
	new parcels extends full Plan delivery to later date.

	2. “Forecast”: Forecast is continually refined based on expected delivery schedule. 
	2. “Forecast”: Forecast is continually refined based on expected delivery schedule. 

	3. CP1 total parcels are continually updated as design changes are approved.
	3. CP1 total parcels are continually updated as design changes are approved.


	ROW 
	ROW 
	ROW 
	–
	CP 1 Parcels Delivered to DB by Month
	Plan vs. Actual vs. Forecast


	8658158790100200300400500600700800900140180600208040160OAParcels Delivered(Monthly)Pre-FY14-15FANSNAADJan 2015FMAAJan 2017NMJJSODJJan 2016FMMOMMASJONDJan 2018FMAMJJAJONDJan 2019FAMJJASONDJan 2020Parcels Delivered (cumulative)DJJMSSActualForecastPlanForecast -CumulativeActual -CumulativePlan -CumulativeData through February 28, 2019 Monthly bars tie to left axisCumulative lines tie to right axis
	CP1 
	CP1 
	CP1 
	-
	Delivered to DB 

	(number of parcels)
	(number of parcels)


	CP 1 ROW
	CP 1 ROW
	CP 1 ROW
	Source: 
	March 1, 2019 
	ROW Executive Report



	ROW 
	ROW 
	ROW 
	ROW 
	–
	CP 1 Priority Parcels Delivered to Design
	-
	Build by 
	Month
	Plan vs. Actual vs. Forecast


	120127127051015202530020406080100120140Parcels Delivered(Cumulative)DParcels Delivered(Monthly)ASAJPre June-15JSONJDODJan 2016FMJan 2018MMNOJJSMAONFDMJan 2017AMJJASONMFJMJAAJan 2019ASFANDJMonthly bars tie to left axisCumulative lines tie to right axisData through February 28, 2019 Forecast -CumulativeForecastActualActual -CumulativePlanPlan -Cumulative
	120127127051015202530020406080100120140Parcels Delivered(Cumulative)DParcels Delivered(Monthly)ASAJPre June-15JSONJDODJan 2016FMJan 2018MMNOJJSMAONFDMJan 2017AMJJASONMFJMJAAJan 2019ASFANDJMonthly bars tie to left axisCumulative lines tie to right axisData through February 28, 2019 Forecast -CumulativeForecastActualActual -CumulativePlanPlan -Cumulative

	CP1 
	CP1 
	CP1 
	–
	Delivered to DB

	(in number of parcels)
	(in number of parcels)


	Notes: 
	Notes: 
	Notes: 

	1. “Plan”: Negotiated schedule as of December 2014 plus public parcels, and new parcels added for design developments and uti
	1. “Plan”: Negotiated schedule as of December 2014 plus public parcels, and new parcels added for design developments and uti
	lit
	y relocations. Addition 
	of new parcels extend Plan full delivery to later date.

	2. “Forecast”: Continually refined based on expected delivery (driven by pending design changes, legal settlements/agreements
	2. “Forecast”: Continually refined based on expected delivery (driven by pending design changes, legal settlements/agreements
	, a
	nd timing and complexity 
	of relocations).

	3. Total number of parcels will be updated as
	3. Total number of parcels will be updated as
	priority parcels are approved.  


	CP 1 ROW
	Source: 
	Source: 
	Source: 
	March 1, 2019
	ROW Executive Report



	ROW 
	ROW 
	ROW 
	ROW 
	–
	CP 1 Historic Performance


	172576450471200013000024011120246109Oct2018Sep2018Mar 2018Feb 2018Apr 2018May 2018Jun 2018Jul2018Aug2018Nov2018Dec2018Jan2019Feb2019Mar2019Apr2019May2019CP1 Performance(in number of parcels)55635566533449725764504710246810Mar2018May2018Feb20181Dec2018Jun2018Apr2018Jul2018Aug2018Sep2018Oct2018Nov2018Jan2019Feb20193-Month Rolling Avg (3-month average)ActualData through February 28, 2019 147724465045-3
	Plan#Actual parcels delivered compared to planned (negative)ForecastNotes: #Actual parcels delivered compared to planned (positive)1.“Plan”: Negotiated schedule as of December 2014.Source: March 1, 2019 ROW Executive Report
	Plan#Actual parcels delivered compared to planned (negative)ForecastNotes: #Actual parcels delivered compared to planned (positive)1.“Plan”: Negotiated schedule as of December 2014.Source: March 1, 2019 ROW Executive Report
	Plan#Actual parcels delivered compared to planned (negative)ForecastNotes: #Actual parcels delivered compared to planned (positive)1.“Plan”: Negotiated schedule as of December 2014.Source: March 1, 2019 ROW Executive Report
	2.Design developments and lag in data entry can cause slight changes to plan and actual counts.


	CP 1 ROW

	110246PipelineOut0PipelineOutInOutPipelineIn0InOutPipelineInPipelineInOut00000000000111110246InIn0PipelinePipelineInOutOutOutPipelineInOutPipelineInOutPipeline000000000Just CompensationAppraisalCompletion87587904008001,200To DateTotal87487904008001,200To DateTotal•Parcels in pipeline are a function of pending design refinement submittals, reviews and approvals.•Parcels in pipeline pending DGS setting Just Compensation.January 2019October 2018February 2019November 2018December 2018
	110246PipelineOut0PipelineOutInOutPipelineIn0InOutPipelineInPipelineInOut00000000000111110246InIn0PipelinePipelineInOutOutOutPipelineInOutPipelineInOutPipeline000000000Just CompensationAppraisalCompletion87587904008001,200To DateTotal87487904008001,200To DateTotal•Parcels in pipeline are a function of pending design refinement submittals, reviews and approvals.•Parcels in pipeline pending DGS setting Just Compensation.January 2019October 2018February 2019November 2018December 2018
	110246PipelineOut0PipelineOutInOutPipelineIn0InOutPipelineInPipelineInOut00000000000111110246InIn0PipelinePipelineInOutOutOutPipelineInOutPipelineInOutPipeline000000000Just CompensationAppraisalCompletion87587904008001,200To DateTotal87487904008001,200To DateTotal•Parcels in pipeline are a function of pending design refinement submittals, reviews and approvals.•Parcels in pipeline pending DGS setting Just Compensation.January 2019October 2018February 2019November 2018December 2018

	ROW 
	ROW 
	ROW 
	–
	CP 1 Pipeline by Process (1 out of 4 pages)
	Volume of Activity by Process (Flow) 
	-
	Pipeline


	CP 1 ROW
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGE
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGE
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGE
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGE
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGE




	Note: Lag in data entry and parcel count changes due to design developments may create 
	Note: Lag in data entry and parcel count changes due to design developments may create 
	Note: Lag in data entry and parcel count changes due to design developments may create 
	month
	-
	to
	-
	month variances in the parcel flow pipeline.


	Source: 
	Source: 
	Source: 
	March 1, 2019
	ROW Executive Report



	3422451110102030PipelineOutInIn0PipelineInOutPipelineOutInOutPipelineInOutPipeline0000032222201020300PipelineInOutInOutPipelineInPipelineIn0InOutOutPipelinePipelineOut0000000First Written Offer87287904008001,200To DateTotalNegotiation Acquisition60587904008001,200To DateTotalCompletion•Pipeline consists of railroad parcels and non-railroad parcels. January 2019October 2018February 2019November 2018December 2018•Pipeline consists of signed agreements being processed through escrow, pending offers at property
	3422451110102030PipelineOutInIn0PipelineInOutPipelineOutInOutPipelineInOutPipeline0000032222201020300PipelineInOutInOutPipelineInPipelineIn0InOutOutPipelinePipelineOut0000000First Written Offer87287904008001,200To DateTotalNegotiation Acquisition60587904008001,200To DateTotalCompletion•Pipeline consists of railroad parcels and non-railroad parcels. January 2019October 2018February 2019November 2018December 2018•Pipeline consists of signed agreements being processed through escrow, pending offers at property
	ROW 
	ROW 
	ROW 
	–
	CP 1 Pipeline by Process (2 out of 4 pages)
	Volume of Activity by Process (Flow) 
	-
	Pipeline


	CP 1 ROW
	CP 1 ROW
	CP 1 ROW
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGE
	Note: Lag in data entry and parcel count changes due to design developments may create 
	month
	-
	to
	-
	month variances in the parcel flow pipeline.


	Source: 
	Source: 
	Source: 
	March 1, 2019
	ROW Executive Report



	1123321101020300InOutPipelineOutOutInOutPipelineInPipelineInPipeline0InOut0Pipeline0000155412330102030InOutInOutPipeline0InPipelineInOutOutPipelinePipelineInOutPipeline000000CondemnationEminent Domain0200400272To DateTotal2000400To Date124TotalCompletion•Pipeline comprised of Resolution of Necessities (RONs) being processed by the Authority and ROW consultants and awaiting adoption by the Public Works Board (PWB).  Also includes parcels being prepared by the Authority to transfer to Caltrans Legal.•Pipeline
	1123321101020300InOutPipelineOutOutInOutPipelineInPipelineInPipeline0InOut0Pipeline0000155412330102030InOutInOutPipeline0InPipelineInOutOutPipelinePipelineInOutPipeline000000CondemnationEminent Domain0200400272To DateTotal2000400To Date124TotalCompletion•Pipeline comprised of Resolution of Necessities (RONs) being processed by the Authority and ROW consultants and awaiting adoption by the Public Works Board (PWB).  Also includes parcels being prepared by the Authority to transfer to Caltrans Legal.•Pipeline
	1123321101020300InOutPipelineOutOutInOutPipelineInPipelineInPipeline0InOut0Pipeline0000155412330102030InOutInOutPipeline0InPipelineInOutOutPipelinePipelineInOutPipeline000000CondemnationEminent Domain0200400272To DateTotal2000400To Date124TotalCompletion•Pipeline comprised of Resolution of Necessities (RONs) being processed by the Authority and ROW consultants and awaiting adoption by the Public Works Board (PWB).  Also includes parcels being prepared by the Authority to transfer to Caltrans Legal.•Pipeline

	ROW 
	ROW 
	ROW 
	–
	CP 1 Pipeline by Process (3 out of 4 pages)
	Volume of Activity by Process (Flow) 
	-
	Pipeline


	CP 1 ROW
	CP 1 ROW
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGE
	Notes: 
	Notes: 

	1.
	1.
	1.
	1.
	Total number of parcels that may take the condemnation route is unknown.


	2.
	2.
	2.
	Lag in data entry and parcel count changes due to design developments may create 
	month
	-
	to
	-
	month variances in the parcel flow pipeline.




	Source: 
	Source: 
	Source: 
	March 1, 2019 
	ROW Executive Report



	2100400800To Date0Total15757552250500501000OutOutInInPipelinePipelineInOutPipelineOutPipelineInOutPipelineIn000000Public Agency / Railroad1510462711050100PipelinePipelineInOutOutInOutInOutPipelineInOutPipelineInPipeline000000Delivery81587904008001,200To DateTotalCompletion•Comprised of railroad parcels and public parcels.  Public parcels are being processed with Master Agreements before proceeding to individual utility relocations and acquisitions.  Most railroad parcels are dependent on the DB completing d
	2100400800To Date0Total15757552250500501000OutOutInInPipelinePipelineInOutPipelineOutPipelineInOutPipelineIn000000Public Agency / Railroad1510462711050100PipelinePipelineInOutOutInOutInOutPipelineInOutPipelineInPipeline000000Delivery81587904008001,200To DateTotalCompletion•Comprised of railroad parcels and public parcels.  Public parcels are being processed with Master Agreements before proceeding to individual utility relocations and acquisitions.  Most railroad parcels are dependent on the DB completing d
	2100400800To Date0Total15757552250500501000OutOutInInPipelinePipelineInOutPipelineOutPipelineInOutPipelineIn000000Public Agency / Railroad1510462711050100PipelinePipelineInOutOutInOutInOutPipelineInOutPipelineInPipeline000000Delivery81587904008001,200To DateTotalCompletion•Comprised of railroad parcels and public parcels.  Public parcels are being processed with Master Agreements before proceeding to individual utility relocations and acquisitions.  Most railroad parcels are dependent on the DB completing d

	ROW 
	ROW 
	ROW 
	–
	CP 1 Pipeline by Process (4 out of 4 pages)
	Volume of Activity by Process (Flow) 
	-
	Pipeline


	CP 1 ROW
	CP 1 ROW
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGE

	Notes: 
	Notes: 
	Notes: 

	1.
	1.
	1.
	1.
	Total number of public parcels to be identified.


	2.
	2.
	2.
	Lag in data entry and parcel count changes due to design developments may create 
	month
	-
	to
	-
	month variances in the parcel flow pipeline.




	Source: 
	Source: 
	Source: 
	March 1, 2019 
	ROW Executive Report



	ROW 
	ROW 
	ROW 
	ROW 
	–
	CP 2
	-
	3 Parcels Delivered to DB by Month
	Plan vs. Actual vs. Forecast


	4947397267390501001502002503000100200300400500600700800SParcels Delivered(Cumulative)FJAOJSPre-FY15-16Parcels Delivered(Monthly)FAOOMMNJan 2019DNJan 2016MFNMMJJASONJDJan 2017JFAAMAJNDJan 2018AMJSODMAJASDMonthly bars tie to left axisCumulative lines tie to right axisActualForecast -CumulativeRebaseline Data through February 28, 2019 
	4947397267390501001502002503000100200300400500600700800SParcels Delivered(Cumulative)FJAOJSPre-FY15-16Parcels Delivered(Monthly)FAOOMMNJan 2019DNJan 2016MFNMMJJASONJDJan 2017JFAAMAJNDJan 2018AMJSODMAJASDMonthly bars tie to left axisCumulative lines tie to right axisActualForecast -CumulativeRebaseline Data through February 28, 2019 

	CP 2
	CP 2
	CP 2
	-
	3 
	-
	Delivered to DB

	(in number of parcels)
	(in number of parcels)


	Notes: 
	Notes: 
	Notes: 

	1. The “Plan” schedule shown previously has been replaced with the “Rebaseline” schedule that reflects current contractual de
	1. The “Plan” schedule shown previously has been replaced with the “Rebaseline” schedule that reflects current contractual de
	liv
	ery schedule based on design 
	developments. 

	2. “Forecast”: Continually refined based on expected delivery.
	2. “Forecast”: Continually refined based on expected delivery.

	3. Total number of parcels will be updated as new parcels added for design developments and utility relocations are approved.
	3. Total number of parcels will be updated as new parcels added for design developments and utility relocations are approved.


	CP 2-3 ROW
	Actual 
	Actual 
	Actual 
	-
	Cumulative


	Forecast
	Forecast
	Forecast


	Rebaseline 
	Rebaseline 
	Rebaseline 
	-
	Cumulative


	Source: 
	Source: 
	Source: 
	March 1, 2019 
	ROW Executive Report



	ROW 
	ROW 
	ROW 
	ROW 
	–
	CP 2
	-
	3 Priority Parcels Delivered to Design
	-
	Build by 
	Month
	Plan vs. Actual vs. Forecast


	32404005101501020304050Jan 2016FFParcels Delivered(Monthly)OMMAParcels Delivered(Cumulative)NDJan 2019SMJan 2017JJASNODDFMAMJan 2018JJAASOMNAMJJADFMJMonthly bars tie to left axisCumulative lines tie to right axisActualForecastForecast -CumulativeRebaselineActual -CumulativeRebaseline -CumulativeData through February 28, 2019 
	32404005101501020304050Jan 2016FFParcels Delivered(Monthly)OMMAParcels Delivered(Cumulative)NDJan 2019SMJan 2017JJASNODDFMAMJan 2018JJAASOMNAMJJADFMJMonthly bars tie to left axisCumulative lines tie to right axisActualForecastForecast -CumulativeRebaselineActual -CumulativeRebaseline -CumulativeData through February 28, 2019 

	CP 2
	CP 2
	CP 2
	-
	3 
	-
	Delivered to DB

	(in number of parcels)
	(in number of parcels)


	Notes: 
	Notes: 
	Notes: 

	1. The “Plan” schedule shown previously has been replaced with the “Rebaseline” schedule that reflects current contractual de
	1. The “Plan” schedule shown previously has been replaced with the “Rebaseline” schedule that reflects current contractual de
	liv
	ery schedule based on 
	design developments. 

	2. “Forecast”: Continually refined based on expected delivery depending on phase in acquisition process (such as hearing sche
	2. “Forecast”: Continually refined based on expected delivery depending on phase in acquisition process (such as hearing sche
	dul
	ed, suit filed, DGS contract 
	approval, or parcels certified for delivery) or stage in the design process.  

	3. Total number of parcels will be updated as priority parcels are approved.  
	3. Total number of parcels will be updated as priority parcels are approved.  


	CP 2-3 ROW
	Source: 
	Source: 
	Source: 
	March 1, 2019
	ROW Executive Report



	Notes: 3211132928122007285251711720042252080201050Mar 2018Feb2019Apr201947Jan2019Feb 2018Aug2018Apr 20185May2018Jun2018Jul2018Sep20185Oct2018Nov2018Dec2018Mar2019May2019CP 2-3 Performance(in number of parcels)96222246713353981220051015201Feb20182Mar2018June 2019July 2018Apr 201823May 20182Aug 2018Sep 20185Oct 2018Nov 2018Dec 2018Jan 2019Feb 2019113-Month Rolling Avg (3-month average)ActualActual parcels delivered compared to planned (positive)Actual parcels delivered compared to planned (negative)##Data thr
	Notes: 3211132928122007285251711720042252080201050Mar 2018Feb2019Apr201947Jan2019Feb 2018Aug2018Apr 20185May2018Jun2018Jul2018Sep20185Oct2018Nov2018Dec2018Mar2019May2019CP 2-3 Performance(in number of parcels)96222246713353981220051015201Feb20182Mar2018June 2019July 2018Apr 201823May 20182Aug 2018Sep 20185Oct 2018Nov 2018Dec 2018Jan 2019Feb 2019113-Month Rolling Avg (3-month average)ActualActual parcels delivered compared to planned (positive)Actual parcels delivered compared to planned (negative)##Data thr
	Notes: 3211132928122007285251711720042252080201050Mar 2018Feb2019Apr201947Jan2019Feb 2018Aug2018Apr 20185May2018Jun2018Jul2018Sep20185Oct2018Nov2018Dec2018Mar2019May2019CP 2-3 Performance(in number of parcels)96222246713353981220051015201Feb20182Mar2018June 2019July 2018Apr 201823May 20182Aug 2018Sep 20185Oct 2018Nov 2018Dec 2018Jan 2019Feb 2019113-Month Rolling Avg (3-month average)ActualActual parcels delivered compared to planned (positive)Actual parcels delivered compared to planned (negative)##Data thr
	Notes: 3211132928122007285251711720042252080201050Mar 2018Feb2019Apr201947Jan2019Feb 2018Aug2018Apr 20185May2018Jun2018Jul2018Sep20185Oct2018Nov2018Dec2018Mar2019May2019CP 2-3 Performance(in number of parcels)96222246713353981220051015201Feb20182Mar2018June 2019July 2018Apr 201823May 20182Aug 2018Sep 20185Oct 2018Nov 2018Dec 2018Jan 2019Feb 2019113-Month Rolling Avg (3-month average)ActualActual parcels delivered compared to planned (positive)Actual parcels delivered compared to planned (negative)##Data thr

	1. The “Plan” schedule shown previously has been replaced with the “Rebaseline” schedule that reflects current contractual de
	1. The “Plan” schedule shown previously has been replaced with the “Rebaseline” schedule that reflects current contractual de
	liv
	ery schedule based on design developments.

	2. Contract executed in June 2015; 31 parcels delivered after contract execution
	2. Contract executed in June 2015; 31 parcels delivered after contract execution

	3. Design developments and lag in data entry can cause slight changes to plan and actual counts.
	3. Design developments and lag in data entry can cause slight changes to plan and actual counts.


	ROW 
	ROW 
	ROW 
	–
	CP 2
	-
	3 Historic Performance


	CP 2-3 ROW
	Source: 
	Source: 
	Source: 
	March 1, 2019 
	ROW Executive Report



	616210817166020406080Out0InPipelineOutInPipelinePipelineInInOutPipelineOutInOutPipeline00006381116312224130204060OutInInOutPipelineInOutInPipelinePipelineInOutPipelineOutPipeline00Just CompensationAppraisal6967390400800To DateTotal6947390400800To DateTotalCompletion•Parcels in pipeline a function of pending design refinement submittals, reviews and approvals.•Parcels in pipeline pending DGS setting Just Compensation.January 2019October 2018February 2019November 2018December 2018
	616210817166020406080Out0InPipelineOutInPipelinePipelineInInOutPipelineOutInOutPipeline00006381116312224130204060OutInInOutPipelineInOutInPipelinePipelineInOutPipelineOutPipeline00Just CompensationAppraisal6967390400800To DateTotal6947390400800To DateTotalCompletion•Parcels in pipeline a function of pending design refinement submittals, reviews and approvals.•Parcels in pipeline pending DGS setting Just Compensation.January 2019October 2018February 2019November 2018December 2018
	616210817166020406080Out0InPipelineOutInPipelinePipelineInInOutPipelineOutInOutPipeline00006381116312224130204060OutInInOutPipelineInOutInPipelinePipelineInOutPipelineOutPipeline00Just CompensationAppraisal6967390400800To DateTotal6947390400800To DateTotalCompletion•Parcels in pipeline a function of pending design refinement submittals, reviews and approvals.•Parcels in pipeline pending DGS setting Just Compensation.January 2019October 2018February 2019November 2018December 2018

	ROW 
	ROW 
	ROW 
	–
	CP 2
	-
	3 Pipeline by Process (1 out of 4 pages)
	Volume of Activity by Process (Flow) 
	-
	Pipeline


	CP 2-3 ROW
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGE
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGE
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGE
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGE
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGE




	Note: Lag in data entry and parcel count changes due to design developments may create 
	Note: Lag in data entry and parcel count changes due to design developments may create 
	Note: Lag in data entry and parcel count changes due to design developments may create 
	month
	-
	to
	-
	month variances in the parcel flow pipeline.


	Source: 
	Source: 
	Source: 
	March 1, 2019 
	ROW Executive Report



	8831883111172520222325200204060InPipelineOutInInInOutPipelinePipelineOutOutPipelinePipelineInOut3319167281101913131310204060OutOutOut0PipelineInInInPipelineInOutPipeline0OutPipelineInPipelineFirst Written Offer6817390400800To DateTotalNegotiation Acquisition4827390400800TotalTo DateCompletion•Pipeline consists of railroad parcels and non-railroad parcels.•Pipeline consists of signed agreements being processed through escrow, pending offers at property owners’ decision to sign or enter condemnation and pendi
	8831883111172520222325200204060InPipelineOutInInInOutPipelinePipelineOutOutPipelinePipelineInOut3319167281101913131310204060OutOutOut0PipelineInInInPipelineInOutPipeline0OutPipelineInPipelineFirst Written Offer6817390400800To DateTotalNegotiation Acquisition4827390400800TotalTo DateCompletion•Pipeline consists of railroad parcels and non-railroad parcels.•Pipeline consists of signed agreements being processed through escrow, pending offers at property owners’ decision to sign or enter condemnation and pendi
	8831883111172520222325200204060InPipelineOutInInInOutPipelinePipelineOutOutPipelinePipelineInOut3319167281101913131310204060OutOutOut0PipelineInInInPipelineInOutPipeline0OutPipelineInPipelineFirst Written Offer6817390400800To DateTotalNegotiation Acquisition4827390400800TotalTo DateCompletion•Pipeline consists of railroad parcels and non-railroad parcels.•Pipeline consists of signed agreements being processed through escrow, pending offers at property owners’ decision to sign or enter condemnation and pendi

	ROW 
	ROW 
	ROW 
	–
	CP 2
	-
	3 Pipeline by Process (2 out of 4 pages)
	Volume of Activity by Process (Flow) 
	-
	Pipeline


	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGECP 2-3 ROW
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGECP 2-3 ROW

	Note: Lag in data entry and parcel count changes due to design developments may create 
	Note: Lag in data entry and parcel count changes due to design developments may create 
	Note: Lag in data entry and parcel count changes due to design developments may create 
	month
	-
	to
	-
	month variances in the parcel flow pipeline.


	Source: 
	Source: 
	Source: 
	March 1, 2019 
	ROW Executive Report



	251131484183912416050100InPipelineOutPipelineOutInPipelineInOutPipelineInOutPipelineInOut0035584541104541633429050100InInOutPipelineOutInOutInPipelinePipelineInOutPipelineOutPipeline00Eminent DomainCondemnation3470200400TotalTo Date1570200400TotalTo DateCompletion•Pipeline comprised of RONs being processed by the Authority and ROW consultants and awaiting adoption by PWB.•Pipeline comprised of suits (parcels) at Caltrans legal pending filing with the courts seeking Court Orders of Possession.11Notes: 00Janu
	251131484183912416050100InPipelineOutPipelineOutInPipelineInOutPipelineInOutPipelineInOut0035584541104541633429050100InInOutPipelineOutInOutInPipelinePipelineInOutPipelineOutPipeline00Eminent DomainCondemnation3470200400TotalTo Date1570200400TotalTo DateCompletion•Pipeline comprised of RONs being processed by the Authority and ROW consultants and awaiting adoption by PWB.•Pipeline comprised of suits (parcels) at Caltrans legal pending filing with the courts seeking Court Orders of Possession.11Notes: 00Janu
	251131484183912416050100InPipelineOutPipelineOutInPipelineInOutPipelineInOutPipelineInOut0035584541104541633429050100InInOutPipelineOutInOutInPipelinePipelineInOutPipelineOutPipeline00Eminent DomainCondemnation3470200400TotalTo Date1570200400TotalTo DateCompletion•Pipeline comprised of RONs being processed by the Authority and ROW consultants and awaiting adoption by PWB.•Pipeline comprised of suits (parcels) at Caltrans legal pending filing with the courts seeking Court Orders of Possession.11Notes: 00Janu

	ROW 
	ROW 
	ROW 
	–
	CP 2
	-
	3 Pipeline by Process (3 out of 4 pages)
	Volume of Activity by Process (Flow) 
	-
	Pipeline


	CP 2-3 ROW
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGE
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGE
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGE
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGE
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGE




	1.
	1.
	1.
	1.
	1.
	Total number of parcels that may take the condemnation route is unknown.


	2.
	2.
	2.
	Lag in data entry and parcel count changes due to design developments may create 
	month
	-
	to
	-
	month variances in the parcel flow pipeline.




	Source: 
	Source: 
	Source: 
	March 1, 2019 
	ROW Executive Report



	23025To DateTotal474734444440204060InInPipelineOutInInPipelineOutOut0PipelineOutPipelineInOutPipeline00000000Public Agency / Railroad891172162082881224720110204060InInPipelineOutOutPipelineInOutOutPipelineInPipelineInOutPipelineDelivery4937390400800To DateTotalCompletion•Current parcel count only includes public parcels with APNs and value.  Public Roadway parcels will be defined to add to the total number of distinct parcels.•Pipeline consists of parcels requiring relocation and parcels available to be tra
	23025To DateTotal474734444440204060InInPipelineOutInInPipelineOutOut0PipelineOutPipelineInOutPipeline00000000Public Agency / Railroad891172162082881224720110204060InInPipelineOutOutPipelineInOutOutPipelineInPipelineInOutPipelineDelivery4937390400800To DateTotalCompletion•Current parcel count only includes public parcels with APNs and value.  Public Roadway parcels will be defined to add to the total number of distinct parcels.•Pipeline consists of parcels requiring relocation and parcels available to be tra
	23025To DateTotal474734444440204060InInPipelineOutInInPipelineOutOut0PipelineOutPipelineInOutPipeline00000000Public Agency / Railroad891172162082881224720110204060InInPipelineOutOutPipelineInOutOutPipelineInPipelineInOutPipelineDelivery4937390400800To DateTotalCompletion•Current parcel count only includes public parcels with APNs and value.  Public Roadway parcels will be defined to add to the total number of distinct parcels.•Pipeline consists of parcels requiring relocation and parcels available to be tra

	ROW 
	ROW 
	ROW 
	–
	CP 2
	-
	3 Pipeline by Process (4 out of 4 pages)
	Volume of Activity by Process (Flow) 
	-
	Pipeline


	CP 2-3 ROW
	CP 2-3 ROW
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGE

	Notes: 
	Notes: 
	Notes: 

	1.
	1.
	1.
	1.
	Total number of public parcels to be identified.


	2.
	2.
	2.
	Lag in data entry and parcel count changes due to design developments may create 
	month
	-
	to
	-
	month variances in the parcel flow pipeline.




	Source: 
	Source: 
	Source: 
	March 1, 2019 
	ROW Executive Report



	ROW 
	ROW 
	ROW 
	ROW 
	–
	CP 4 Parcels Delivered to DB by Month
	Plan vs. Actual vs. Forecast


	147178161178020406080100020406080100120140160180Parcels Delivered(Monthly)JSSParcels Delivered(Cumulative)A 2016MOJAJFONNDJan 2017MMOFADJJan 2019MJAMSDNJan 2018SMJAJJAMONDFAACP 4 -Delivered to DB(in number of parcels)Monthly bars tie to left axisCumulative lines tie to right axisForecast -CumulativeActualRebaselineForecastActual -CumulativeRebaseline -CumulativeData through February 28, 2019 
	147178161178020406080100020406080100120140160180Parcels Delivered(Monthly)JSSParcels Delivered(Cumulative)A 2016MOJAJFONNDJan 2017MMOFADJJan 2019MJAMSDNJan 2018SMJAJJAMONDFAACP 4 -Delivered to DB(in number of parcels)Monthly bars tie to left axisCumulative lines tie to right axisForecast -CumulativeActualRebaselineForecastActual -CumulativeRebaseline -CumulativeData through February 28, 2019 

	Notes: 
	Notes: 
	Notes: 

	1. The “Plan” schedule shown previously has been replaced with “Rebaseline” schedule that reflects current contractual delive
	1. The “Plan” schedule shown previously has been replaced with “Rebaseline” schedule that reflects current contractual delive
	ry 
	schedule based on new 
	parcels added for design developments and utility relocations. 

	2. “Forecast”: Continually refined based on expected delivery.
	2. “Forecast”: Continually refined based on expected delivery.

	3. Total number of parcels will be updated as new parcels added for design developments and utility relocations are approved.
	3. Total number of parcels will be updated as new parcels added for design developments and utility relocations are approved.


	Source: 
	Source: 
	Source: 
	March 1, 2019 
	ROW Executive Report



	ROW 
	ROW 
	ROW 
	ROW 
	–
	CP 4 Priority Parcels Delivered to Design
	-
	Build by 
	Month
	Plan vs. Actual vs. Forecast


	5970690102030020406080Parcels Delivered(Cumulative)Parcels Delivered(Monthly)FMJSJSJAJONDOJan 2017MAAMJAJNANOMDDJan 2018A 2016FMSFJan 2019MAMJJCP 4 -Delivered to DB(in number of parcels)Monthly bars tie to left axisCumulative lines tie to right axisActualForecastRebaselineForecast -CumulativeActual -CumulativeRebaseline -CumulativeData through February 28, 2019 
	5970690102030020406080Parcels Delivered(Cumulative)Parcels Delivered(Monthly)FMJSJSJAJONDOJan 2017MAAMJAJNANOMDDJan 2018A 2016FMSFJan 2019MAMJJCP 4 -Delivered to DB(in number of parcels)Monthly bars tie to left axisCumulative lines tie to right axisActualForecastRebaselineForecast -CumulativeActual -CumulativeRebaseline -CumulativeData through February 28, 2019 

	CP 4 ROW
	Notes: 
	Notes: 
	Notes: 

	1. The “Plan” schedule shown previously has been replaced with the “Rebaseline” schedule that reflects current contractual de
	1. The “Plan” schedule shown previously has been replaced with the “Rebaseline” schedule that reflects current contractual de
	liv
	ery schedule based on 
	new parcels added for design developments and utility relocations. 

	2. “Forecast”: Continually refined based on expected delivery which is driven by factors such as design developments, owner s
	2. “Forecast”: Continually refined based on expected delivery which is driven by factors such as design developments, owner s
	uit
	, and phase in the 
	acquisition process (OP hearing/settlement, DGS contract approval, or certification for delivery). 

	3. Total number of parcels will be updated as priority parcels
	3. Total number of parcels will be updated as priority parcels
	are approved. 

	4. Planned delivery spike in delivery September 2017 is due to major design change (ATC 11).
	4. Planned delivery spike in delivery September 2017 is due to major design change (ATC 11).

	5. Planned delivery spike in December 2018 is due to major change (Sunny Gem and Wasco Viaduct).
	5. Planned delivery spike in December 2018 is due to major change (Sunny Gem and Wasco Viaduct).


	Source: 
	Source: 
	Source: 
	March 1, 2019 
	ROW Executive Report



	Notes: 
	Notes: 
	Notes: 
	Notes: 

	1. The “Plan” schedule shown previously has been replaced with the “Rebaseline” schedule that reflects current contractual de
	1. The “Plan” schedule shown previously has been replaced with the “Rebaseline” schedule that reflects current contractual de
	liv
	ery schedule based on design developments.

	2. Design developments and lag in data entry can cause slight changes to plan and actual counts.
	2. Design developments and lag in data entry can cause slight changes to plan and actual counts.


	ROW 
	ROW 
	ROW 
	–
	CP 4 Historic Performance


	918220432090312148301050Jun 2018Feb 2018Mar 2018Apr 2018May 201849Aug2018Jul2018Sep2018Dec2018Oct2018Nov2018Jan2019Feb2019Mar2019Apr2019May2019RebaselineActualForecastCP 4 Performance(in number of parcels)811107132331918243405101520Aug 2018Mar 2018Feb 2018Jun 2018Apr 2018May 2018222Jul 20182Sep 2018Oct 201894Nov 2018Dec 2018Jan 2019Feb 20193-Month Rolling Avg (3-month average)ActualActual parcels delivered compared to planned (positive)Actual parcels delivered compared to planned (negative)##Data through Fe
	CP 4 ROW
	Source: 
	Source: 
	Source: 
	March 1, 2019 
	ROW Executive Report



	2220246InPipelineOutInIn0Out0OutPipelinePipelinePipelineOutPipelineInIn0Out00000000002460PipelinePipeline00InOutOutInOutPipelineInPipelineInOutInOutPipeline000000000000AppraisalJust Compensation1000200170178To DateTotal1701780100200To DateTotalCompletion•Parcels in pipeline a function of pending design refinement submittals, reviews and approvals.•Parcels in pipeline pending DGS setting Just Compensation.January 2019October 2018February 2019November 2018December 2018
	2220246InPipelineOutInIn0Out0OutPipelinePipelinePipelineOutPipelineInIn0Out00000000002460PipelinePipeline00InOutOutInOutPipelineInPipelineInOutInOutPipeline000000000000AppraisalJust Compensation1000200170178To DateTotal1701780100200To DateTotalCompletion•Parcels in pipeline a function of pending design refinement submittals, reviews and approvals.•Parcels in pipeline pending DGS setting Just Compensation.January 2019October 2018February 2019November 2018December 2018
	2220246InPipelineOutInIn0Out0OutPipelinePipelinePipelineOutPipelineInIn0Out00000000002460PipelinePipeline00InOutOutInOutPipelineInPipelineInOutInOutPipeline000000000000AppraisalJust Compensation1000200170178To DateTotal1701780100200To DateTotalCompletion•Parcels in pipeline a function of pending design refinement submittals, reviews and approvals.•Parcels in pipeline pending DGS setting Just Compensation.January 2019October 2018February 2019November 2018December 2018

	ROW 
	ROW 
	ROW 
	–
	CP 4 Pipeline by Process (1 out of 4 pages)
	Volume of Activity by Process (Flow) 
	-
	Pipeline


	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGECP 4 ROW
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGECP 4 ROW
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGECP 4 ROW
	Note: Lag in data entry and parcel count changes due to design developments may create 
	month
	-
	to
	-
	month variances in the parcel flow pipeline.


	Source: 
	Source: 
	Source: 
	March 1, 2019 
	ROW Executive Report



	44222201234Out0InOutOutPipelineInPipeline0OutInOut0PipelineInPipelineInPipeline0000003321110102030InOutPipelineInOutPipelineInOutPipelineInOutPipelineInOutPipeline000000000First Written Offer0200100Total170178To DateNegotiation Acquisition1501780100200To DateTotalCompletion•Pipeline consists of railroad parcels and non-railroad parcels.•Pipeline consists of signed agreements being processed through escrow, pending offers at property owners’ decision to sign or enter condemnation and pending revised First Wr
	44222201234Out0InOutOutPipelineInPipeline0OutInOut0PipelineInPipelineInPipeline0000003321110102030InOutPipelineInOutPipelineInOutPipelineInOutPipelineInOutPipeline000000000First Written Offer0200100Total170178To DateNegotiation Acquisition1501780100200To DateTotalCompletion•Pipeline consists of railroad parcels and non-railroad parcels.•Pipeline consists of signed agreements being processed through escrow, pending offers at property owners’ decision to sign or enter condemnation and pending revised First Wr
	44222201234Out0InOutOutPipelineInPipeline0OutInOut0PipelineInPipelineInPipeline0000003321110102030InOutPipelineInOutPipelineInOutPipelineInOutPipelineInOutPipeline000000000First Written Offer0200100Total170178To DateNegotiation Acquisition1501780100200To DateTotalCompletion•Pipeline consists of railroad parcels and non-railroad parcels.•Pipeline consists of signed agreements being processed through escrow, pending offers at property owners’ decision to sign or enter condemnation and pending revised First Wr

	ROW 
	ROW 
	ROW 
	–
	CP 4 Pipeline by Process (2 out of 4 pages)
	Volume of Activity by Process (Flow) 
	-
	Pipeline


	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGECP 4 ROW
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGECP 4 ROW

	Note: Lag in data entry and parcel count changes due to design developments may create 
	Note: Lag in data entry and parcel count changes due to design developments may create 
	Note: Lag in data entry and parcel count changes due to design developments may create 
	month
	-
	to
	-
	month variances in the parcel flow pipeline.


	Source: 
	Source: 
	Source: 
	March 1, 2019 
	ROW Executive Report



	22220204060InInOut0PipelineInOutPipelinePipelineOutPipelineInOutPipelineIn0Out000000000131410101010051015InInPipelineInPipelineOutPipelineOutOutPipelineInOutInOut0Pipeline0000000CondemnationEminent Domain109050100150To DateTotal36010203040TotalTo DateCompletion•Pipeline comprised of RONs being processed by the Authority and ROW consultants and awaiting adoption by PWB.•Pipeline comprised of suits (parcels) at Caltrans legal pending filing with the courts seeking Court Orders of Possession.1100January 2019Oc
	22220204060InInOut0PipelineInOutPipelinePipelineOutPipelineInOutPipelineIn0Out000000000131410101010051015InInPipelineInPipelineOutPipelineOutOutPipelineInOutInOut0Pipeline0000000CondemnationEminent Domain109050100150To DateTotal36010203040TotalTo DateCompletion•Pipeline comprised of RONs being processed by the Authority and ROW consultants and awaiting adoption by PWB.•Pipeline comprised of suits (parcels) at Caltrans legal pending filing with the courts seeking Court Orders of Possession.1100January 2019Oc
	22220204060InInOut0PipelineInOutPipelinePipelineOutPipelineInOutPipelineIn0Out000000000131410101010051015InInPipelineInPipelineOutPipelineOutOutPipelineInOutInOut0Pipeline0000000CondemnationEminent Domain109050100150To DateTotal36010203040TotalTo DateCompletion•Pipeline comprised of RONs being processed by the Authority and ROW consultants and awaiting adoption by PWB.•Pipeline comprised of suits (parcels) at Caltrans legal pending filing with the courts seeking Court Orders of Possession.1100January 2019Oc

	ROW 
	ROW 
	ROW 
	–
	CP 4 Pipeline by Process (3 out of 4 pages)
	Volume of Activity by Process (Flow) 
	-
	Pipeline


	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGECP 4 ROW
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGECP 4 ROW
	Notes: 
	Notes: 

	1.
	1.
	1.
	1.
	Total number of parcels that may take the condemnation route is unknown.


	2.
	2.
	2.
	Lag in data entry and parcel count changes due to design developments may create 
	month
	-
	to
	-
	month variances in the parcel flow pipeline.




	Source: 
	Source: 
	Source: 
	March 1, 2019 
	ROW Executive Report



	02461TotalTo Date777770102030OutInPipelineInOutInInPipelineOutOutPipelinePipelineOutInPipeline0000000000Public Agency / Railroad11496662440102030InInOutOutPipelineInPipelineOutPipelineInOutPipelineInPipelineOut000000Delivery1471780100200To DateTotalCompletion•Current parcel count only includes public parcels with APNs and value.  Public Roadway parcels will be defined to add to the total number of distinct parcels.•Pipeline consists of parcels requiring relocation and parcels available to be transferred to 
	02461TotalTo Date777770102030OutInPipelineInOutInInPipelineOutOutPipelinePipelineOutInPipeline0000000000Public Agency / Railroad11496662440102030InInOutOutPipelineInPipelineOutPipelineInOutPipelineInPipelineOut000000Delivery1471780100200To DateTotalCompletion•Current parcel count only includes public parcels with APNs and value.  Public Roadway parcels will be defined to add to the total number of distinct parcels.•Pipeline consists of parcels requiring relocation and parcels available to be transferred to 
	02461TotalTo Date777770102030OutInPipelineInOutInInPipelineOutOutPipelinePipelineOutInPipeline0000000000Public Agency / Railroad11496662440102030InInOutOutPipelineInPipelineOutPipelineInOutPipelineInPipelineOut000000Delivery1471780100200To DateTotalCompletion•Current parcel count only includes public parcels with APNs and value.  Public Roadway parcels will be defined to add to the total number of distinct parcels.•Pipeline consists of parcels requiring relocation and parcels available to be transferred to 

	ROW 
	ROW 
	ROW 
	–
	CP 4 Pipeline by Process (4 out of 4 pages)
	Volume of Activity by Process (Flow) 
	-
	Pipeline


	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGECP 4 ROW
	PRELIMINARY MODELING OUTPUTS –SUBJECT TO CHANGECP 4 ROW

	Notes: 
	Notes: 
	Notes: 

	1.
	1.
	1.
	1.
	Total number of public parcels to be identified.


	2.
	2.
	2.
	Lag in data entry and parcel count changes due to design developments may create 
	month
	-
	to
	-
	month variances in the parcel flow pipeline.




	Source: 
	Source: 
	Source: 
	March 1, 2019 
	ROW Executive Report



	30001,00060020070008001004002006001,4001,2001,600900-100800500400FO25443Expenditure(Cumulative)774S14MMDM4344M803291,170AExpenditure(Monthly)DAThrough Jun 2017JSOJNJan 2018F13A25JJ1,375ANJan 2019121,513708840313123151531548326353483473233424408403-581532612335233533351833473463411343434343434Total ROW Expenditure Schedule($ in millions)Monthly bars tie to left axisCumulative lines tie to right axisData through February 28, 2019 Original FCP Forecast (December 2012)December 2015 FCP ForecastDecember 2015 FCP
	30001,00060020070008001004002006001,4001,2001,600900-100800500400FO25443Expenditure(Cumulative)774S14MMDM4344M803291,170AExpenditure(Monthly)DAThrough Jun 2017JSOJNJan 2018F13A25JJ1,375ANJan 2019121,513708840313123151531548326353483473233424408403-581532612335233533351833473463411343434343434Total ROW Expenditure Schedule($ in millions)Monthly bars tie to left axisCumulative lines tie to right axisData through February 28, 2019 Original FCP Forecast (December 2012)December 2015 FCP ForecastDecember 2015 FCP
	Total ROW Expenditure by Month
	Total ROW Expenditure by Month
	Total ROW Expenditure by Month
	Forecast vs. Actual


	ROW
	ROW
	Notes: 
	Notes: 

	1.
	1.
	1.
	1.
	Amounts represent monthly totals; not parcel
	-
	by
	-
	parcel forecast and actual expenditures.


	2.
	2.
	2.
	$24M of ROW preliminary costs is not allocated to specific construction package (CP).


	3.
	3.
	3.
	“Original FCP Forecast” refers to the first Funding Contribution Plan approved by the FRA in December 2012.


	4.
	4.
	4.
	Total ROW budget in Original FCP is $774M, and was forecasted to be fully spent by June 2015. 


	5.
	5.
	5.
	December 2015 FCP was not approved, and was only used to track expenditure performance prior to the approval of 
	March 2016 FCP.


	6.
	6.
	6.
	Numbers may not add due to rounding. Variance in FCP and Capital Outlay numbers due to timing differences.


	7.
	7.
	7.
	The forecast source is now the Capital Outlay report which captures all funding.  The FCP only captured FRA (ARRA) 
	eligible costs.  




	Sources: 
	Sources: 
	Sources: 

	1.
	1.
	1.
	1.
	Capital Outlay Report, 
	April 2019


	2.
	2.
	2.
	Funding Contribution Plan, December 2015


	3.
	3.
	3.
	Funding Contribution Plan, December 2012




	April 2019 Capital Outlay Forecast
	April 2019 Capital Outlay Forecast
	April 2019 Capital Outlay Forecast


	April 2019 Capital Outlay Forecast 
	April 2019 Capital Outlay Forecast 
	April 2019 Capital Outlay Forecast 
	-
	Cumulative



	600200200500800600050001001003007004003004001J784A4O75220Jan 2018Expenditure(Cumulative)MExpenditure(Monthly)JThrough Jun 2017A1565ASNDJMFMJ32565S2MO3478NDJan 2019716FA4411614201441314154110123113211315113332015301641101919111171838580818888Notes: Monthly bars tie to left axisCumulative lines tie to right axisROW-CP 1 Expenditure Schedule($ in millions)Original FCP Forecast (December 2012)December 2015 FCP ForecastApril 2019 Capital Outlay ForecastDecember 2015 FCP Forecast -CumulativeActualApril 2019 Capit
	600200200500800600050001001003007004003004001J784A4O75220Jan 2018Expenditure(Cumulative)MExpenditure(Monthly)JThrough Jun 2017A1565ASNDJMFMJ32565S2MO3478NDJan 2019716FA4411614201441314154110123113211315113332015301641101919111171838580818888Notes: Monthly bars tie to left axisCumulative lines tie to right axisROW-CP 1 Expenditure Schedule($ in millions)Original FCP Forecast (December 2012)December 2015 FCP ForecastApril 2019 Capital Outlay ForecastDecember 2015 FCP Forecast -CumulativeActualApril 2019 Capit
	1.
	1.
	1.
	1.
	1.
	Amounts represent monthly totals; not parcel
	-
	by
	-
	parcel forecast and actual expenditures.


	2.
	2.
	2.
	Does not include CP 1D (North Extension) acquisition costs.


	3.
	3.
	3.
	“Original FCP Forecast” refers to the first Funding Contribution Plan approved by the FRA in December 2012.


	4.
	4.
	4.
	CP 1 ROW budget in Original FCP is $441M, and was forecasted to be fully spent by June 2015. 


	5.
	5.
	5.
	December 2015 FCP was not approved, and was only used to track expenditure performance prior to the approval of March 
	2016 FCP.


	6.
	6.
	6.
	Numbers may not add due to rounding. Variance in FCP and Capital Outlay numbers due to timing differences.


	7.
	7.
	7.
	The forecast source is now the Capital Outlay report which captures all funding.  The FCP only captured FRA (ARRA) 



	eligible costs.  
	eligible costs.  


	ROW
	ROW
	ROW
	-
	CP 1 Expenditure by Month
	Forecast vs. Actual


	CP 1 ROW
	Sources: 
	Sources: 
	Sources: 

	1.
	1.
	1.
	1.
	Capital Outlay Report, 
	April 2019


	2.
	2.
	2.
	Funding Contribution Plan, December 2015


	3.
	3.
	3.
	Funding Contribution Plan, December 2012





	ROW-CP 2-3 Expenditure Schedule($ in millions)Monthly bars tie to left axisCumulative lines tie to right axisNotes: 600200400100-100-500250100502000150300500J5Through Jun 2017A13Expenditure(Monthly)552AExpenditure(Cumulative)JSOND8Jan 2018FMJAS22OF2262562ND2Jan 2019A3MMJ1792251571122628342427257242722421662190216M-618222137421222122222221221022222222223234641Original FCP Forecast (December 2012)ActualDecember 2015 FCP ForecastApril 2019 Capital Outlay ForecastDecember 2015 FCP Forecast -CumulativeApril 2019
	ROW-CP 2-3 Expenditure Schedule($ in millions)Monthly bars tie to left axisCumulative lines tie to right axisNotes: 600200400100-100-500250100502000150300500J5Through Jun 2017A13Expenditure(Monthly)552AExpenditure(Cumulative)JSOND8Jan 2018FMJAS22OF2262562ND2Jan 2019A3MMJ1792251571122628342427257242722421662190216M-618222137421222122222221221022222222223234641Original FCP Forecast (December 2012)ActualDecember 2015 FCP ForecastApril 2019 Capital Outlay ForecastDecember 2015 FCP Forecast -CumulativeApril 2019
	ROW-CP 2-3 Expenditure Schedule($ in millions)Monthly bars tie to left axisCumulative lines tie to right axisNotes: 600200400100-100-500250100502000150300500J5Through Jun 2017A13Expenditure(Monthly)552AExpenditure(Cumulative)JSOND8Jan 2018FMJAS22OF2262562ND2Jan 2019A3MMJ1792251571122628342427257242722421662190216M-618222137421222122222221221022222222223234641Original FCP Forecast (December 2012)ActualDecember 2015 FCP ForecastApril 2019 Capital Outlay ForecastDecember 2015 FCP Forecast -CumulativeApril 2019
	ROW-CP 2-3 Expenditure Schedule($ in millions)Monthly bars tie to left axisCumulative lines tie to right axisNotes: 600200400100-100-500250100502000150300500J5Through Jun 2017A13Expenditure(Monthly)552AExpenditure(Cumulative)JSOND8Jan 2018FMJAS22OF2262562ND2Jan 2019A3MMJ1792251571122628342427257242722421662190216M-618222137421222122222221221022222222223234641Original FCP Forecast (December 2012)ActualDecember 2015 FCP ForecastApril 2019 Capital Outlay ForecastDecember 2015 FCP Forecast -CumulativeApril 2019


	ROW
	ROW
	ROW
	-
	CP 2
	-
	3 Expenditure by Month
	Forecast vs. Actual


	CP 2-3 ROW
	CP 2-3 ROW
	1.
	1.
	1.
	1.
	Amounts represent monthly totals; not parcel
	-
	by
	-
	parcel forecast and actual expenditures.


	2.
	2.
	2.
	“Original FCP Forecast” refers to the first Funding Contribution Plan approved by the FRA in Dec
	-
	012.


	3.
	3.
	3.
	CP 2
	-
	3 ROW budget in Original FCP is $179M, and was forecasted to be fully spent by Jun
	-
	2015.


	4.
	4.
	4.
	December 2015 FCP was not approved, and was only used to track expenditure performance prior to the approval of 



	March 2016 FCP.
	March 2016 FCP.

	5.    March 2017 actual expenditure includes ROW Working Capital Allocation (WCA) reversal reallocation. 
	5.    March 2017 actual expenditure includes ROW Working Capital Allocation (WCA) reversal reallocation. 

	6.    The forecast source is now the Capital Outlay report which captures all funding.  The FCP only captured FRA 
	6.    The forecast source is now the Capital Outlay report which captures all funding.  The FCP only captured FRA 

	(ARRA) eligible costs.  
	(ARRA) eligible costs.  


	Sources: 
	Sources: 
	Sources: 

	1.
	1.
	1.
	1.
	Capital Outlay Report, 
	April 2019


	2.
	2.
	2.
	Funding Contribution Plan, December 2015


	3.
	3.
	3.
	Funding Contribution Plan, December 2012





	802010014004010012060160-106008020120160401801404MAN169177O15Expenditure(Cumulative)D1MFMonthly(Cumulative)Through Jun 2017J27S49AMJan 2018FA1SJ49138Jan 20190J7176N1DMAJ4613375144151371111112101114110001O0-3340310041049041442444401311590Notes: 1.Amounts represent monthly totals; not parcel-by-parcel forecast and actual expenditures.ROW-CP 4 Expenditure Schedule($ in millions)Monthly bars tie to left axisCumulative lines tie to right axisOriginal FCP Forecast (December 2012)December 2015 FCP ForecastActualDe
	802010014004010012060160-106008020120160401801404MAN169177O15Expenditure(Cumulative)D1MFMonthly(Cumulative)Through Jun 2017J27S49AMJan 2018FA1SJ49138Jan 20190J7176N1DMAJ4613375144151371111112101114110001O0-3340310041049041442444401311590Notes: 1.Amounts represent monthly totals; not parcel-by-parcel forecast and actual expenditures.ROW-CP 4 Expenditure Schedule($ in millions)Monthly bars tie to left axisCumulative lines tie to right axisOriginal FCP Forecast (December 2012)December 2015 FCP ForecastActualDe
	2.
	2.
	2.
	2.
	2.
	CP 4 ROW parcel delivery data will be added to Operations Report once deliveries ramp
	-
	up.


	3.
	3.
	3.
	“Original FCP Forecast” refers to the first Funding Contribution Plan approved by the FRA in December 2012.


	4.
	4.
	4.
	CP 4 ROW budget in Original FCP is $46M, and was forecasted to be fully spent by June 2015.


	5.
	5.
	5.
	December 2015 FCP was not approved, and was only used to track expenditure performance prior to the approval of 



	March 16 FCP.
	March 16 FCP.

	6.    Numbers may not add due to rounding. Variance in FCP and Capital Outlay numbers due to timing differences.
	6.    Numbers may not add due to rounding. Variance in FCP and Capital Outlay numbers due to timing differences.

	7.    The forecast source is now the Capital Outlay report which captures all funding.  The FCP only captured FRA (ARRA) elig
	7.    The forecast source is now the Capital Outlay report which captures all funding.  The FCP only captured FRA (ARRA) elig
	ibl
	e costs.  


	ROW
	ROW
	ROW
	-
	CP 4 Expenditure by Month
	Forecast vs. Actual


	CP 4 ROW
	Sources: 
	Sources: 
	Sources: 

	1.
	1.
	1.
	1.
	Capital Outlay Report, 
	April 2019


	2.
	2.
	2.
	Funding Contribution Plan, December 2015


	3.
	3.
	3.
	Funding Contribution Plan, December 2012





	Agenda
	Agenda
	Agenda
	Agenda


	
	
	
	
	
	Operations Report Metrics


	–
	–
	–
	–
	Executive Summary


	–
	–
	–
	Right
	-
	of
	-
	Way (ROW)


	–
	–
	–
	Project Development


	–
	–
	–
	Third Party Agreements


	–
	–
	–
	Contract Management


	–
	–
	–
	Finance/Budget


	–
	–
	–
	ARRA State Match Schedule


	–
	–
	–
	Risk





	P

	Project Development Clearance Metrics 
	Project Development Clearance Metrics 
	Project Development Clearance Metrics 
	Project Development Clearance Metrics 
	-
	Context


	
	
	
	
	
	The following slides track several metrics for each project section/project related to:


	–
	–
	–
	–
	Schedule and physical percent complete.


	–
	–
	–
	Key milestones.


	–
	–
	–
	Actual, planned and forecasted costs
	-
	to
	-
	completion dates:


	•
	•
	•
	•
	Program, RC, and EEC budgets and schedules have been updated following Board approval of the 2018 Business Plan 
	and Program Baseline Delivery Plan.


	•
	•
	•
	For this report, the budget and forecast estimates are identical.  Actuals have been updated through 
	February
	2019.


	•
	•
	•
	Monthly actual costs come from RC and EEC invoices the Authority receives. 


	•
	•
	•
	Project Development Milestone Schedule page provides an overview of upcoming milestones across all project 
	sections and projects.






	Project Development
	Project Development
	Project Development
	Note: The Project Development budgets in this Operations Report include all funding sources (Prop 1A, ARRA, and Cap and Trade
	). 
	This report differs from the Funding 
	Contribution Plan (FCP) since it is limited to the scope of the ARRA grant and state match requirements. 



	Project Development Milestones Schedule (to ROD)
	Project Development Milestones Schedule (to ROD)
	Project Development Milestones Schedule (to ROD)
	Project Development Milestones Schedule (to ROD)
	Information through 
	February 28, 2019
	1


	Project Development
	Project Development
	Project Development
	Table
	TR
	Segment
	Progress 
	to Date
	Next Steps

	San Francisco to 
	San Francisco to 
	•
	Advanced a schedule change for the Board to concur with 
	•
	Move forward with the development and review of selected technical 

	San Jose (F2J)
	San Jose (F2J)
	••••
	the Preferred Alternative earlier than the December 2019 schedule.Developed an outreach strategy in anticipation of the revised Preferred Alternative identification date.The Draft Preliminary Engineering for Project Definition (PEPD) has proceeded.Completed several technical reports for Draft EIR/EIS from the regional consultant have been received and are under review.Two reports to support permitting with Bay Conservation and Development Commission (BCDC) were drafted as part of ongoing coordination effort
	••••
	reports and EIR/EIS sections and chapters.Complete Checkpoint B Summary Report, a key milestone document in permitting coordination with the U.S. Army Corps of Engineers (USACE) and U.S. Environmental Protection Agency (USEPA).Continue coordination with BCDC regarding Visitacion Creek permitting.Continue coordination with Universal Paragon Corporation’s proposed Brisbane Baylands Specific Plan.Authority senior staff continues to meet with Caltrain executive staff regarding 4th and King Station, Millbrae Sta

	San Jose to CV
	San Jose to CV
	•
	Completed review and comment resolution for Alternative 
	•
	Prepare record (final) set of plans (PEPD) for Alternatives 1-4.

	Wye (J2Y)
	Wye (J2Y)
	•••
	4 Draft PEPD.Received agreementon Checkpoint B Addendum 4 from USEPA.Continued to receive additional technical reports and sections for the draft EIR/EIS from the regional consultant. The revised reports include analyses of Alternative 4.Completed Authority review of revised technical reports and sections for the draft EIR/EIS.
	•••
	Conduct footprint validation workshop in April 2019 with Federal Railroad Administration (FRA) and various departments within the Authority. Footprint validation identifies potential areas of disturbance and guides the areas of analyses needed in environmental impact analyses including the EIR/EIS.Receive and review remaining revised technical reports and administrative draft EIR/EIS sections reflecting the additional Alternative 4.Out on hold environmental clearance for geotechnical investigations which wi




	12
	1Program Priority #
	1Program Priority #
	1Program Priority #
	1Program Priority #
	1Program Priority #
	1.
	Text identified in 
	red
	indicate change from previous month.





	Project Development Milestones Schedule (to ROD)
	Project Development Milestones Schedule (to ROD)
	Project Development Milestones Schedule (to ROD)
	Project Development Milestones Schedule (to ROD)
	Information through 
	February 28, 2019
	1


	Project Development
	Project Development
	Project Development
	Table
	TR
	Segment
	Progress to Date
	Next Steps

	Central Valley Wye (M-F)
	Central Valley Wye (M-F)
	••••
	SentBiological Assessment to U.S. Fish and Wildlife Service and National Marine Fisheries Service for review.Completed draft supplemental EIR/EIS ready for publication and circulation. Delay in NEPA Assignment is causing a delay in circulating the draft EIR/EIS.Submitted Department of Conservation notification letter and accompanying package for Williamson Act parcels on February 27, 2019.
	••••
	Receive FRA signature or NEPA assignment for publication and circulation of the CVY draft Supplemental EIR/EIS or pursue CEQA-first option for publication and circulation of draft Supplemental EIR. Continue production efforts for the CVY draft Supplemental EIS and adjust schedule for delays of signature approval. Publish and circulate the draft supplemental document for a 45-day review and comment period.Hold community workshop and draft EIR/EIS public hearing.

	Locally-Generated Alternative (F-B)2
	Locally-Generated Alternative (F-B)2
	•
	Confirmed that legal comments on the administrative draft Final Supplemental Environmental Impact Statement (Final SEIS) were incorporated appropriately. 
	•
	Facilitate a final technical review of the administrative draft Final supplemental EIS in preparation for publication.

	LA 
	LA 
	to Anaheim
	•••••
	Progressedinternal review of administrative draft EIR/EIS.Continued coordination with BNSF on project elements.Prepared draft comment letter on LinkUS Draft EIR for LA Metro.  Received approval from Authority on revised schedule and budget to include BNSF “East of Fullerton” analysis and integration into the draft EIR/EIS.  Proposed new Record of Decision date of November 2021 was approved by the Authority; this date will comply with the ARRA grant deadline of December 2022.
	•••
	Continue coordination with Metro, Metrolink and other operators on LA Union Station Program and shared corridor strategies.Continue coordination with BNSF.Submit comment letter on LinkUS Draft EIR to LA Metro.

	Burbank to LA
	Burbank to LA
	•••
	Prepared comment letter on Burbank Airport Terminal Replacement EIS to send to the FAA.  Initiated internal reviews of Administrative Draft EIR/EIS.Continued review of draft PEPD addendum submittal for Burbank Station Refined B alternative.
	••
	Submit comment letter on the scope of the FAA’s Burbank Airport Terminal Replacement Study.  Continue internal reviews of administrative draft EIR/EIS and set up workshops to resolve comments. 




	1Program Priority #
	56
	P
	P

	Project Development Milestones Schedule (to ROD)
	Project Development Milestones Schedule (to ROD)
	Project Development Milestones Schedule (to ROD)
	Project Development Milestones Schedule (to ROD)
	Information through 
	February 28
	, 2019
	1


	Project Development
	Segment
	Segment
	Segment
	Segment
	Segment
	Progress to Date
	Next Steps

	Palmdale to Burbank
	Palmdale to Burbank
	•••
	Progressing Checkpoint B document to address USACE and EPA comments.Working on draft PEPD documents.Preparing sections of administrative draft EIR/EIS.
	••
	Continue coordination with USACE and EPA on Checkpoint B.Submit revised draft PEPD to FRA to incorporate changes in project definition.

	Bakersfieldto Palmdale
	Bakersfieldto Palmdale
	•••
	Completed review of Draft PEPD and response to commentsOngoing internal reviews of administrative draft EIR/EIS.Received comments of Section 106 Finding of Effect (FOE) document. Continued coordinating responses. 
	•••
	Progress consultation with the Cesar Chavez National Center and other consulting parties to finalize alignment options.Prepare record set PEPD to incorporate CCNC design optionContinue internal reviews of the administrative draft EIR/EIS. 
	(CCNC) 

	HMF
	HMF
	••
	Environmental clearance approach on hold.Environmental screening criteria and clearance approach still under discussion. 
	•
	Assess schedule performance once screening criteria and environmental clearance approach are finalized.




	1Program Priority #
	1Program Priority #
	1Program Priority #
	1. Text identified in 
	red
	indicate change from previous month.



	78
	78
	78
	78
	Global Project Development Budget includes activities 
	involved in the scope at the program and segment levels


	Global BudgetEnv. AgencyCostsInternal, External LegalCostsEnv. Services Division, CostsRDP CostsRegional ConsultantsCost Categories for Scope and Budget DefinitionCost Categories▪Regional consultants’and Engineering and Environmental consultants’ costs include project management, outreach, planning, engineering and environmental activities.▪RDP costs include environmental management, coordination, and technical reviews.▪Environmental Services Division costs reflect management and staff costs for overseeing 
	Project Development
	Project Development
	Notes:
	Notes:

	1)
	1)
	1)
	1)
	August 2018 reporting update reflected the reallocation of costs to more clearly distinguish between Regional Consultants and
	Pr
	ogram Costs which include



	categories identified in gray.
	categories identified in gray.

	2)
	2)
	Program and Project Mitigation Budgets and Forecasts are included within the ROW Construction Budget (refer to Total ROW Expe
	nditure by Month slide).



	Program Level Budget (Non
	Program Level Budget (Non
	Program Level Budget (Non
	Program Level Budget (Non
	-
	Section Specific Costs)
	1


	3.55.05.56.03.0801302.0607000.02.5500.51.0101.54.0204.5100304011090120140NMM$ in millions by monthDJAOMJAJ$ in millions cumulativeJan 21Pre-FY17-18SONFDJan 19FMAAONDJan 20MAJSSFAM156.8J75.6JMonthly bars tie to left axisCumulative lines tie to right axisNotes: ActualActual –FY2017-21 CumulativeBudgetForecast –FY2017-21 CumulativeForecastBudget –FY2017-21 Cumulative2
	Project Development
	Project Development
	Project Development
	Project Development
	Project Development
	1)
	Based on actual costs and future estimates for the Authority environmental staff, RDP Environmental, in
	-
	house and external legal
	review and resource agency staffing 
	agreements and review. 


	2)
	2)
	2)
	Cumulative Budget line is same as Forecast line, thus hidden.


	3)
	3)
	3)
	A new workplan was implemented beginning October 15, 2018 and extends through June 2020. 


	4)
	4)
	4)
	Program forecasts have been updated for July 1, 2018 through March 2021 when the last project
	-
	level EIR/EIS is to be completed. 





	Board Concurrence of Complete Purpose& Complete Alternatives PublishPublish FinalEIS and Date EIR/EISSegmentProgressPreliminary Preferred  Need StatementAnalysisDraft EIR/EISObtain RODTo Be Completed Alternative for Draft EIR/EISLast Current Last Current Last Current Last Current Last Current OriginalRevisedDue DatesMonthMonthMonthMonthMonthMonthMonthMonthMonthMonthTargetTargetPlanCompleteCompleteCompleteCompleteCompleteCompleteCompleteCompleteCompleteCompleteCompleteCompleteMerced to ForecastCompleteComple
	Board Concurrence of Complete Purpose& Complete Alternatives PublishPublish FinalEIS and Date EIR/EISSegmentProgressPreliminary Preferred  Need StatementAnalysisDraft EIR/EISObtain RODTo Be Completed Alternative for Draft EIR/EISLast Current Last Current Last Current Last Current Last Current OriginalRevisedDue DatesMonthMonthMonthMonthMonthMonthMonthMonthMonthMonthTargetTargetPlanCompleteCompleteCompleteCompleteCompleteCompleteCompleteCompleteCompleteCompleteCompleteCompleteMerced to ForecastCompleteComple
	Board Concurrence of Complete Purpose& Complete Alternatives PublishPublish FinalEIS and Date EIR/EISSegmentProgressPreliminary Preferred  Need StatementAnalysisDraft EIR/EISObtain RODTo Be Completed Alternative for Draft EIR/EISLast Current Last Current Last Current Last Current Last Current OriginalRevisedDue DatesMonthMonthMonthMonthMonthMonthMonthMonthMonthMonthTargetTargetPlanCompleteCompleteCompleteCompleteCompleteCompleteCompleteCompleteCompleteCompleteCompleteCompleteMerced to ForecastCompleteComple
	Board Concurrence of Complete Purpose& Complete Alternatives PublishPublish FinalEIS and Date EIR/EISSegmentProgressPreliminary Preferred  Need StatementAnalysisDraft EIR/EISObtain RODTo Be Completed Alternative for Draft EIR/EISLast Current Last Current Last Current Last Current Last Current OriginalRevisedDue DatesMonthMonthMonthMonthMonthMonthMonthMonthMonthMonthTargetTargetPlanCompleteCompleteCompleteCompleteCompleteCompleteCompleteCompleteCompleteCompleteCompleteCompleteMerced to ForecastCompleteComple



	Project Development Schedule (to ROD)
	Project Development Schedule (to ROD)
	Project Development Schedule (to ROD)
	Project Development Schedule (to ROD)
	-
	Information through 
	February 28, 2019
	1


	1Program  CompletedPriority #Document
	1Program  CompletedPriority #Document
	Notes:
	Notes:

	1.
	1.
	1.
	1.
	Dates identified in 
	red
	indicate change from previous month
	. Red bordered
	cells indicate schedule risks. The Authority is in communication with FRA about NEPA assignment and is evaluating options.   
	Green cells indicates that the EIR/EIS or other milestone has been completed. 


	2.
	2.
	2.
	Draft EIR not released in September. Delays will have day to day impacts on the CVY ROD schedule. The Authority is currently 
	eva
	luating options and risks associated with these delays. 


	3.
	3.
	3.
	Number is the average % complete of administrative (internal) draft DEIR/EIS and actual DEIR/EIS to be published.


	4.
	4.
	4.
	EIR approval has since been split from EIS and was completed in Oct 2018. The Board certified the Final Supplemental EIR and 
	app
	roved the project. The Authority is awaiting engagement by the FRA 
	on NEPA to advance and complete the ROD.


	5.
	5.
	5.
	Percent complete revised downward from last month to reflect finalization processes to actual publication FEIS. 


	6.
	6.
	6.
	Release date to be modified based on discussion with Executive Management.





	Sect
	P
	Project Development Schedule (to ROD) 
	Project Development Schedule (to ROD) 
	Project Development Schedule (to ROD) 
	-
	Information through 
	February 28, 2019
	1


	Note:
	Note:
	Note:

	1.
	1.
	1.
	1.
	Text identified in 
	green 
	indicates environmental document completed. Text identified in 
	red 
	indicate change from previous month.




	Segment
	Segment
	Segment
	Segment
	Segment
	ScheduleStatus 
	and Mitigation 
	Strategies

	Merced to Fresno
	Merced to Fresno
	EIRcertified 
	and 
	project approved May 2012; FRA ROD issued September 
	2012

	Fresno to Bakersfield
	Fresno to Bakersfield
	EIRcertified 
	and 
	project approved May 2014; FRA ROD issued June 
	2014

	CVElectrical
	CVElectrical
	Environmental Evaluation Has BeenCompletedUsing an environmental re-examination process, it was determined that the e
	lectrical 
	interconnec
	tion and network upgrades for PG&E sites 8 through 12 supporting 

	Interconnections
	Interconnections
	the test track do not require preparation of a supplemental environmental document. As a result, the environmental review hasbeen completed, shaving a year off the schedule.

	San Francisco 
	San Francisco 
	to San Jose
	Schedule updated 
	consistentwithJune 2018 
	Board-approved baseline to achieve ROD in March 2021.

	San Jose to Merced
	San Jose to Merced
	Schedule updated 
	consistentwithJune 2018 
	Board-approved baseline to achieve ROD in November 2020.

	Central Valley Wye (M–F)
	Central Valley Wye (M–F)
	Delay in Publishing Draft EIR/EIS.Rationale for schedule impact:  Delay in NEPA Assignment prevents circulation of Draft EIS.Consequence:  A date for publication of the Draft EIR/EIS is still under discussion with Executive ManagementMitigation:  The Authority will proceed with releasing the Draft EIR/EIS under the State authority under the California Environmental QualityAct (CEQA) under a CEQA-first strategy to advance the environmental review.  The Authority is currently evaluating options and risks asso

	Locally GeneratedAlternative(F–B)
	Locally GeneratedAlternative(F–B)
	Delay in PublishingFinal Supplemental EISRationale for schedule impact: Delay in NEPA Assignment prevents publication of FinalSupplemental EIS.Consequence:  Adate for publication of the Final Supplemental EIS is still under discussion with Executive ManagementMitigation: The schedule continues to be reviewed to identify opportunities for compressing activities and other efficiencies.

	LA to Anaheim
	LA to Anaheim
	Delay in Publishing Draft EIR/EIS. Rational for schedule impact:  there is a need to respond to stakeholder issues that will require modification of the environmental document.Consequence:  A date for publication of the Draft EIR/EIS is still under discussion with Executive Management.Mitigation:  The schedule continues to be reviewed to identify opportunities for compressing activities and other efficiencies.

	Burbank to LA
	Burbank to LA
	Schedule updated 
	consistentwithJune 2018 
	Board-approved baseline to achieve ROD in July 2020.

	Palmdale to Burbank
	Palmdale to Burbank
	Schedule consistentwithJune 2018 
	Board-approved baseline to achieve ROD in January 2021.

	Bakersfieldto Palmdale
	Bakersfieldto Palmdale
	Schedule consistentwithJune 2018 
	Board-approved baseline to achieve ROD in June 2020.

	HMF
	HMF
	Environmental clearance approach on hold and under review; environmental clearance documentationneeded. 
	dates are subject to change 
	pending Authority decision 
	regarding 
	sitescreening 
	criteria and type 
	of 




	Program Completed1Priority #Document
	Program Completed1Priority #Document
	Program Completed1Priority #Document
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	San Francisco to San Jose 
	San Francisco to San Jose 
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	Notes: 
	Notes: 
	Notes: 

	1)
	1)
	1)
	1)
	All estimates are preliminary and subject to change.


	2)
	2)
	2)
	For financial estimates, actuals have been updated through 
	February 2019
	. Forecast cost are through June 2021.


	3)
	3)
	3)
	Budget and Forecast have
	been updated to reflect the revised ROD date changes. Note that for this report,
	the budget and forecast are identical. 





	Sect
	2018201920202021070809101112010203040506070809101112010203040506070809101112010203040506Draft EIR/EIS -Public / Agency Review Final EIR/EIS –Pref. Alternative / ROD  3/15/19San Jose to Central Valley WyePurpose and Need -completeAlternative Analysis -complete7/1/17-9/30/1910/22/18–11/30/20Preliminary Preferred Alternative 6/1/18-12/31/1915055015002001020100ONMJ$ in millions by monthMSFA$ in millions cumulativeAPre-FY17-18FJSDNDSFMJan 20MJAJJAJan 19DJan 21AJAONMM134.285.4OActualBudgetForecastBudget -FY 17/21
	2018201920202021070809101112010203040506070809101112010203040506070809101112010203040506Draft EIR/EIS -Public / Agency Review Final EIR/EIS –Pref. Alternative / ROD  3/15/19San Jose to Central Valley WyePurpose and Need -completeAlternative Analysis -complete7/1/17-9/30/1910/22/18–11/30/20Preliminary Preferred Alternative 6/1/18-12/31/1915055015002001020100ONMJ$ in millions by monthMSFA$ in millions cumulativeAPre-FY17-18FJSDNDSFMJan 20MJAJJAJan 19DJan 21AJAONMM134.285.4OActualBudgetForecastBudget -FY 17/21

	Project Development
	2San Jose to Merced 
	2San Jose to Merced 
	1)
	1)
	1)
	1)
	All estimates are preliminary and subject to change.


	2)
	2)
	2)
	For financial estimates, actuals have been updated through 
	February 2019
	. Forecast cost are through June 2021.


	3)
	3)
	3)
	Budget and Forecast have been updated to reflect the revised ROD date changes. Note that for this report, the budget and fore
	cas
	t are identical. 





	Sect
	2018201920202021070809101112010203040506070809101112010203040506070809101112010203040506Preliminary Preferred Alternative -completeFinal SEIR/SEIS –Pref. Alternative/ROD Purpose and Need –complete3/15/19Central Valley Wye Alternative Analysis –complete7/1/17–TBDDraft SEIR/SEIS -Public / Agency Review 604002062480080DPre-FY17 -18Nn millions y month54.6SMFA$ in millions cumulativeJJJASONDOJan 19MFMAAMOJSDJan 20MAJJANJan 21FM58.7ActualActual -FY2016/17-19/21 CumulativeBudget -FY2016/17-19/21 CumulativeBudgetFo
	2018201920202021070809101112010203040506070809101112010203040506070809101112010203040506Preliminary Preferred Alternative -completeFinal SEIR/SEIS –Pref. Alternative/ROD Purpose and Need –complete3/15/19Central Valley Wye Alternative Analysis –complete7/1/17–TBDDraft SEIR/SEIS -Public / Agency Review 604002062480080DPre-FY17 -18Nn millions y month54.6SMFA$ in millions cumulativeJJJASONDOJan 19MFMAAMOJSDJan 20MAJJANJan 21FM58.7ActualActual -FY2016/17-19/21 CumulativeBudget -FY2016/17-19/21 CumulativeBudgetFo

	Project Development
	1
	1
	1


	$ i
	$ i
	$ i

	b
	b


	3Central Valley Wye (M-F)
	3Central Valley Wye (M-F)
	Notes: 
	Notes: 

	1)
	1)
	1)
	1)
	All estimates are preliminary and subject to change.


	2)
	2)
	2)
	Purpose and Need and the Alternatives Analysis were achieved as part of the Merced to Fresno EIR/EIS, completed in September 
	201
	2.


	3)
	3)
	3)
	For financial estimates, actuals have been updated through 
	February 2019
	. Forecast cost are through June 2021.


	4)
	4)
	4)
	The Authority will proceed with releasing the Draft EIR/EIS under the State authority under the California Environmental Qual
	ity
	Act (CEQA) under a CEQA
	-
	first strategy 
	to advance the environmental review.  The Authority is currently evaluating options and risks associated with the delays to N
	EPA
	and the Record of Decision (ROD).





	Sect
	2018201920202021070809101112010203040506070809101112010203040506070809101112010203040506Purpose and Need –completeAlternative Analysis –completeFinal SEIR/SEIS –Pref. Alt./RODPreliminary Preferred Alternative –completeDraft SEIR/SEIS -Public / Agency Review -completeBakersfield F Street Alignment-5052030525201003010152515MM$ in millions by monthANAMJS$ in millions cumulativePre-FY17 -18JFAONDJan 19FAM18.9MOSJAODJan 20Jan 21JFJ19.1ASNDMJNotes: ActualBudgetActual –FY2016/17 –19/21 CumulativeForecastBudget -FY
	Project Development
	Project Development
	4Locally Generated Alternative (F-B) 
	1)
	1)
	1)
	1)
	All estimates are preliminary and subject to change. 


	2)
	2)
	2)
	Purpose and Need and the Alternatives Analysis were achieved as part of the Fresno to Bakersfield EIR/EIS, completed in June 
	201
	4.


	3)
	3)
	3)
	For financial estimates, actuals have been updated through 
	February 2019
	. Forecast cost are through June 2021.


	4)
	4)
	4)
	CEQA NOD was delivered in October 2018, while NEPA ROD is awaiting NEPA assignment / FRA for ROD.





	20182019202020210708091011120102030405060708091011120102030405060708091011120102030405065/21/18-TBDDraft EIR/EIS -Public / Agency ReviewPreliminary Preferred Alternative –completeLA to AnaheimPurpose and Need –completeAlternative Analysis –complete3/15/18-TBDFinal EIR/EIS –Pref. Alternative/ROD 3/15/19804020005151012010060MJ$ in millions by monthJMADA$ in millions cumulativePre-FY17 -18DNASJOJNJan 19OFFMMJAJan 20SOJan 21DMAJSN55.9FMA68.9ActualForecastBudgetActual –FY2017/21 CumulativeBudget –FY2017/21 Cumul
	20182019202020210708091011120102030405060708091011120102030405060708091011120102030405065/21/18-TBDDraft EIR/EIS -Public / Agency ReviewPreliminary Preferred Alternative –completeLA to AnaheimPurpose and Need –completeAlternative Analysis –complete3/15/18-TBDFinal EIR/EIS –Pref. Alternative/ROD 3/15/19804020005151012010060MJ$ in millions by monthJMADA$ in millions cumulativePre-FY17 -18DNASJOJNJan 19OFFMMJAJan 20SOJan 21DMAJSN55.9FMA68.9ActualForecastBudgetActual –FY2017/21 CumulativeBudget –FY2017/21 Cumul
	Project Development
	5LA to Anaheim 
	5LA to Anaheim 
	Notes: 
	Notes: 

	1)
	1)
	1)
	1)
	All estimates are preliminary and subject to change.


	2)
	2)
	2)
	For financial estimates, actuals have been updated through
	February 2019
	. Forecast cost are through June 2021.


	3)
	3)
	3)
	Budget and Forecast have been updated to reflect the revised ROD date changes. 


	4)
	4)
	4)
	Release date to be modified based on discussion with Executive Management. 





	2018201920202021070809101112010203040506070809101112010203040506070809101112010203040506Draft EIR/EIS -Public / Agency ReviewBurbank to LAPurpose and Need –complete3/15/18-9/30/193/15/195/31/18-7/31/20Final EIR/EIS –Pref. Alternative/ROD Preliminary Preferred Alternative –completeAlternative Analysis –complete20402510300305015010520NOAJJan 20$ in millions cumulative$ in millions by monthADPre-FY17-18AJMJASFONMDJan 19FAMJDSMAMJSONJan 21FM27.9J26.1ActualForecastBudgetActual –FY2017/21 CumulativeBudget –FY2017
	2018201920202021070809101112010203040506070809101112010203040506070809101112010203040506Draft EIR/EIS -Public / Agency ReviewBurbank to LAPurpose and Need –complete3/15/18-9/30/193/15/195/31/18-7/31/20Final EIR/EIS –Pref. Alternative/ROD Preliminary Preferred Alternative –completeAlternative Analysis –complete20402510300305015010520NOAJJan 20$ in millions cumulative$ in millions by monthADPre-FY17-18AJMJASFONMDJan 19FAMJDSMAMJSONJan 21FM27.9J26.1ActualForecastBudgetActual –FY2017/21 CumulativeBudget –FY2017
	Project Development
	Project Development
	6Burbank to LA 
	Notes: 
	Notes: 

	1)
	1)
	1)
	1)
	All estimates are preliminary and subject to change.


	2)
	2)
	2)
	For financial estimates, actuals have been updated through 
	February
	2019
	.
	Forecast cost are through June 2021.


	3)
	3)
	3)
	Budget and Forecast have been updated to reflect the revised ROD date changes. Note that for this report, the budget and fore
	cas
	t are identical. 





	2018201920202021070809101112010203040506070809101112010203040506070809101112010203040506Purpose and Need –completeAlternative Analysis –complete4/12/18-12/31/193/15/19Palmdale to BurbankDraft EIR/EIS -Public / Agency Review Preliminary Preferred Alternative –complete10/23/18-1/31/21Final EIR/EIS –Preferred Alternative/ROD 201400120106054020100152530080MA$ in millions by monthNJ124.1JDF$ in millions cumulativePre-FY17-18JMAASAODSJan 19NMJSOOJan 20FMJJDNJan 21FMAM130.7AActual -FY 17/21 CumulativeActualBudgetF
	2018201920202021070809101112010203040506070809101112010203040506070809101112010203040506Purpose and Need –completeAlternative Analysis –complete4/12/18-12/31/193/15/19Palmdale to BurbankDraft EIR/EIS -Public / Agency Review Preliminary Preferred Alternative –complete10/23/18-1/31/21Final EIR/EIS –Preferred Alternative/ROD 201400120106054020100152530080MA$ in millions by monthNJ124.1JDF$ in millions cumulativePre-FY17-18JMAASAODSJan 19NMJSOOJan 20FMJJDNJan 21FMAM130.7AActual -FY 17/21 CumulativeActualBudgetF
	Project Development
	7Palmdale to Burbank 
	7Palmdale to Burbank 
	Notes: 
	Notes: 

	1)
	1)
	1)
	1)
	All estimates are preliminary and subject to change.


	2)
	2)
	2)
	For financial estimates, actuals have been updated through 
	February 2019
	. Forecast cost are through June 2021.


	3)
	3)
	3)
	Budget and Forecast have been updated to reflect the revised ROD date changes. Note that for this report, the budget and fore
	cas
	t are identical. 





	2018201920202021070809101112010203040506070809101112010203040506070809101112010203040506Bakersfield to PalmdalePurpose and Need –completePre. Preferred Alternative –completeDraft EIR/EIS -Public / Agency Review 6/2/18-6/30/20Final EIR/EIS –Pref. Alternative ROD 3/15/18-7/31/19Alternative Analysis –complete3/15/2019 in millions by month040580020101560120140100Jan 21S in millions by monthMJan 19MJADDAN$ in millions cumulativePre-FY17-18JSMOFJan 20AMJJAONFJASONMDFMA53.7J39.2ActualBudgetForecastActual -FY17/21 
	2018201920202021070809101112010203040506070809101112010203040506070809101112010203040506Bakersfield to PalmdalePurpose and Need –completePre. Preferred Alternative –completeDraft EIR/EIS -Public / Agency Review 6/2/18-6/30/20Final EIR/EIS –Pref. Alternative ROD 3/15/18-7/31/19Alternative Analysis –complete3/15/2019 in millions by month040580020101560120140100Jan 21S in millions by monthMJan 19MJADDAN$ in millions cumulativePre-FY17-18JSMOFJan 20AMJJAONFJASONMDFMA53.7J39.2ActualBudgetForecastActual -FY17/21 
	Project Development
	Project Development
	8Bakersfield to Palmdale
	Notes: 
	Notes: 

	1)
	1)
	1)
	1)
	All estimates are preliminary and subject to change.


	2)
	2)
	2)
	For financial estimates, actuals have been updated through 
	February 2019
	. Forecast cost are through June 2021.


	3)
	3)
	3)
	Budget and Forecast have been updated to reflect the revised ROD date changes. Note that for this report, the budget and fore
	cas
	t are identical. 




	$
	$
	$


	$
	$
	$



	2017201820192020070809101112010203040506070809101112010203040506070809101112010203040506070809101112Final EIR/EIS –Pref. Alternative/RODDraft EIR/EIS -Public / Agency Review3/15/19Preliminary Preferred AlternativePurpose and Need –completeHeavy Maintenance FacilityAlternatives Analysis –complete30.422.3432341005521DJan 2018DN$ in millions by monthJM$ in millions cumulativeDSPre-FY16-170.6JJASOFNJan 2019DMJan 2020AMJAASJONFMMJJOAFAMASONActualBudgetBudget –FY2017/20 CumulativeForecastActual –FY2017/20 Cumulat
	2017201820192020070809101112010203040506070809101112010203040506070809101112010203040506070809101112Final EIR/EIS –Pref. Alternative/RODDraft EIR/EIS -Public / Agency Review3/15/19Preliminary Preferred AlternativePurpose and Need –completeHeavy Maintenance FacilityAlternatives Analysis –complete30.422.3432341005521DJan 2018DN$ in millions by monthJM$ in millions cumulativeDSPre-FY16-170.6JJASOFNJan 2019DMJan 2020AMJAASJONFMMJJOAFAMASONActualBudgetBudget –FY2017/20 CumulativeForecastActual –FY2017/20 Cumulat
	2017201820192020070809101112010203040506070809101112010203040506070809101112010203040506070809101112Final EIR/EIS –Pref. Alternative/RODDraft EIR/EIS -Public / Agency Review3/15/19Preliminary Preferred AlternativePurpose and Need –completeHeavy Maintenance FacilityAlternatives Analysis –complete30.422.3432341005521DJan 2018DN$ in millions by monthJM$ in millions cumulativeDSPre-FY16-170.6JJASOFNJan 2019DMJan 2020AMJAASJONFMMJJOAFAMASONActualBudgetBudget –FY2017/20 CumulativeForecastActual –FY2017/20 Cumulat
	2017201820192020070809101112010203040506070809101112010203040506070809101112010203040506070809101112Final EIR/EIS –Pref. Alternative/RODDraft EIR/EIS -Public / Agency Review3/15/19Preliminary Preferred AlternativePurpose and Need –completeHeavy Maintenance FacilityAlternatives Analysis –complete30.422.3432341005521DJan 2018DN$ in millions by monthJM$ in millions cumulativeDSPre-FY16-170.6JJASOFNJan 2019DMJan 2020AMJAASJONFMMJJOAFAMASONActualBudgetBudget –FY2017/20 CumulativeForecastActual –FY2017/20 Cumulat
	Heavy Maintenance Facility
	1 


	Project Development
	Project Development

	1)
	1)
	1)
	1)
	1)
	Environmental clearance approach on hold and under review.


	2)
	2)
	2)
	All estimates are preliminary and subject to change.


	3)
	3)
	3)
	Budget and Forecast have not been updated to reflect the revised ROD date changes.





	Four
	Four
	Four
	Four
	-
	month look ahead 
	-
	milestones and other key 
	deliverables, all sections/projects: 
	Information through 
	February 28, 2019
	1


	% MilestoneProjectSectionDue DateStatusCompletionApproximatethree week delay to provide a more detailed discussion of Obtain Checkpoint B concurrence SanFrancisco to San JoseMarch201980%the Light Maintenance Facility project from USACE and USEPAelement. Delay does not affect overall schedule.Obtain Checkpoint B concurrence USEPA agreement on Checkpoint B, San Jose to MercedJanuary 2019100%from USACE and USEPAAddendum 4 received February 1Preliminary Engineering for Project On targetto provide to FRA for San
	% MilestoneProjectSectionDue DateStatusCompletionApproximatethree week delay to provide a more detailed discussion of Obtain Checkpoint B concurrence SanFrancisco to San JoseMarch201980%the Light Maintenance Facility project from USACE and USEPAelement. Delay does not affect overall schedule.Obtain Checkpoint B concurrence USEPA agreement on Checkpoint B, San Jose to MercedJanuary 2019100%from USACE and USEPAAddendum 4 received February 1Preliminary Engineering for Project On targetto provide to FRA for San
	% MilestoneProjectSectionDue DateStatusCompletionApproximatethree week delay to provide a more detailed discussion of Obtain Checkpoint B concurrence SanFrancisco to San JoseMarch201980%the Light Maintenance Facility project from USACE and USEPAelement. Delay does not affect overall schedule.Obtain Checkpoint B concurrence USEPA agreement on Checkpoint B, San Jose to MercedJanuary 2019100%from USACE and USEPAAddendum 4 received February 1Preliminary Engineering for Project On targetto provide to FRA for San
	% MilestoneProjectSectionDue DateStatusCompletionApproximatethree week delay to provide a more detailed discussion of Obtain Checkpoint B concurrence SanFrancisco to San JoseMarch201980%the Light Maintenance Facility project from USACE and USEPAelement. Delay does not affect overall schedule.Obtain Checkpoint B concurrence USEPA agreement on Checkpoint B, San Jose to MercedJanuary 2019100%from USACE and USEPAAddendum 4 received February 1Preliminary Engineering for Project On targetto provide to FRA for San
	% MilestoneProjectSectionDue DateStatusCompletionApproximatethree week delay to provide a more detailed discussion of Obtain Checkpoint B concurrence SanFrancisco to San JoseMarch201980%the Light Maintenance Facility project from USACE and USEPAelement. Delay does not affect overall schedule.Obtain Checkpoint B concurrence USEPA agreement on Checkpoint B, San Jose to MercedJanuary 2019100%from USACE and USEPAAddendum 4 received February 1Preliminary Engineering for Project On targetto provide to FRA for San




	Project Development
	Project Development
	12235
	Note: 
	Note: 

	1.
	1.
	1.
	1.
	Text and dates identified in 
	red 
	indicate change from previous month.


	2.
	2.
	2.
	Percent complete revised downward from last month to reflect finalization processes to actual 
	publication FEIS. 




	P
	Program  Priority #
	Program  Priority #
	Program  Priority #



	Four
	Four
	Four
	Four
	-
	month look ahead 
	-
	milestones and other key 
	deliverables, all sections/projects: 
	Information through 
	February 28, 2019
	1


	% MilestoneProjectSectionDue DateStatusCompletionObtain Checkpoint B concurrence Delayed. Addressing feedback received Palmdale to BurbankNovember 201870%from USACE and USEPAfrom USACE and USEPA. Publish Draft EIR/EIS for public and Initial legal and technical review of Bakersfield to PalmdaleJuly 201975%agency circulationadministrative draft EIR/EIS.
	% MilestoneProjectSectionDue DateStatusCompletionObtain Checkpoint B concurrence Delayed. Addressing feedback received Palmdale to BurbankNovember 201870%from USACE and USEPAfrom USACE and USEPA. Publish Draft EIR/EIS for public and Initial legal and technical review of Bakersfield to PalmdaleJuly 201975%agency circulationadministrative draft EIR/EIS.
	% MilestoneProjectSectionDue DateStatusCompletionObtain Checkpoint B concurrence Delayed. Addressing feedback received Palmdale to BurbankNovember 201870%from USACE and USEPAfrom USACE and USEPA. Publish Draft EIR/EIS for public and Initial legal and technical review of Bakersfield to PalmdaleJuly 201975%agency circulationadministrative draft EIR/EIS.
	% MilestoneProjectSectionDue DateStatusCompletionObtain Checkpoint B concurrence Delayed. Addressing feedback received Palmdale to BurbankNovember 201870%from USACE and USEPAfrom USACE and USEPA. Publish Draft EIR/EIS for public and Initial legal and technical review of Bakersfield to PalmdaleJuly 201975%agency circulationadministrative draft EIR/EIS.
	% MilestoneProjectSectionDue DateStatusCompletionObtain Checkpoint B concurrence Delayed. Addressing feedback received Palmdale to BurbankNovember 201870%from USACE and USEPAfrom USACE and USEPA. Publish Draft EIR/EIS for public and Initial legal and technical review of Bakersfield to PalmdaleJuly 201975%agency circulationadministrative draft EIR/EIS.




	Project Development
	Project Development
	Note: 
	Note: 

	1. Text and dates identified in 
	1. Text and dates identified in 
	red 
	indicate change from previous month. 


	P
	Program  Priority #
	Program  Priority #
	Program  Priority #



	Agenda
	Agenda
	Agenda
	Agenda


	
	
	
	
	
	Operations Report Metrics


	–
	–
	–
	–
	Executive Summary


	–
	–
	–
	Right
	-
	of
	-
	Way (ROW)


	–
	–
	–
	Project Development


	–
	–
	–
	Third Party Agreements


	–
	–
	–
	Contract Management


	–
	–
	–
	Finance/Budget


	–
	–
	–
	ARRA State Match Schedule


	–
	–
	–
	Risk





	P

	Sect
	9025171321049025171321042246331013800000020406080100120140NorthCVSouthTotalV to VExecuted Count Prior Quarter (Ending Dec 2018)Executed Count Current Quarter (Through Mar 2019)Agreements Pending Execution (Through Feb 2019)Total Executed/Unexecuted Agreements(in number of agreements)Actual data through February 28, 2019New Requests for Agreements or Amendments (Feb 2019)
	Central Valley, North, South, and Valley to Valley 
	Central Valley, North, South, and Valley to Valley 
	Central Valley, North, South, and Valley to Valley 
	Executed and Unexecuted Agreements


	PRELIMINARY DATA –SCHEDULE SUBJECT TO CHANGEThird Party Agreements
	PRELIMINARY DATA –SCHEDULE SUBJECT TO CHANGEThird Party Agreements
	Notes: 
	Notes: 

	1.
	1.
	1.
	1.
	Central Valley, North and South total counts include Master/Cooperative Agreements and Reimbursement Agreements for environme
	nta
	l coordination and 
	project development only.


	2.
	2.
	2.
	Valley to Valley count is a subset of the agreements already represented.


	3.
	3.
	3.
	The count for unexecuted agreements may change regularly due to changes in alignments; new information as investigations cont
	inu
	e; agreements being 
	combined; mergers, acquisitions, spin
	-
	offs, and other transactions; identification of different legal entities as asset owners a
	nd operators; etc.





	30.027.086.8112.0160.0107.074.05.0126.530.027.082.7111.238.39.47.067.418.551.72.633.61.59.074.016080100120140$0180204060CP2-3: P. Sum69.2CP1: PG&ECP1: AT&TCP4: P. SumCP1-4: BNSFCP1: P. Sum AT&TCP1: P. Sum PG&ECP1: SJVRRCP1: UPRRCurrent Invoiced Amounts,  Authorized/Committed Amounts,  and Board Authorized Amounts ($ in millions)Authorized/CommittedInvoicedBoard AuthorizedNotes: Actual data through February 28, 2019343335.017.04
	30.027.086.8112.0160.0107.074.05.0126.530.027.082.7111.238.39.47.067.418.551.72.633.61.59.074.016080100120140$0180204060CP2-3: P. Sum69.2CP1: PG&ECP1: AT&TCP4: P. SumCP1-4: BNSFCP1: P. Sum AT&TCP1: P. Sum PG&ECP1: SJVRRCP1: UPRRCurrent Invoiced Amounts,  Authorized/Committed Amounts,  and Board Authorized Amounts ($ in millions)Authorized/CommittedInvoicedBoard AuthorizedNotes: Actual data through February 28, 2019343335.017.04
	30.027.086.8112.0160.0107.074.05.0126.530.027.082.7111.238.39.47.067.418.551.72.633.61.59.074.016080100120140$0180204060CP2-3: P. Sum69.2CP1: PG&ECP1: AT&TCP4: P. SumCP1-4: BNSFCP1: P. Sum AT&TCP1: P. Sum PG&ECP1: SJVRRCP1: UPRRCurrent Invoiced Amounts,  Authorized/Committed Amounts,  and Board Authorized Amounts ($ in millions)Authorized/CommittedInvoicedBoard AuthorizedNotes: Actual data through February 28, 2019343335.017.04

	AT&T, PG&E, Level 3, & Railroads
	AT&T, PG&E, Level 3, & Railroads
	AT&T, PG&E, Level 3, & Railroads


	PRELIMINARY DATA –SCHEDULE SUBJECT TO CHANGEThird Party Agreements
	PRELIMINARY DATA –SCHEDULE SUBJECT TO CHANGEThird Party Agreements
	PRELIMINARY DATA –SCHEDULE SUBJECT TO CHANGEThird Party Agreements
	PRELIMINARY DATA –SCHEDULE SUBJECT TO CHANGEThird Party Agreements
	PRELIMINARY DATA –SCHEDULE SUBJECT TO CHANGEThird Party Agreements
	1.
	Third Party Agreements are agreements that enable the design and construction of the CA High
	‐
	Speed Rail System. These agreements are for the relocation, modification, 
	reconstruction, and/ or protection of utilities, irrigation facilities, and roadways that are in physical conflict with the p
	rop
	osed alignment.


	2.
	2.
	2.
	Amounts shown for each Third Party agreement are inclusive of funds shown in both the project budget and Third Party budget l
	ine
	items.


	3.
	3.
	3.
	Amounts expended by the DB’s for this work will be reported as received.


	4.
	4.
	4.
	$5 million of SJVRR and BNSF agreements are both part of CEO delegated authority and not separate board items.
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	Agenda
	Agenda
	Agenda


	
	
	
	
	
	Operations Report Metrics


	–
	–
	–
	–
	Executive Summary


	–
	–
	–
	Right
	-
	of
	-
	Way (ROW)


	–
	–
	–
	Project Development


	–
	–
	–
	Third Party Agreements


	–
	–
	–
	Contract Management


	–
	–
	–
	Finance/Budget


	–
	–
	–
	ARRA State Match Schedule


	–
	–
	–
	Risk





	P

	Contract Management Metrics 
	Contract Management Metrics 
	Contract Management Metrics 
	Contract Management Metrics 
	-
	Context


	
	
	
	
	
	There are 2 contract management metrics included:


	–
	–
	–
	–
	Contingency Value


	•
	•
	•
	•
	This value is based on remaining contingency as a percentage of the remaining contract balance.



	–
	–
	–
	Expenditure Schedule


	•
	•
	•
	•
	Earned Value (EV) = Approved Invoices to Date.


	•
	•
	•
	Planned Value (PV) = Average Planned Values from the Original Approved Baseline Schedule.


	•
	•
	•
	Revised Planned Value =  Average Planned Values from the most recent Approved Baseline Schedule.


	•
	•
	•
	Funding Contribution Plan (FCP) forecast value refers to forecasted Design
	-
	Build Contract expenditure in quarterly FCP.




	
	
	
	Contract management metrics for CP 1, CP 2
	-
	3, CP 4, and SR
	-
	99 are included.


	–
	–
	–
	–
	For the SR
	-
	99 realignment project contract the Authority is in an oversight role, with Caltrans directly managing the project.



	
	
	
	Updates to the report are made monthly.





	Contract Management
	Contract Management
	Contract Management
	Contract Management
	CP 1 Contract Management 
	–
	Contingency Value


	CP 1 
	CP 1 
	CP 1 
	–
	Contract Balance Remaining

	($ in millions)
	($ in millions)


	Contract Management CP 1 -Contingency
	Chart
	Oct 2018
	Oct 2018
	Oct 2018


	End of 
	End of 
	End of 
	FY
	-
	17
	-
	18
	End of 
	FY2015
	-
	16


	Nov 2018
	Nov 2018
	Nov 2018


	Jul 2018
	Jul 2018
	Jul 2018


	Jan 2019
	Jan 2019
	Jan 2019


	Aug 2018
	Aug 2018
	Aug 2018


	Dec 2018
	Dec 2018
	Dec 2018


	Sep2018
	Sep2018
	Sep2018


	Feb 2019
	Feb 2019
	Feb 2019


	Mar 2019
	Mar 2019
	Mar 2019


	Apr 2019
	Apr 2019
	Apr 2019


	May 2019
	May 2019
	May 2019


	Jun 2019
	Jun 2019
	Jun 2019


	(
	(
	(
	5.9%
	)


	(
	(
	(
	6.1%
	)


	$30
	$30
	$30
	(
	4.5%
	)


	(
	(
	(
	6.6%
	)


	Chart
	Dec 2018
	Dec 2018
	Dec 2018


	Apr 2019
	Apr 2019
	Apr 2019


	Jul 2018
	Jul 2018
	Jul 2018


	End of 
	End of 
	End of 
	FY
	-
	17
	-
	18
	End of If remaining contingency against FY2015-CP 1 –Contingency Balance Remainingamount of contract / work left 16($ in millions)falls below 10%, corrective action may be necessary.  (% of contract balance remaining)$41$41$44$43


	Jan 2019
	Jan 2019
	Jan 2019


	Aug 2018
	Aug 2018
	Aug 2018


	May 2019
	May 2019
	May 2019


	Sep 2018
	Sep 2018
	Sep 2018


	Nov 2018
	Nov 2018
	Nov 2018


	Oct 2018
	Oct 2018
	Oct 2018


	Feb 2019
	Feb 2019
	Feb 2019


	Jun 2019
	Jun 2019
	Jun 2019


	Mar 2019
	Mar 2019
	Mar 2019


	$698
	$698
	$698


	$676
	$676
	$676


	$665
	$665
	$665


	$669
	$669
	$669


	Notes:
	Notes:
	Notes:

	1.
	1.
	1.
	1.
	Contract Balance Remaining = [Revised DB Contract Amount] 
	–
	[Authority Approved Invoices to Date]. 


	2.
	2.
	2.
	Contract balance only accounts for invoices in determining contract balance, so this number may not reconcile with ”earned va
	lue
	” in 
	schedule performance index metric.




	End of 
	End of 
	End of 
	FY2017
	-
	18


	End of 
	End of 
	End of 
	FY2017
	-
	18


	Source: 
	Source: 
	Source: 
	February
	28
	, 2019 CP 1 Monthly Status Report.


	$653
	$653
	$653


	(
	(
	(
	6.6%
	)


	$648
	$648
	$648


	$36
	$36
	$36
	(5.6%
	)


	$644
	$644
	$644


	$36
	$36
	$36
	(5.7%
	)


	$638
	$638
	$638


	$36
	$36
	$36
	(5.6%
	)


	$630
	$630
	$630


	$37
	$37
	$37
	(5.8%
	)



	CP 1 Contract Management Raw Data: Contingency 
	CP 1 Contract Management Raw Data: Contingency 
	CP 1 Contract Management Raw Data: Contingency 
	CP 1 Contract Management Raw Data: Contingency 
	Value


	Sect
	Sect
	Table
	TR
	End of FY17-18
	July2018
	Aug2018
	Sept2018
	Oct2018
	Nov 2018
	Dec2018
	Jan2019
	Feb2019
	Mar2019
	Apr2019
	May2019
	June2019

	Contract Balance Remaining
	Contract Balance Remaining
	$698.2M
	$676.2M
	$669.2M
	$664.6M
	$653.0M
	$648.0M
	$644.0M
	$637.5M
	$630.2M

	Contingency
	Contingency
	$207.0M
	$207.0M
	$207.0M
	$237.3M
	$237.3M
	$237.3M
	$237.3M
	$237.3M
	$237.3M

	Change Orders (from contingency)
	Change Orders (from contingency)
	$165.9M
	$0.1M
	$11.0M
	$16.7M
	$0.3M
	$6.9M
	$0.0M
	$0.7M
	-$1.0M

	Contingency Balance Remaining
	Contingency Balance Remaining
	$41.1M
	$41.0M
	$30.0M
	$43.6M
	$43.3M
	$36.4M
	$36.4M
	$35.7M
	$36.7M

	Contingency%
	Contingency%
	5.9%
	6.1%
	4.5%
	6.6%
	6.6%
	5.6%
	5.7%
	5.6%
	5.8%




	CP 1 
	CP 1 
	CP 1 
	–
	Contingency 
	($ in millions)


	Contract Management CP 1 -Contingency
	Contract Management CP 1 -Contingency
	Note:
	Note:

	1.
	1.
	1.
	1.
	Contract Balance Remaining is the sum of the previous month’s Contract Balance Remaining less the monthly approved invoice am
	oun
	t plus 
	change orders (from contingency).


	2.
	2.
	2.
	There is a negative change order for the month of February 2019 amounting to $ 975,774.47




	Source: 
	Source: 
	Source: 
	February 28
	, 2019 CP 1 Monthly Status Report.



	CP 1 Contract Management 
	CP 1 Contract Management 
	CP 1 Contract Management 
	CP 1 Contract Management 
	–
	Schedule Performance 
	Index 


	CP 1 Schedule –Total Planned Value of Contract Earned($ in millions)$919$974$1,63120060008001,6004001,4001,2001,0001,800Mar 2019$ in millionsMay 2019Through 2017Jun 2019Oct 2018Jan 2018Mar 2018Apr 2018Nov 2018May 2018Jun 2018Jul 2018Feb 2018Aug 2018Oct 2019Sept 2018Dec 2018Jan 2019Feb 2019Dec 2019Jul 2019Aug 2019Sept 2019Nov 2019Apr 2019June 2018 FCP ForecastRevised Planned ValueEarned Value/Approved Invoices to Date (SPI)Full contract amount: $1.55BCurrent completion date:  August 2019$1,032$1,288
	CP 1 Schedule –Total Planned Value of Contract Earned($ in millions)$919$974$1,63120060008001,6004001,4001,2001,0001,800Mar 2019$ in millionsMay 2019Through 2017Jun 2019Oct 2018Jan 2018Mar 2018Apr 2018Nov 2018May 2018Jun 2018Jul 2018Feb 2018Aug 2018Oct 2019Sept 2018Dec 2018Jan 2019Feb 2019Dec 2019Jul 2019Aug 2019Sept 2019Nov 2019Apr 2019June 2018 FCP ForecastRevised Planned ValueEarned Value/Approved Invoices to Date (SPI)Full contract amount: $1.55BCurrent completion date:  August 2019$1,032$1,288
	CP 1 Schedule –Total Planned Value of Contract Earned($ in millions)$919$974$1,63120060008001,6004001,4001,2001,0001,800Mar 2019$ in millionsMay 2019Through 2017Jun 2019Oct 2018Jan 2018Mar 2018Apr 2018Nov 2018May 2018Jun 2018Jul 2018Feb 2018Aug 2018Oct 2019Sept 2018Dec 2018Jan 2019Feb 2019Dec 2019Jul 2019Aug 2019Sept 2019Nov 2019Apr 2019June 2018 FCP ForecastRevised Planned ValueEarned Value/Approved Invoices to Date (SPI)Full contract amount: $1.55BCurrent completion date:  August 2019$1,032$1,288


	Contract Management CP 1 -Schedule
	Contract Management CP 1 -Schedule
	Notes: 
	Notes: 

	1.
	1.
	1.
	1.
	Full contract amount includes bid amount, provisional sums and executed change order amounts.


	2.
	2.
	2.
	The Planned Value line shown above is shown for historical reference.  The Revised Planned Value 
	line shown is from the accepted mid
	-
	point Planned Value curve from the current approved baseline 
	schedule.




	Sources: 
	Sources: 
	Sources: 

	1.
	1.
	1.
	1.
	FCP Forecast: Funding Contribution Plan, September 2018.


	2.
	2.
	2.
	Earned Value/Approved Invoices to Date: 
	February 28
	, 
	2019
	CP 1 Performance Metric Report.


	3.
	3.
	3.
	FCP Forecast will be updated based on quarterly Funding 
	Contribution Plan. 





	CP 1 Contract Management Raw Data: Schedule 
	CP 1 Contract Management Raw Data: Schedule 
	CP 1 Contract Management Raw Data: Schedule 
	CP 1 Contract Management Raw Data: Schedule 
	Performance Index


	End of 
	End of 
	End of 
	End of 
	End of 
	End of 
	FY2017
	-
	18



	Jul
	Jul
	Jul
	Jul

	2018
	2018



	Aug
	Aug
	Aug
	Aug

	2018
	2018



	Sep
	Sep
	Sep
	Sep

	2018
	2018



	Oct
	Oct
	Oct
	Oct

	2018
	2018



	Nov 
	Nov 
	Nov 
	Nov 
	2018



	Dec
	Dec
	Dec
	Dec

	2018
	2018



	Jan
	Jan
	Jan
	Jan

	2019
	2019



	Feb
	Feb
	Feb
	Feb

	2019
	2019



	Mar
	Mar
	Mar
	Mar

	2019
	2019



	Apr
	Apr
	Apr
	Apr

	2019
	2019



	May
	May
	May
	May

	2019
	2019



	Jun
	Jun
	Jun
	Jun

	2019
	2019




	FCP Forecast 
	FCP Forecast 
	FCP Forecast 
	FCP Forecast 
	FCP Forecast 
	Value



	$920.8M
	$920.8M
	$920.8M
	$920.8M



	$966.7M
	$966.7M
	$966.7M
	$966.7M



	$1,012M
	$1,012M
	$1,012M
	$1,012M



	$1,059M
	$1,059M
	$1,059M
	$1,059M



	$1,105M
	$1,105M
	$1,105M
	$1,105M



	$1,150.M
	$1,150.M
	$1,150.M
	$1,150.M



	$1,196M
	$1,196M
	$1,196M
	$1,196M



	$1,242M
	$1,242M
	$1,242M
	$1,242M



	$1,288M
	$1,288M
	$1,288M
	$1,288M




	Earned Value/ 
	Earned Value/ 
	Earned Value/ 
	Earned Value/ 
	Earned Value/ 
	Invoiced
	to 
	Date

	See Note 1
	See Note 1



	$581.4M/
	$581.4M/
	$581.4M/
	$581.4M/
	$816.0M



	$591.4M/
	$591.4M/
	$591.4M/
	$591.4M/
	$837.9M



	$602.0M/
	$602.0M/
	$602.0M/
	$602.0M/

	$856.0M
	$856.0M



	$607.0M/
	$607.0M/
	$607.0M/
	$607.0M/

	$877.3M
	$877.3M



	$612.0M/
	$612.0M/
	$612.0M/
	$612.0M/

	$889.2M
	$889.2M



	$617.0M/
	$617.0M/
	$617.0M/
	$617.0M/

	$901.0M
	$901.0M



	$619.0M/
	$619.0M/
	$619.0M/
	$619.0M/

	$905.0M
	$905.0M



	$621.1M/
	$621.1M/
	$621.1M/
	$621.1M/

	$912.3M
	$912.3M



	$622.9M/
	$622.9M/
	$622.9M/
	$622.9M/

	$918.6M
	$918.6M




	Planned Value
	Planned Value
	Planned Value
	Planned Value
	Planned Value

	See Note 2
	See Note 2



	$777.3M
	$777.3M
	$777.3M
	$777.3M



	$807.8M
	$807.8M
	$807.8M
	$807.8M



	$840.6M
	$840.6M
	$840.6M
	$840.6M



	$864.4M
	$864.4M
	$864.4M
	$864.4M



	$892.6
	$892.6
	$892.6
	$892.6



	$914.3
	$914.3
	$914.3
	$914.3



	$932.9M
	$932.9M
	$932.9M
	$932.9M



	$953M
	$953M
	$953M
	$953M



	$974M
	$974M
	$974M
	$974M




	Schedule 
	Schedule 
	Schedule 
	Schedule 
	Schedule 
	Performance 
	Index



	75%
	75%
	75%
	75%



	73%
	73%
	73%
	73%



	72%
	72%
	72%
	72%



	71%
	71%
	71%
	71%



	69%
	69%
	69%
	69%



	68%
	68%
	68%
	68%



	67%
	67%
	67%
	67%



	68%
	68%
	68%
	68%



	64%
	64%
	64%
	64%





	FY2017
	FY2017
	FY2017
	-
	18 CP 1 
	–
	Schedule 
	($ in millions)


	Contract Management CP 1 -Schedule
	Contract Management CP 1 -Schedule
	Notes
	Notes

	1.
	1.
	1.
	1.
	The first value shown is EV associated with only the scope included in the revised approved baseline.  The second value is th
	e E
	arned Value taken from Performance Metric 
	Reports and associated with the current contract total. 


	2.
	2.
	2.
	The Planned Values shown are from the accepted mid
	-
	point Planned Value curve from the approved baseline schedule. 




	Sources: 1. FCP Forecast: Funding Contribution Plan, September 2018.
	Sources: 1. FCP Forecast: Funding Contribution Plan, September 2018.
	Sources: 1. FCP Forecast: Funding Contribution Plan, September 2018.

	2.  EV: 
	2.  EV: 
	February 28
	, 
	2019
	CP 1 Performance Metric Report. 



	CP 2
	CP 2
	CP 2
	CP 2
	-
	3 Contract Management 
	–
	Contingency Value


	CP 2
	CP 2
	CP 2
	-
	3 
	–
	Contract Balance Remaining

	($ in millions)
	($ in millions)


	Contract Management CP 2-3 -Contingency
	Chart
	Jul 2018
	Jul 2018
	Jul 2018


	Aug 2018
	Aug 2018
	Aug 2018


	Jan 2019
	Jan 2019
	Jan 2019


	Oct 2018
	Oct 2018
	Oct 2018


	Dec 2018
	Dec 2018
	Dec 2018


	Sep 2018
	Sep 2018
	Sep 2018


	Nov 2018
	Nov 2018
	Nov 2018


	Feb 2019
	Feb 2019
	Feb 2019


	Mar 2019
	Mar 2019
	Mar 2019


	$180.3
	$180.3
	$180.3
	(
	19.6%
	)


	Apr 2019
	Apr 2019
	Apr 2019


	May 2019
	May 2019
	May 2019


	Jun 2019
	Jun 2019
	Jun 2019


	$172.0
	$172.0
	$172.0
	(
	18.8%
	)


	$172.0
	$172.0
	$172.0
	(
	19.5%
	)


	$171.9
	$171.9
	$171.9
	(
	19.7%
	)


	Chart
	Jan 2019
	Jan 2019
	Jan 2019


	Oct 2018
	Oct 2018
	Oct 2018


	Jun 2019
	Jun 2019
	Jun 2019


	Aug 2018
	Aug 2018
	Aug 2018


	End of 
	End of 
	End of 


	Nov 2018
	Nov 2018
	Nov 2018


	Mar 2019
	Mar 2019
	Mar 2019


	Jul 2018
	Jul 2018
	Jul 2018


	Sep 2018
	Sep 2018
	Sep 2018


	May 2019
	May 2019
	May 2019


	Dec 2018
	Dec 2018
	Dec 2018


	$882
	$882
	$882


	Feb 2019
	Feb 2019
	Feb 2019


	Apr 2019
	Apr 2019
	Apr 2019


	$921
	$921
	$921


	$914
	$914
	$914


	$874
	$874
	$874


	End of 
	End of 
	End of 
	FY2017FY-17--1818If remaining contingency against CP 2-3 –Contingency Balance Remainingamount of contract / work left ($ in millions)falls below 10%, corrective action (% of contract balance remaining)may be necessary.  


	End of 
	End of 
	End of 
	FY2016
	-
	17


	Notes:
	Notes:
	Notes:

	1.
	1.
	1.
	1.
	Contract Balance Remaining = [Revised DB Contract Amount] 
	–
	[Authority Approved Invoices to Date].


	2.
	2.
	2.
	Contract balance only accounts for invoices in determining contract balance, so this number may not reconcile with ”earned va
	lue
	” 
	in schedule performance index metric.




	Source: 
	Source: 
	Source: 
	February 28, 2019
	CP 2
	-
	3 Monthly Status Report.


	$848
	$848
	$848


	$171.7
	$171.7
	$171.7
	(20.3%
	)


	$820
	$820
	$820


	$171.7
	$171.7
	$171.7
	(20.9%
	)


	$816
	$816
	$816


	$171.7
	$171.7
	$171.7
	(21.1%
	)


	$812
	$812
	$812


	$167.5
	$167.5
	$167.5
	(20.6%
	)


	$812
	$812
	$812


	$162.5
	$162.5
	$162.5
	(20.0%
	)



	CP 2
	CP 2
	CP 2
	CP 2
	-
	3 Contract Management Raw Data: Contingency 
	Value


	Sect
	Sect
	Table
	TR
	End of 
	Jul
	Aug
	Sep
	Oct
	Nov 
	Dec
	Jan
	Feb
	Mar
	Apr
	May
	Jun

	TR
	FY2017-18
	2018
	2018
	2018
	2018
	2018
	2018
	2019
	2019
	2019
	2019
	2019
	2019

	Contract 
	Contract 

	Balance 
	Balance 
	$921.4M
	$914.1M
	$881.5M
	$874.2M
	$847.9M
	$820.2M
	$815.5M
	$812.2M
	$811.6

	1RemainingContingency
	1RemainingContingency
	$261.2M
	$261.2M$261.2M$261.2M$261.2M$261.2M$261.2M$261.2M
	$261.2M

	Change Orders 
	Change Orders 

	(from 
	(from 
	$80.9M3
	$8.3M$0.0M$0.1M$0.1M$0.0M$0.0M$4.2M
	$5.0M

	contingency)
	contingency)

	Contingency 
	Contingency 

	Balance 
	Balance 
	$180.3M
	$172.0M$172.0M$171.9M$171.7M$171.7M$171.7M$167.5M
	$162.5M

	Remaining
	Remaining

	Contingency%
	Contingency%
	19.6%
	18.8%19.5%19.7%20.3%20.9%21.1%20.6%
	20.0%




	CP 2
	CP 2
	CP 2
	-
	3 
	–
	Contingency 
	($ in millions)


	Contract Management CP 2-3 -Contingency
	Contract Management CP 2-3 -Contingency
	Note:
	Note:

	1.
	1.
	1.
	1.
	Contract Balance Remaining is the sum of the previous month’s Contract Balance Remaining less the monthly approved invoice am
	oun
	t 
	plus change orders (from contingency).


	2.
	2.
	2.
	The executed positive and negative change orders for the period result in a net decrease in the current contract amount. 




	Source: 
	Source: 
	Source: 
	February 28
	, 
	2019
	CP 2
	-
	3 Monthly Status Report.



	CP 2
	CP 2
	CP 2
	CP 2
	-
	3 Contract Management 
	–
	Schedule Performance 
	Index


	CP 2-3 Schedule –Total Planned Value of Contract Earned($ in millions)$1,303$771$6431,0002006008001,20040001,400Apr 2019$ in millionsThrough 2017Jan 2018Mar 2019Feb 2018Mar 2018Apr 2018May 2018Oct 2019Jun 2018Aug 2018Sept 2018$1,194Oct 2018Nov 2018Dec 2018Jan 2019Feb 2019May 2019Sept 2019Jun 2019Jul 2019$1,395Aug 2019Nov 2019Dec 2019Jul 2018Planned ValueMarch 2018 FCP ForecastEarned Value/Approved Invoices to Date (SPI)Full contract amount:  $1.455B Current completion date:  May 2020
	CP 2-3 Schedule –Total Planned Value of Contract Earned($ in millions)$1,303$771$6431,0002006008001,20040001,400Apr 2019$ in millionsThrough 2017Jan 2018Mar 2019Feb 2018Mar 2018Apr 2018May 2018Oct 2019Jun 2018Aug 2018Sept 2018$1,194Oct 2018Nov 2018Dec 2018Jan 2019Feb 2019May 2019Sept 2019Jun 2019Jul 2019$1,395Aug 2019Nov 2019Dec 2019Jul 2018Planned ValueMarch 2018 FCP ForecastEarned Value/Approved Invoices to Date (SPI)Full contract amount:  $1.455B Current completion date:  May 2020
	CP 2-3 Schedule –Total Planned Value of Contract Earned($ in millions)$1,303$771$6431,0002006008001,20040001,400Apr 2019$ in millionsThrough 2017Jan 2018Mar 2019Feb 2018Mar 2018Apr 2018May 2018Oct 2019Jun 2018Aug 2018Sept 2018$1,194Oct 2018Nov 2018Dec 2018Jan 2019Feb 2019May 2019Sept 2019Jun 2019Jul 2019$1,395Aug 2019Nov 2019Dec 2019Jul 2018Planned ValueMarch 2018 FCP ForecastEarned Value/Approved Invoices to Date (SPI)Full contract amount:  $1.455B Current completion date:  May 2020


	Contract Management CP 2-3 -Schedule
	Contract Management CP 2-3 -Schedule

	Notes: 
	Notes: 
	Notes: 

	1.
	1.
	1.
	1.
	Full contract amount includes bid amount, provisional sums and executed change order amounts.


	2.
	2.
	2.
	The Planned Values shown are from the accepted mid
	-
	point Planned Value curve from the approved 
	baseline schedule. 


	3.
	3.
	3.
	Revised planned values are being developed to align with the revised contract amount and 
	completion date.




	Sources: 
	Sources: 
	Sources: 

	1.
	1.
	1.
	1.
	FCP Forecast: Funding Contribution Plan, September 2018.


	2.
	2.
	2.
	Earned Value/Approved Invoices to Date: 
	February 28
	, 
	2019
	CP 2
	-
	3 Performance Metric Report.


	3.
	3.
	3.
	FCP Forecast will be updated based on quarterly Funding 
	Contribution Plan. 





	CP 2
	CP 2
	CP 2
	CP 2
	-
	3 Contract Management Raw Data: Schedule 
	Performance Index


	End of FY2017-18
	End of FY2017-18
	End of FY2017-18
	End of FY2017-18
	End of FY2017-18
	Jul2018
	Aug2018
	Sep2018
	Oct2018
	Nov 2018
	Dec2018
	Jan2019
	Feb2019
	Mar2019
	Apr2019
	May2019
	Jun2019

	FCP Forecast $531.3M$561.2M$591.2MValue
	FCP Forecast $531.3M$561.2M$591.2MValue
	$621.1M
	$651.0M
	$681.0M
	$710.9M
	$741.0M
	$770.8M

	Earned Value/ Invoicedto $515.3M$530.9M$563.5MDateSee Note 1
	Earned Value/ Invoicedto $515.3M$530.9M$563.5MDateSee Note 1
	$570.9M
	$597.3M
	$625.0M
	$629.6M
	$637.3M
	$642.9M

	Planned Value$1,079M$1,120M$1,166MSee Note 2
	Planned Value$1,079M$1,120M$1,166MSee Note 2
	$1,199M
	$1,234M
	$1,263M
	$1,286M
	$1,295M
	$1,303M

	Schedule Performance 48%47%48%Index
	Schedule Performance 48%47%48%Index
	48%
	48%
	49%
	49%
	49%
	49%




	FY2017
	FY2017
	FY2017
	-
	18 CP 2
	-
	3 
	–
	Schedule 
	($ in millions)


	Contract Management CP 2-3 -Schedule
	Contract Management CP 2-3 -Schedule
	Notes
	Notes

	1.
	1.
	1.
	1.
	This is the Earned Value taken from Performance Metric Reports.


	2.
	2.
	2.
	The Planned Values shown are from the accepted mid
	-
	point Planned Value curve from the approved 
	baseline schedule. 


	3.
	3.
	3.
	Revised planned values are being developed to align with the revised contract amount and completion date.




	Sources: 
	Sources: 
	Sources: 

	1.
	1.
	1.
	1.
	FCP Forecast: Funding Contribution Plan, September 2018.


	2.
	2.
	2.
	EV: 
	February 28
	, 
	2019
	CP 2
	-
	3 Performance Metric Report. 





	CP 4 Contract Management 
	CP 4 Contract Management 
	CP 4 Contract Management 
	CP 4 Contract Management 
	–
	Contingency Value


	CP 4 
	CP 4 
	CP 4 
	–
	Contract Balance Remaining

	($ in millions)
	($ in millions)


	Contract Management CP 4 -Contingency
	Chart
	Jan 2019
	Jan 2019
	Jan 2019


	Dec 2018
	Dec 2018
	Dec 2018


	Oct 2018
	Oct 2018
	Oct 2018


	Jul 2018
	Jul 2018
	Jul 2018


	Feb 2019
	Feb 2019
	Feb 2019


	Aug 2018
	Aug 2018
	Aug 2018


	Sep 2018
	Sep 2018
	Sep 2018


	Nov 2018
	Nov 2018
	Nov 2018


	Mar 2019
	Mar 2019
	Mar 2019


	Apr 2019
	Apr 2019
	Apr 2019


	May 2019
	May 2019
	May 2019


	Jun 2019
	Jun 2019
	Jun 2019


	Chart
	Dec 2018
	Dec 2018
	Dec 2018


	End of 
	End of 
	End of 


	Apr 2019
	Apr 2019
	Apr 2019


	Jan 2019
	Jan 2019
	Jan 2019


	Jul 2018
	Jul 2018
	Jul 2018


	Aug 2018
	Aug 2018
	Aug 2018


	Oct 2018
	Oct 2018
	Oct 2018


	Sep 2018
	Sep 2018
	Sep 2018


	Nov 2018
	Nov 2018
	Nov 2018


	Feb 2019
	Feb 2019
	Feb 2019


	Mar 2019
	Mar 2019
	Mar 2019


	May 2019
	May 2019
	May 2019


	Jun 2019
	Jun 2019
	Jun 2019


	$355
	$355
	$355


	$354
	$354
	$354


	$352
	$352
	$352


	$352
	$352
	$352


	End of 
	End of 
	End of 
	FY2017-18FY-17-18If remaining contingency against CP 4 –Contingency Balance Remainingamount of contract / work left falls below 10%, corrective action ($ in millions)may be necessary.  (% of contract balance remaining)$58.2$58.0$58.0$56.8$56.8$55.0$55.0$55.0$55.0(16.4%)(16.4%)(16.5%)(16.2%)(16.2%)(16.7%)(16.4%)(16.7%)(16.9%)


	End of 
	End of 
	End of 
	FY2017
	-
	18


	Notes:
	Notes:
	Notes:

	1.
	1.
	1.
	1.
	Contract Balance Remaining = [Revised DB Contract Amount] 
	–
	[Authority Approved Invoices to Date].


	2.
	2.
	2.
	Contract balance only accounts for invoices in determining contract balance, so this number may not reconcile with ”earned va
	lue
	” in 
	schedule performance index metric.




	1
	1
	1


	Source: 
	Source: 
	Source: 
	February 28
	, 
	2019
	CP 4 Monthly Status Report.


	$350
	$350
	$350


	$350
	$350
	$350


	$340
	$340
	$340


	$329
	$329
	$329


	$325
	$325
	$325



	CP 4 Contract Management Raw Data: Contingency 
	CP 4 Contract Management Raw Data: Contingency 
	CP 4 Contract Management Raw Data: Contingency 
	CP 4 Contract Management Raw Data: Contingency 
	Value


	Sect
	Sect
	Table
	TR
	End of 
	JulAug
	Sep
	Oct
	Nov 
	Dec
	Jan
	Feb
	Mar
	Apr
	May
	Jun

	TR
	FY2017-18
	20182018
	2018
	2018
	2018
	2018
	2019
	2019
	2019
	2019
	2019
	2019

	Contract 
	Contract 

	Balance 
	Balance 
	$354.6M
	$353.5M$351.8M
	$351.5M
	$350.1M
	$349.7M
	$340M
	$328.8M
	$325.3M

	TR
	1

	RemainingContingency$62.0M
	RemainingContingency$62.0M
	$62.0M$62.0M
	$62.0M
	$62.0M
	$62.0M
	$62.0M
	$62.0M
	$62.0M

	Change Orders 
	Change Orders 

	(from $3.80M
	(from $3.80M
	$0.2M$0.0M
	$1.2M
	$0.0M
	$1.8M
	$0.0M
	$0.0M
	$0.0M

	contingency)
	contingency)

	Contingency 
	Contingency 

	Balance $58.2M
	Balance $58.2M
	$58.0M$58.0M
	$56.8M
	$56.8M
	$55.0M
	$55.0M
	$55.0M
	$55.0M

	Remaining
	Remaining

	Contingency%16.4%
	Contingency%16.4%
	16.4%16.5%
	16.2%
	16.2%
	15.7%
	16.4%
	16.7%
	16.9%




	CP 4 
	CP 4 
	CP 4 
	–
	Contingency 
	($ in millions)


	Contract Management CP 4 -Contingency
	Contract Management CP 4 -Contingency
	Note:
	Note:

	1.
	1.
	1.
	1.
	Contract Balance Remaining is the sum of the previous month’s Contract Balance Remaining less the monthly approved invoice 
	amount plus change orders (from contingency).




	Source: 
	Source: 
	Source: 
	February 28
	, 
	2019
	CP 4 Monthly Status Report.



	CP 4 Contract Management 
	CP 4 Contract Management 
	CP 4 Contract Management 
	CP 4 Contract Management 
	–
	Schedule Performance 
	Index


	CP 4 Schedule –Total Planned Value of Contract Earned($ in millions)$419$194$122450200250015035010030050400Jun 2019Jul 2018$446Apr 2018Sept 2019Mar 2018Feb 2018Dec 2019Apr 2019Jan 2018Jun 2018$ in millionsThrough 2017May 2018Mar 2019Aug 2018Sept 2018Oct 2018Nov 2018Dec 2018Jan 2019Feb 2019Jul 2019May 2019Aug 2019Oct 2019Nov 2019$456Earned Value/Approved Invoices to Date (SPI)Planned ValueMarch 2018 FCP ForecastFull contract amount: $447.7MCurrent completion date: June 2019
	CP 4 Schedule –Total Planned Value of Contract Earned($ in millions)$419$194$122450200250015035010030050400Jun 2019Jul 2018$446Apr 2018Sept 2019Mar 2018Feb 2018Dec 2019Apr 2019Jan 2018Jun 2018$ in millionsThrough 2017May 2018Mar 2019Aug 2018Sept 2018Oct 2018Nov 2018Dec 2018Jan 2019Feb 2019Jul 2019May 2019Aug 2019Oct 2019Nov 2019$456Earned Value/Approved Invoices to Date (SPI)Planned ValueMarch 2018 FCP ForecastFull contract amount: $447.7MCurrent completion date: June 2019
	CP 4 Schedule –Total Planned Value of Contract Earned($ in millions)$419$194$122450200250015035010030050400Jun 2019Jul 2018$446Apr 2018Sept 2019Mar 2018Feb 2018Dec 2019Apr 2019Jan 2018Jun 2018$ in millionsThrough 2017May 2018Mar 2019Aug 2018Sept 2018Oct 2018Nov 2018Dec 2018Jan 2019Feb 2019Jul 2019May 2019Aug 2019Oct 2019Nov 2019$456Earned Value/Approved Invoices to Date (SPI)Planned ValueMarch 2018 FCP ForecastFull contract amount: $447.7MCurrent completion date: June 2019


	Contract Management CP 4 -Schedule
	Contract Management CP 4 -Schedule
	Notes: 
	Notes: 

	1.
	1.
	1.
	1.
	Full contract amount includes bid amount, provisional sums and executed change order amounts.


	2.
	2.
	2.
	Total amount earned refers to progress on the schedule, not approved contract invoices.


	3.
	3.
	3.
	The Planned Values shown are from the accepted mid
	-
	point Planned Value curve from the approved 
	baseline schedule.




	Sources: 
	Sources: 
	Sources: 

	1.
	1.
	1.
	1.
	FCP Forecast: Funding Contribution Plan, September 2018.


	2.
	2.
	2.
	Earned Value/Approved Invoices to Date: 
	February 28
	, 
	2019
	CP 4 Monthly Status Report. 


	3.
	3.
	3.
	FCP Forecast will be updated based on quarterly Funding 
	Contribution Plan. 





	CP 4 Contract Management Raw Data: Sche
	CP 4 Contract Management Raw Data: Sche
	CP 4 Contract Management Raw Data: Sche
	CP 4 Contract Management Raw Data: Sche
	Contract Management CP 4 -Schedule
	dule 
	Performance Index


	Sect
	Sect
	Table
	TR
	End of 

	TR
	FY2017
	Jul
	AugSep
	Oct
	Nov 
	Dec
	Jan
	Feb
	Mar
	Apr
	May
	Jun

	TR
	2018
	20182018
	2018
	2018
	2018
	2019
	2019
	2019
	2019
	2019
	2019

	TR
	-18

	FCP Forecast 
	FCP Forecast 

	TR
	$99.5M
	$111.3M
	$123.1M$134.9M
	$146.6M
	$158.4M
	$170.2M
	$182.0M
	$193.7M

	Value
	Value

	Earned Value/ 
	Earned Value/ 

	Invoicedto 
	Invoicedto 
	$94.5M
	$102.0M
	$96.2M$97.4M
	$100.2M
	$107.8.0M
	$112.1M
	$118.9M
	$122.4M

	Date
	Date

	See Note 1
	See Note 1

	Planned Value
	Planned Value
	$301.6M
	$316.4M
	$333.2M$350.3M
	$371.1M
	$385.8M
	$400.1M
	$412.0M
	$419.4M

	See Note 2
	See Note 2

	Schedule 
	Schedule 

	Performance 
	Performance 
	31%
	32%
	29%28%
	27%
	28%
	28%
	28%
	29%

	Index
	Index




	FY2017
	FY2017
	FY2017
	-
	18 CP 4 
	–
	Schedule 
	($ in millions)


	Notes: 
	Notes: 
	Notes: 

	1.
	1.
	1.
	1.
	This is the Earned Value taken from Performance Metric Reports and it is an estimate.


	2.
	2.
	2.
	The Planned Values shown are from the accepted mid
	-
	point Planned Value curve from the approved 
	baseline schedule. 




	Sources:
	Sources:
	Sources:

	1.
	1.
	1.
	1.
	FCP Forecast: Funding Contribution Plan, September 2018


	2.
	2.
	2.
	EV: 
	February 28
	, 
	2019
	CP 4 Performance Metric Report





	SR
	SR
	SR
	SR
	-
	99 Contract Management 
	–
	Contingency Value


	SR
	SR
	SR
	-
	99 
	–
	Contract Balance Remaining

	($ in millions)
	($ in millions)


	Contract Management SR-99 -Contingency
	Contract Management SR-99 -Contingency
	Span
	$0.5
	$0.5
	$0.5

	(1.7%)
	(1.7%)


	$0.5
	$0.5
	$0.5

	(1.6%)
	(1.6%)


	$0.7
	$0.7
	$0.7

	(2.2%)
	(2.2%)



	Dec 2018
	Dec 2018
	Dec 2018


	Sep 2018
	Sep 2018
	Sep 2018


	Jul 2018
	Jul 2018
	Jul 2018


	Jan 2019
	Jan 2019
	Jan 2019


	Oct 2018
	Oct 2018
	Oct 2018


	Mar 2019
	Mar 2019
	Mar 2019


	Aug 2018
	Aug 2018
	Aug 2018


	Nov 2018
	Nov 2018
	Nov 2018


	Feb 2019
	Feb 2019
	Feb 2019


	Apr 2019
	Apr 2019
	Apr 2019


	May 2019
	May 2019
	May 2019


	Jun 2019
	Jun 2019
	Jun 2019


	(
	(
	(
	2.4%
	)


	$1.1
	$1.1
	$1.1
	(
	2.1%
	)


	$1.1
	$1.1
	$1.1
	(
	2.2%
	)


	$0.9
	$0.9
	$0.9
	(
	2.1%
	)


	Chart
	Span
	$32
	$32
	$32


	$30
	$30
	$30



	Dec 2018
	Dec 2018
	Dec 2018


	$44
	$44
	$44


	Sep 2018
	Sep 2018
	Sep 2018


	End of 
	End of 
	End of 


	Aug 2018
	Aug 2018
	Aug 2018


	Jul 2018
	Jul 2018
	Jul 2018


	Nov 2018
	Nov 2018
	Nov 2018


	Oct 2018
	Oct 2018
	Oct 2018


	Jan 2019
	Jan 2019
	Jan 2019


	Feb 2019
	Feb 2019
	Feb 2019


	Mar 2019
	Mar 2019
	Mar 2019


	Apr 2019
	Apr 2019
	Apr 2019


	May 2019
	May 2019
	May 2019


	Jun 2019
	Jun 2019
	Jun 2019


	$55
	$55
	$55


	$51
	$51
	$51


	$48
	$48
	$48


	End of 
	End of 
	End of 
	FY2017FY2015-18-16SR-99 –Contingency Balance RemainingIf remaining contingency against The values shown are a sum of ($ in millions)amount of contract / work left the Early Work Plan (EWP) and falls below 5%, corrective action (% of contract balance remaining)Main Package (MP) may be necessary.  Contingencies.$1.3


	End of 
	End of 
	End of 
	FY2017
	-
	18


	Notes:
	Notes:
	Notes:

	1.
	1.
	1.
	1.
	Contract Balance Remaining = [Revised DB Contract Amount] 
	–
	[Authority Approved Invoices to Date].


	2.
	2.
	2.
	Contract balance only accounts for invoices in determining contract balance, so this number may not reconcile with 
	“earned value” in schedule performance index metric.




	Source: 
	Source: 
	Source: 
	February 28
	, 
	2019
	SR
	-
	99 Monthly Status Report.


	$42
	$42
	$42


	$0.6
	$0.6
	$0.6
	(1.43%
	)


	$39
	$39
	$39


	$0.7
	$0.7
	$0.7
	(1.68%
	)


	$32
	$32
	$32



	SR
	SR
	SR
	SR
	-
	99 Contract Management Raw Data: Contingency 
	Value


	Sect
	Sect
	Table
	TR
	End of 
	Jul
	Aug
	Sep
	Oct
	Nov 
	Dec
	Jan
	Feb
	Mar
	Apr
	May
	Jun

	TR
	FY2017-18
	2018
	2018
	2018
	2018
	2018
	2018
	2019
	2019
	2019
	2019
	2019
	2019

	Contract 
	Contract 

	Balance 
	Balance 
	$55.1M/
	$51.0M/
	$47.7M/
	$44.3M/ 
	$41.7M/
	$38.3M/
	$32.4M
	$31.5M
	$29.5M

	Remaining
	Remaining
	$27.0M
	$23.5M
	$20.4M
	$17.4M
	$15.3M
	$13.1M
	$10.4M
	$9.7M
	$9.5M

	See Note3
	See Note3

	Contingency
	Contingency
	$5.9M
	$5.9M
	$5.9M
	$5.9M
	$5.9M
	$5.9M
	$5.9M
	$5.9M
	$5.9M

	SeeNote 2
	SeeNote 2

	Change Orders 
	Change Orders 

	(from 
	(from 
	$4.6M
	$0.2M
	$0.0M
	$0.1M
	$0.3M
	$0.0M
	$0.1M
	$0.1M
	-$0.2M

	contingency)
	contingency)

	Contingency 
	Contingency 

	Balance 
	Balance 
	$1.3M
	$1.1M
	$1.1M
	$0.9M
	$0.7M
	$0.7M
	$0.56M
	$0.50M
	$0.66M

	Remaining
	Remaining

	SeeNote 2
	SeeNote 2

	Contingency%
	Contingency%
	4.9%
	4.5%
	5.1%
	2.1%
	1.6%
	1.7%
	1.7%
	1.6%
	2.2%

	SeeNote 2
	SeeNote 2




	SR
	SR
	SR
	-
	99 
	–
	Contingency 
	($ in millions)


	Contract Management SR-99 -Contingency
	Contract Management SR-99 -Contingency
	Notes: 
	Notes: 

	1.
	1.
	1.
	1.
	Contract balance only accounts for invoices in determining contract balance, so this number may not reconcile with “earned va
	lue
	” in schedule 
	performance index metric.


	2.
	2.
	2.
	The contingency values shown are from the Main Package only.


	3.
	3.
	3.
	The top value of the Contract Balance Remaining is a combination of the EWP and MP values.  The bottom value is the Main Pack
	age
	only. 


	4.
	4.
	4.
	There is a negative change order for the month of February 2019 amounting to $ 159,353.93




	Source: 
	Source: 
	Source: 
	February 28
	, 
	2019
	SR
	-
	99 Monthly Status Report.



	SR
	SR
	SR
	SR
	-
	99 Contract Management 
	–
	Schedule Performance 
	Index


	SR-99 Schedule –Total Planned Value of Contract Earned$ in millions($ in millions)$291300$276$290250$259$261200150100Full contract amount: $290.1M50Current completion date: June 20200Through Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec 2017201820182018201820182018201820182018201820182018201920192019201920192019201920192019201920192019June 2018 FCP ForecastEarned Value (SPI)Revised Planned Value
	SR-99 Schedule –Total Planned Value of Contract Earned$ in millions($ in millions)$291300$276$290250$259$261200150100Full contract amount: $290.1M50Current completion date: June 20200Through Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec 2017201820182018201820182018201820182018201820182018201920192019201920192019201920192019201920192019June 2018 FCP ForecastEarned Value (SPI)Revised Planned Value
	SR-99 Schedule –Total Planned Value of Contract Earned$ in millions($ in millions)$291300$276$290250$259$261200150100Full contract amount: $290.1M50Current completion date: June 20200Through Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec 2017201820182018201820182018201820182018201820182018201920192019201920192019201920192019201920192019June 2018 FCP ForecastEarned Value (SPI)Revised Planned Value


	Contract Management SR-99 -Schedule
	Contract Management SR-99 -Schedule

	Notes: 
	Notes: 
	Notes: 

	1.
	1.
	1.
	1.
	Total amount earned refers to progress on the schedule, not approved contract invoices.


	2.
	2.
	2.
	The Planned Value line shown above is shown for historical reference.  The Revised Planned Value 
	line shown is from the current forecast.




	Sources: 
	Sources: 
	Sources: 

	1.
	1.
	1.
	1.
	FCP Forecast: Funding Contribution Plan, September 2018.


	2.
	2.
	2.
	Earned Value: 
	February 28
	, 
	2019
	SR
	-
	99 Performance Metric Report.


	3.
	3.
	3.
	FCP Forecast will be updated based on quarterly Funding Contribution 
	Plan. 





	SR
	SR
	SR
	SR
	-
	99 Contract Management Raw Data: Schedule 
	Performance Index


	Sect
	Sect
	Table
	TR
	End of FY2017-18
	Jul2018
	Aug2018
	Sep2018
	Oct2018
	Nov 2018
	Dec2018
	Jan2019
	Feb2019
	Mar2019
	Apr2019
	May2019
	Jun2019

	FCP Forecast Value
	FCP Forecast Value
	$237.8M
	$240.4M
	$243.1M
	$245.7M
	$248.4M
	$251.0M
	$253.6M
	$256.0M
	$259.0M

	Earned ValueSee Note 1
	Earned ValueSee Note 1
	$230.7M
	$234.5M
	$238.7M
	$242.1
	$245.8M
	$250.8M
	$254.6M 
	$258.6M 
	$260.6M

	Planned Value
	Planned Value
	$228.5M
	$236.1M
	$242.7M
	$249.3M
	$255.8M
	$262.3M
	$268.3M
	$273.3M
	$276.1M

	Schedule Performance Index
	Schedule Performance Index
	101%
	99%
	98%
	97%
	96%
	95%
	95%
	95%
	94%




	FY2017
	FY2017
	FY2017
	-
	18 SR
	-
	99 
	–
	Schedule 
	($ in millions)


	Contract Management SR-99 -Schedule
	Contract Management SR-99 -Schedule
	Note:
	Note:

	1.
	1.
	1.
	1.
	SR
	-
	99 contract with Caltrans is not a Design
	-
	Build contract. Earned value is not necessarily equal to 
	invoice to data/actual cost amount. 




	Sources:
	Sources:
	Sources:

	1.
	1.
	1.
	1.
	FCP Forecast: Funding Contribution Plan, September 2018


	2.
	2.
	2.
	EV: 
	February 28
	, 
	2019
	SR
	-
	99 Performance Metric Report
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	Agenda
	Agenda
	Agenda


	
	
	
	
	
	Operations Report Metrics


	–
	–
	–
	–
	Executive Summary


	–
	–
	–
	Right
	-
	of
	-
	Way (ROW)


	–
	–
	–
	Project Development


	–
	–
	–
	Third Party Agreements


	–
	–
	–
	Contract Management


	–
	–
	–
	Finance/Budget


	–
	–
	–
	ARRA State Match Schedule


	–
	–
	–
	Risk





	P

	Finance/Budget Metrics 
	Finance/Budget Metrics 
	Finance/Budget Metrics 
	Finance/Budget Metrics 
	–
	Context  


	
	
	
	
	
	For FY2018
	-
	19, this report presents:


	–
	–
	–
	–
	Budgeted expenditures based on the Capital Outlay budget.


	–
	–
	–
	Expenditures reflect paid invoices and material estimated costs for work performed, not yet paid.


	–
	–
	–
	Forecasts will shift periodically and align with FY2018
	-
	19 forecast from the F&A Capital Outlay Report.



	
	
	
	All data shown is at the end of each month:


	–
	–
	–
	–
	There is a one month lag to produce the F&A Capital Outlay Report.


	•
	•
	•
	•
	For example, the 
	April
	2019 F&A Capital Outlay Report includes financial data through 





	February 28
	February 28
	, 2019.



	Sect
	Finance/Budget
	Finance/Budget
	Finance/Budget
	As of 
	February 28
	, 2019, the Authority has spent 
	31.5%
	of FY2018
	-
	19 budget and 
	100% of the FY2014
	-
	15 Cap and Trade appropriation. 


	Total Expenditures to Date ($ billions)
	Total Expenditures to Date ($ billions)
	Total Expenditures to Date ($ billions)

	(Data as of 
	(Data as of 
	February 28
	, 2019)


	Notes: 
	Notes: 
	Notes: 

	1.
	1.
	1.
	1.
	Source: F&A Capital Outlay Report, 
	April
	2019; balance subject to change due to pending approval of federal reimbursements. 


	2.
	2.
	2.
	The FY2018
	-
	19 budget supports activities reflected within the 2018 Business Plan and is based on a prioritization of executed co
	ntracts necessary for Central Valley development and 
	construction, Silicon Valley to Central Valley segment planning, and Bookend Corridor project construction. In addition, the 
	FY2
	018
	-
	19 budget prioritizes work related to completing the 
	scope within the ARRA and FY10 grants.


	3.
	3.
	3.
	The Authority’s appropriation totals will increase with the proceeds received from future Cap and Trade auctions, under Healt
	h a
	nd Safety Code 39719(b)(2). 


	4.
	4.
	4.
	The Cap and Trade Appropriation 
	totals $11.422B ($478M Project Development, $10.944B Construction). The total Appropriation reflects a one
	-
	time FY2014
	-
	15 Budget
	Act appropriation 
	of $650M, actual auction proceeds received to date of $1.772B, and 25% of Cap and Trade auction proceeds dedicated to the Aut
	hor
	ity through continuous appropriation (SB
	-
	862) through 
	December 2030 (AB
	-
	398), estimated at $750M per year ($9.0B). The Appropriation will be updated quarterly based on actual Cap and
	Trade auction proceeds. 


	5.
	5.
	5.
	Expenditures reflect paid invoices and material estimated costs for work performed, not yet paid.


	6.
	6.
	6.
	Numbers may not add due to rounding.


	7.
	7.
	7.
	The Total Program budget remains $13.659B. 


	8.
	8.
	8.
	ARRA Grant expenditures to date reflect $5.5M in credits/refunds.




	FY2018
	FY2018
	FY2018
	-
	19 Expenditures to Date ($ billions)

	(Data as of 
	(Data as of 
	February 28
	, 2019)


	Figure
	Figure

	Sect
	Chart
	800
	800
	800


	1,600
	1,600
	1,600


	0
	0
	0


	1,400
	1,400
	1,400


	1,800
	1,800
	1,800


	1,000
	1,000
	1,000


	1,200
	1,200
	1,200


	400
	400
	400


	600
	600
	600


	200
	200
	200


	$139
	$139
	$139


	Figure
	Span
	$134
	$134
	$134



	$1,489
	$1,489
	$1,489


	$1,787
	$1,787
	$1,787


	$89
	$89
	$89


	$1,457
	$1,457
	$1,457


	$ in millions
	$ in millions
	$ in millions


	$149
	$149
	$149


	$76
	$76
	$76


	$1,638
	$1,638
	$1,638


	$149
	$149
	$149


	$1,144
	$1,144
	$1,144


	Total 
	Total 
	Total 
	FY2017
	-
	18


	$149
	$149
	$149


	Jul
	Jul
	Jul
	2018


	Figure
	Span
	$69
	$69
	$69



	$298
	$298
	$298


	Aug
	Aug
	Aug
	2018


	$447
	$447
	$447


	$1,042
	$1,042
	$1,042


	Sep
	Sep
	Sep
	2018


	$596
	$596
	$596


	Oct
	Oct
	Oct
	2018


	Nov
	Nov
	Nov
	2018


	$149
	$149
	$149


	$893
	$893
	$893


	Dec
	Dec
	Dec
	2018


	Jan
	Jan
	Jan
	2019


	$562
	$562
	$562


	$149
	$149
	$149


	$1,191
	$1,191
	$1,191


	$75
	$75
	$75


	Feb
	Feb
	Feb
	2019


	$1,340
	$1,340
	$1,340


	Mar
	Mar
	Mar
	2019


	Apr
	Apr
	Apr
	2019


	$128
	$128
	$128


	Figure
	Span
	$149
	$149
	$149



	May
	May
	May
	2019


	Jun
	Jun
	Jun
	2019


	Figure
	Span
	$89
	$89
	$89



	$149
	$149
	$149


	$128
	$128
	$128


	$745
	$745
	$745


	$149
	$149
	$149


	$111
	$111
	$111


	$119
	$119
	$119


	$59
	$59
	$59


	$53
	$53
	$53


	$52
	$52
	$52


	$149
	$149
	$149


	$89
	$89
	$89


	$199
	$199
	$199


	$149
	$149
	$149


	$212
	$212
	$212


	$149
	$149
	$149


	$219
	$219
	$219


	$149
	$149
	$149


	$264
	$264
	$264


	$162
	$162
	$162


	Finance/Budget 
	Finance/Budget 
	Finance/Budget 
	–
	FY2018
	-
	19 Expenditures 


	Figure
	Span
	Finance/Budget 
	Finance/Budget 
	Finance/Budget 
	–
	FY2018
	-
	19



	FY2018
	FY2018
	FY2018
	-
	19 Monthly and Cumulative Expenditures

	Budget, Forecast and Actual
	Budget, Forecast and Actual


	Source: F&A Capital Outlay Reports (August 2017 
	Source: F&A Capital Outlay Reports (August 2017 
	Source: F&A Capital Outlay Reports (August 2017 
	–
	April
	2019) 

	1.
	1.
	1.
	1.
	The FY2018
	-
	19  budget supports activities reflected within the 2018 Business Plan and is based on a prioritization of executed c
	ontracts necessary for Central Valley 
	development and construction, Silicon Valley to Central Valley segment planning, and Bookend Corridor project construction. I
	n a
	ddition, the FY2018
	-
	19  budget 
	prioritizes work related to completing the scope within the ARRA and FY10 grants.


	2.
	2.
	2.
	The Authority’s appropriation totals will increase with the proceeds received from future Cap and Trade auctions, under Healt
	h a
	nd Safety Code 39719(b)(2).


	3.
	3.
	3.
	Expenditures reflect paid invoices and material estimated costs for work performed, not yet paid.


	4.
	4.
	4.
	The Total Program budget remains $13.659B. 




	Figure
	Figure
	Figure
	Figure
	Figure
	Figure
	Figure
	Actual Expenditures 
	Actual Expenditures 
	Actual Expenditures 
	-
	Cumulative through Feb 2019


	Monthly Budget 
	Monthly Budget 
	Monthly Budget 
	-
	Cumulative


	Actual Expenditures 
	Actual Expenditures 
	Actual Expenditures 
	-
	Monthly


	Monthly Budget
	Monthly Budget
	Monthly Budget


	Monthly Forecast
	Monthly Forecast
	Monthly Forecast


	Monthly Forecast 
	Monthly Forecast 
	Monthly Forecast 
	-
	Cumulative


	Figure
	Span
	Data through 
	Data through 
	Data through 
	February 28
	, 2019




	Finance/Budget Raw Data 
	Finance/Budget Raw Data 
	Finance/Budget Raw Data 
	Finance/Budget Raw Data 
	Capital Outlay Budget, Expenditures, and Forecast


	Sect
	Sect
	Table
	TR
	July2017
	Aug2017
	Sept2017
	Oct2017
	Nov2017
	Dec2017
	Jan2018
	Feb2018
	Mar2018
	Apr2018
	May2018 
	June2018

	Total FY Budget 
	Total FY Budget 
	$1.6B
	$1.6B
	$1.6B
	$1.6B
	$1.6B
	$1.6B
	$1.6B
	$1.6B
	$1.6B
	$1.6B
	$1.6B
	$1.6B

	Expense to Date
	Expense to Date
	$98.5M
	$169.2M
	$262.9M
	$344.1M
	$449.1M
	$621.3M
	$696.1M
	$775.8M
	$846.5M
	$898.8M
	$993.7M
	$1.144B

	Monthly Expenditures
	Monthly Expenditures
	$98.5M
	$70.7M
	$93.7M
	$81.2M
	$105M
	$172.2M
	$74.8M
	$79.6M
	$70.7M
	$52.4M
	$94.8M
	$150.7M

	Total FY Forecast
	Total FY Forecast
	$1.6B
	$1.6B
	$1.7B
	$1.7B
	$1.8B
	$1.8B
	$1.8B
	$1.8B
	$1.8B
	$1.5B
	$1.5B
	$1.1B




	FY2018
	FY2018
	FY2018
	-
	19 Raw Data


	Finance/Budget –by Fiscal Year
	Finance/Budget –by Fiscal Year
	Finance/Budget –by Fiscal Year
	Source: F&A Capital Outlay Reports (September 2017 
	–
	April
	2019) 

	1.
	1.
	1.
	1.
	The FY2018
	-
	19  budget supports activities reflected within the 2018 Business Plan and is based on a prioritization of executed c
	ontracts necessary for Central 
	Valley development and construction, Silicon Valley to Central Valley segment planning, and Bookend Corridor project construc
	tio
	n.  In addition, the FY2018
	-
	19  budget prioritizes work related to completing the scope within the ARRA and FY10 grants.


	2.
	2.
	2.
	Expenditures reflect paid invoices and material estimated costs for work performed, not yet paid. 


	3.
	3.
	3.
	Numbers may not add due to rounding.


	4.
	4.
	4.
	The Total Program budget remains $13.659B. 




	FY2017
	FY2017
	FY2017
	-
	18 Raw Data


	Sect
	Sect
	Table
	TR
	July2018
	Aug2018
	Sept2018
	Oct2018
	Nov2018
	Dec2018
	Jan2019
	Feb2019
	Mar2019
	Apr2019
	May2019
	June2019

	Total FY Budget 
	Total FY Budget 
	$1.8B
	$1.8B
	$1.8B
	$1.8B
	$1.8B
	$1.8B
	$1.8B
	$1.8B

	Expense to Date
	Expense to Date
	$89.5M
	$158.4M
	$233.2M
	$322.7M
	$398.5M
	$457.7M
	$510.2M
	$562.2M

	Monthly Expenditures
	Monthly Expenditures
	$89.5M
	$68.7M
	$75.0M
	$89.5M
	$75.8M
	$59.2M
	$52.5M
	$52.0M

	Total FY Forecast
	Total FY Forecast
	$1.8B
	$1.8B
	$1.5B
	$1.5B
	$1.5B
	$1.4B
	$1.4B
	$1.5B





	Agenda 
	Agenda 
	Agenda 
	Agenda 


	
	
	
	
	
	Operations Report Metrics


	–
	–
	–
	–
	Executive Summary


	–
	–
	–
	Right
	-
	of
	-
	Way (ROW)


	–
	–
	–
	Project Development


	–
	–
	–
	Third Party Agreements


	–
	–
	–
	Contract Management


	–
	–
	–
	Finance/Budget


	–
	–
	–
	ARRA State Match Schedule


	–
	–
	–
	Risk





	P

	ARRA State Match Schedule 
	ARRA State Match Schedule 
	ARRA State Match Schedule 
	ARRA State Match Schedule 
	–
	Context 


	
	
	
	
	
	ARRA State Match is comprised of two expenditure types: 


	–
	–
	–
	–
	Project Development: Environmental Review, Preliminary Engineering Design, Project Administration, and 
	other project development related costs.


	–
	–
	–
	Construction: Program Management, Project Construction Management, Right
	-
	of
	-
	Way, Design
	-
	Build 
	Contracts, Third Party Agreements, Project Reserves, and Contingencies.




	
	
	
	
	The ARRA State Match schedule is based upon the Funding Contribution Plan, which includes:


	–
	–
	–
	–
	Expenditures reflecting amounts paid and approved by the Federal Railroad Administration (FRA) as eligible 
	ARRA Grant Match expenditures and expenditures pending approval.


	–
	–
	–
	Forecast expenditures.






	ARRA Schedule
	ARRA Schedule
	ARRA Schedule
	ARRA Schedule
	ARRA State Match Expenditure by Month
	Forecast vs. Actual


	ARRA Schedule
	ARRA Schedule
	Notes: 1.Data as of February 28, 20192.Total ARRA State Match expenditures approved by Federal Railroad Administration (FRA) are $477M or 19.1% of the $2.500B StateMatch obligation.3.Total ARRA State Match expenditures submitted and pending FRA approval are $466M.4.The December 2018 FCP has been submitted to the FRA, and is under review.5.Numbers may not add due to rounding.6.Forecasts reflected in the FCP are reviewed throughout the fiscal year and are updated quarterly.$56$59$76$91$105$123$494-$28$477$1,6
	Notes: 1.Data as of February 28, 20192.Total ARRA State Match expenditures approved by Federal Railroad Administration (FRA) are $477M or 19.1% of the $2.500B StateMatch obligation.3.Total ARRA State Match expenditures submitted and pending FRA approval are $466M.4.The December 2018 FCP has been submitted to the FRA, and is under review.5.Numbers may not add due to rounding.6.Forecasts reflected in the FCP are reviewed throughout the fiscal year and are updated quarterly.$56$59$76$91$105$123$494-$28$477$1,6



	Agenda
	Agenda
	Agenda
	Agenda


	
	
	
	
	
	Operations Report Metrics


	–
	–
	–
	–
	Executive Summary


	–
	–
	–
	Right
	-
	of
	-
	Way (ROW)


	–
	–
	–
	Project Development


	–
	–
	–
	Third Party Agreements


	–
	–
	–
	Contract Management


	–
	–
	–
	Finance/Budget


	–
	–
	–
	ARRA State Match Schedule


	–
	–
	–
	Risk





	P

	133102826141317237370000020406080100120140As of 31-Dec-16As of 28-Feb-1950% Constr.75% Constr.90% Constr.Substantial CompletionContingency ($ in millions)Contingency FloorActual To DateProjected Available ContingencyContingency reassessment being performed
	133102826141317237370000020406080100120140As of 31-Dec-16As of 28-Feb-1950% Constr.75% Constr.90% Constr.Substantial CompletionContingency ($ in millions)Contingency FloorActual To DateProjected Available ContingencyContingency reassessment being performed
	133102826141317237370000020406080100120140As of 31-Dec-16As of 28-Feb-1950% Constr.75% Constr.90% Constr.Substantial CompletionContingency ($ in millions)Contingency FloorActual To DateProjected Available ContingencyContingency reassessment being performed
	133102826141317237370000020406080100120140As of 31-Dec-16As of 28-Feb-1950% Constr.75% Constr.90% Constr.Substantial CompletionContingency ($ in millions)Contingency FloorActual To DateProjected Available ContingencyContingency reassessment being performed
	CP 1 Contract 
	-
	Contingency report


	Notes:
	Notes:
	Notes:

	1.
	1.
	1.
	1.
	The Program Baseline was presented to and accepted by the CHSRA Board in June 2018. The adoption of the Program Baseline will
	re
	sult in changes to 
	contingency amounts and drawdown schedule. The contingency drawdown curve will be revised as project
	-
	level information, budgets 
	and schedules are 
	reconciled with the Program Baseline and associated quantitative cost and schedule risk analysis is completed. 


	2.
	2.
	2.
	Content as of 
	February 28, 2019. 





	PRELIMINARY ANALYSIS RESULTS –SUBJECT TO CHANGERisk –CP 1
	PRELIMINARY ANALYSIS RESULTS –SUBJECT TO CHANGERisk –CP 1
	PRELIMINARY ANALYSIS RESULTS –SUBJECT TO CHANGERisk –CP 1
	PRELIMINARY ANALYSIS RESULTS –SUBJECT TO CHANGERisk –CP 1
	CP 2
	-
	3 Contract 
	-
	Contingency report


	Notes:23019917615312392614625716215213696742900020406080100120140160180200220240260280300As of 30-Jun-16As of 28-Feb-19RFC Appr. (75%ROW Acq.)10% Constr.(Crit. Util Relo)20% Constr. (AllUtility Relo)50% Constr.(Bridge & Via.Foun.)75% Constr. (3rdParty Constr.)90% Constr (AllStrs.)SubstantialCompletionContingency ($ in millions)Contingency FloorActual To DateProjected Available ContingencyContingency reassessment being performed
	Notes:23019917615312392614625716215213696742900020406080100120140160180200220240260280300As of 30-Jun-16As of 28-Feb-19RFC Appr. (75%ROW Acq.)10% Constr.(Crit. Util Relo)20% Constr. (AllUtility Relo)50% Constr.(Bridge & Via.Foun.)75% Constr. (3rdParty Constr.)90% Constr (AllStrs.)SubstantialCompletionContingency ($ in millions)Contingency FloorActual To DateProjected Available ContingencyContingency reassessment being performed
	Notes:23019917615312392614625716215213696742900020406080100120140160180200220240260280300As of 30-Jun-16As of 28-Feb-19RFC Appr. (75%ROW Acq.)10% Constr.(Crit. Util Relo)20% Constr. (AllUtility Relo)50% Constr.(Bridge & Via.Foun.)75% Constr. (3rdParty Constr.)90% Constr (AllStrs.)SubstantialCompletionContingency ($ in millions)Contingency FloorActual To DateProjected Available ContingencyContingency reassessment being performed
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